PROJECT TITLE PAGE

CONTRACT DOCUMENTS
FOR THE
C-DOCK RESTROOM PROJECT

PORT OF REDWOOD CITY
REDWOOD CITY, CALIFORNIA

PREPARED BY

BKF ENGINEERS
255 SHORELINE DRIVE, SUITE 200
REDWOOD CITY, CA 94065

APRIL 2018

BKF JOB #20170437-10



CONTRACT DOCUMENTS

FOR THE

C-DOCK RESTROOM IMPROVEMENT PROJECT

PORT OF REDWOOD CITY
REDWOOD CITY, CALIFORNIA

Engineer’s Attest:

The following plans and details have been prepared under the supervision of the
undersigned, who hereby certifies that he/she is a Registered Engineer in the State of

California.

Prepared by:
BKF Engineers

fJ w"-bg MDr// e

Yousef Moradzadeh, P.E.
Project Manager

Norman Dyer
Architect

Approved by:

Michaél J. Glari e
Executive Director

ENGINEER'S ATTEST

Aee\ 25, Rol¥

Date

4[25)\&

Datd

Y.25-13

Date




CERTIFICATIONS PAGE

SEALS PAGE



Section 00100
Section 00200
Section 00300
Section 00400
Section 00500
Section 00610
Section 00620
Section 00700
Section 00800
Section 00900
Section 01100
Section 01200
Section 01400
Section 01600
Section 01700
Section 02300
Section 02500
Section 03000

Section 09900

TABLE OF CONTENTS

TABLE OF CONTENTS

Bid Solicitation

Instruction to Bidders
Information Available to Bidders
Bid Form and Supplements
Agreement

Faithful Performance Bond
Payment Bond

General Conditions

Special Conditions
Modifications

Summary

Price and Payment Procedure
Quality Requirements

Project Requirements

Execution Requirements
Concrete improvements
Building Demolition/Restoration
Furnishings

Painting

00010-1



LIST OF DRAWINGS

e 01 0 Cover Sheet
0K 1 1 Existing Topography
C.00icmnssannnanisnamminissarinrsmir i e s Restroom Plan

LIST OF DRAWINGS 00015



LIST OF SCHEDULES

LIST OF SCHEDULES 00020



SECTION 00100
CITY OF REDWOOD CITY, CALIFORNIA
BID SOLICITATION

Notice is hereby given that the Port of Redwood City, California, will receive bids for
furnishing all labor, materials, transportation and services for the project known as:

C-Dock Restroom Improvement Project
Port of Redwood City

located at Redwood City, California, each bid to be in accordance with the plans,
specifications and other contract documents now on file with the Port's Executive
Director's Office at 675 Seaport Boulevard, Redwood City, California, where they may
be examined. You may contact the Port Executive Director’s office by telephone at (650)
306-4150. Plans, Specifications and Contract Documents are available on line at
www.redwoodcityport.com.

A.

General Scope of Work: The work consists of, but not limited to demolition and
removal of existing walkway an ramp, and construction of new concrete
walkway and ramp, demolition and removal of several items in the bathroom
and installation of new items for ADA compliant restroom, such as water closet,
shower, lavatory, urinal, toilet partition with door, laminate folding counter, steel
stud wall, painting and associated components.

Each bid shall be made out on a form to be obtained at the Office of the Port
Executive Director, 675 Seaport Boulevard, Redwood City, California; shall be
accompanied by a certified or cashier's check or bid bond for ten percent (10%)
of the amount of the bid made payable to the order of the Port of Redwood City,
California; shall be sealed and filed with the Port Executive Director at the
Offices of the Port of Redwood City, California, on or before May 30, 2018 at
10:00 AM, and will be opened and publicly read aloud shortly thereafter of that
day in the Office of the Port Executive Director, at 675 Seaport Boulevard,
Redwood City, California.

In accordance with the provisions of California Public Contract Code Section
3300, the Port has determined that the Contractor shall possess a valid Class B
General Building Contractor license at the time that the contract is awarded.
Failure to possess the specified license shall render the bid as non-responsive
and shall act as a bar to award of the contract to any bidder not possessing said
license at the time of award.

Under California Laws and Regulations the Port shall inform all prime
contractors of public works, to the extent feasible of relevant public work
requirements. Therefore, the Port hereby advises all bidders that the successful
bidder shall:

1. Employ the appropriate number of apprentices on the job site as set forth in
California Labor Code 1777.5;

2. Provide worker's compensation coverage, as set forth in California Labor
Code Sections 1860 and 1861;
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3. Keep and maintain the records of work performed on the public works
project, as set forth in California Labor Code Section 1812; and

4. Keep and maintain the records required under California Labor Code
Section 1776 which shall be subject to inspection pursuant to California
Labor Code Section 1776 and California Administrative Code, Title 8,
Group 3, Section 16400 (e); and

5. Be subject to other requirements imposed by law.

E. Bidders are hereby notified that, pursuant to the provisions of California Labor
Code, Sections 1770 et seq., the Port has obtained from the Director of the
Department of Industrial Relations, the general prevailing rate of per diem
wages and a general prevailing rate for holidays, Saturdays and Sundays, and
overtime work in the locality in which the work is to be performed for each craft,
classification, or type of worker required to execute the contract. A copy of said
prevailing rate of the per diem wage is on file in the Office of the Port Executive
Director, Port of Redwood City, to which copy reference is hereby made for
further particulars. Said prevailing rate of per diem wages will be made available
to any interested party upon request, and a copy thereof shall be posted at the
job site.

F. The Port will not recognize any claim for additional compensation because of
the payment by the contractor of any wage rate in excess of the prevailing wage
rates on file as aforesaid. The possibility of a wage increase is one of the
elements to be considered by the contractor in determining his/her/its bid and
will not, under any circumstances, be considered as the basis of a claim against
the Port on the contract.

G. Bidders are hereby notified that if the contract will be entered into or financed by
or with the assistance of agencies of the United States, the Port must comply
with federal prevailing wage requirements.

H. Notice is also hereby given that all bidders may be required to furnish a sworn
statement of their financial responsibility, technical ability, and experience
betore award is made to any particular bidder.

L. The above mentioned check or bond shall be given as a guarantee that the
bidder will enter into the contract if awarded to him/her/it, and will be declared
forfeited if the successful bidder refuses to enter into said contract within ten
(10) days, excluding Saturdays, Sundays, and legal holidays, after being
requested to do so by the Port of Redwood City, California.

J. The Contractor may substitute securities for the amounts retained by the Port to
ensure performance of the contract in accordance with the provisions of Section
22300 of the Public Contract Code.

K. The Port reserves the right to reject any or all bids or waive any informality in a
bid.

L. No bidder may withdraw his/her/its bid for a period of thirty (30) days after the
date set for the opening thereof.
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M. You should be aware that all contractors performing the C-Dock Restroom
Improvement Project, for Port of Redwood City are required to present
evidence of Workers' Compensation and Employers' Liability Insurance
coverages, a certificate of insurance and copies of the information or declaration
page(s) for Broad Form Comprehensive General Liability or Commercial
General Liability, and Business Automobile Liability Insurance policies as

follows:

Insurance Category Minimum Limits

Workers' Compensation Statutory minimum.
Employer's Liability $2,000,000.00 per accident for

bodily injury or disease;

Commercial General Liability $2,000,000.00 per occurrence, $4,000,000.00
aggregate for bodily injury, personal injury and
property damage;

Automobile Liability $1,000,000.00 per occurrence, (coverage
required to the extent applicable to Contractor's
vehicle usage in performing work hereunder),

as well as copies for said General Liability and Business Auto Liability
Insurance Policies of an endorsement (1) naming the City of Redwood City,
the Port of Redwood City, the Council of Redwood City, the Board of Port
Commissioners, and all officers, agents, and employees of each thereof are
named as additional insureds; (2) providing for a standard cross-liability
endorsement; (3) precluding cancellation or reduction in coverage before
the expiration of thirty (30) days after Port has received written notification
from the insurance carrier of such cancellation or reduction; and (4) stating
that the insurance afforded thereby to the City of Redwood City, the Port of
Redwood City, the Council of Redwood City, the Board of Port
Commissioners, and all officers, agents, and employees of each thereof
shall be primary insurance to the full limits of the policy, (5) containing a
waiver of subrogation endorsement waiving all rights against Port, its
officers, agents and employees and (6) stating that if Port or its officers and
employees have other insurance against a loss covered by such a policy,
such other insurance shall be excess insurance only. The certificates of
insurance and copies of information or declaration page(s) and of
endorsements are to be reviewed and approved as to form by the Port
Attorney before work commences.

N. Any question pertaining to the plans, specifications, or any of the Contract
Documents shall be submitted in writing, to the attention of Donald Snaman
on or before 5:00 PM, May 16, 2018; if by mail, addressed to the Port of
Redwood City, 675 Seaport Boulevard, Redwood City, California 94063; if by
facsimile, at (650) 369-7636; or, if by email, addressed to
dsnaman@redwoodcityport.com.

O. The successful bidder shall provide proof of a current business license issued
by the City of Redwood City upon award of the Contract.
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P. A mandatory pre-bid conference will be conducted by the Engineer on May
9, 2018 at 10:00 AM, at the Port Administration Building, 675 Seaport
Boulevard, Redwood City, California 94063. The purpose of the pre-bid
conference is to acquaint bidders with the existing facility and site and the
required work. The conditions and requirements of the plans and
specifications shall govern over any information presented at the pre-bid
conference, unless amended by written Addendum from the Engineer.

Q. Contractor shall complete the work within Ninety (90) calendar days from
date of issuance of a Notice to Proceed or One Hundred Thirty Five (135)
calendar days from the date of approval of the successful bid by the Board of
Port Commissioners, whichever comes first.

Dated: L/., C;J?“ / g

Executive birector
Port of Redwood City
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SECTION 00200
INSTRUCTIONS TO BIDDERS

1.01 SECURING DOCUMENTS

A. The contract documents, including Bid Documents, Plans, Agreement, General
Conditions, Special Conditions, and Technical Specifications are on file in the
Office of the Port Executive Director, Port of Redwood City, 675 Seaport
Boulevard, Redwood City, California.

1.02

BID REQUIREMENTS

A. In order to receive consideration, bids shall be prepared and submitted in
conformance with the requirements and instructions:

1.

Bidders shall carefully examine the site of the contemplated work and the
contract documents therefore, including the bid documents, plans, General
Conditions, Special Conditions, general requirements, technical
specifications, and contract forms. It will be assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, and as
to the character, quality and quantities of work to be performed; and
materials to be furnished, and as to the requirements of these contract
documents.

Specific data required in regard to the location of existing public utility
companies' pipes, conduits and structures shall be obtained by the
Contractor from the respective public utility companies.

Bids shall be prepared and submitted only on the forms supplied by the
Port and shall be signed by the bidder. Contractors must complete all bid
items, no incomplete bids will be accepted. If the unit price and the total
amount named by the bidder for any item do not agree, the unit price shall
govern.

If the bid is by an individual, his/her/its name and address shall be shown; if
by a firm, the firm or partnership name shall be shown; or if by a
corporation, the bid shall show the name and the State under the laws of
which the corporation is chartered, and addresses of the President and of
the Secretary and/or Treasurer. All bids shall be signed in long-hand and
executed by a principal duly authorized to make contracts. Oral,
telegraphic, or telephonic bids or modifications will not be considered.

Bids shall not contain any recapitulation of the work to be done. Alternative
proposals will not be considered, unless called for. The completed form
shall be without interlineations or alterations.

All bids shall be presented to the Executive Director of the Port under
sealed cover, and plainly marked on the outside with the title of the work
being bid and the name of the bidder. It is the sole responsibility of the
bidder to insure that his/herfits bid is received by the Port Executive
Director prior to the time specified for receipt of bids. Any bid received after
the scheduled closing time for receipt of bids shall be returned to the bidder
unopened.
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1.03

A.

1.04

1.05

1.06

1.07

BIDDER'S GUARANTY

Each bid must be accompanied by cash, cashier's check, or check certified by a
responsible bank, or by a bid bond, in a sum not less than 10% of the total
amount of the bid, payable to the Port of Redwood City as liquidated damages in
the case that the bidder is awarded the contract and fails, within ten days,
exclusive of Saturdays, Sundays, and Legal Holidays after date of mailing to
bidder by the Port Executive Director of a Notice of Award of the Contract and
that the contract is ready for signature, to execute the above mentioned written
contract and file with the Port Executive Director satisfactory insurance
certificates as required by the contract documents and satisfactory bonds as
required by law for the faithful performance of said contract and for the protection
of materialmen and laborers. Special reference is hereby made to Section 4200,
et. seq., of the Government Code of the State of California.

BID QUANTITIES

Quantities specified in these documents and entered on the Bid Schedule are
estimated only. The Port does not, expressly nor by implication, agree that the
actual amount of work will correspond therewith and reserves the right to increase
or decrease the quantity of any class or portion of the work, or to omit such
portions of the work as may be deemed necessary or expedient by the Engineer
as further provided in the General Conditions.

CONTRACTOR'S LICENSE

Prior to submitting bids, bidders shall be licensed as contractors under the laws of
the State of California to perform the type and class of work contemplated by the
Contract Documents.

Subcontractors of bidding general contractors shall be licensed under the laws of
the State of California to perform the type and class of work contemplated by the
Contract Documents.

WITHDRAWAL OF BID

Any bid may be withdrawn by the bidder prior to, but not after, the time fixed for
the opening of bids, either personally or by telegraphic or written request. The
withdrawal of a bid shall not prejudice the right of a bidder to file a new bid. No
bid may be withdrawn for a period of thirty (30) calendar days after the bid
opening. Any withdrawal after that time shall be in writing and shall not be
effective until received by Port.

INTERPRETATION OF DOCUMENTS AND PLANS

If any person contempiating submitting a bid for the proposed contract is in doubt
as the true meaning of any part of the plans, specifications or other contract
documents, or finds discrepancies in, or omissions from the drawings or
specifications, he/she/it may submit to the Engineer a written request for an
interpretation or corrections thereof. The person submitting the request will be
responsible for its prompt delivery. Any interpretation or corrections of the
proposed documents will be made only by addendum duly issued and a copy of
such addendum will be mailed or delivered to all persons known by Port to have
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1.08

1.09

1.10

1.11

1.12

received a set of contract documents. Neither the Port nor the Engineer will be
responsible for any other explanations or interpretations of the proposed contract
documents.

ADDENDA

The contract documents are subject to revision prior to the time fixed for opening
bids by submitting the revision, in writing, to all persons who are known by Port to
have secured such documents for purposes of submitting bids. All addenda
issued shall become an integral part of the contract documents and shall be
included in any bid submitted.

OPENING OF BIDS

Bids will be opened and publicly read aloud at the time and place set forth in the
Bid Solicitation.

AWARD OF CONTRACT OR REJECTION OF BIDS

The Contract, if it be awarded, will be awarded to the lowest responsible bidder
complying with these instructions, and with Section 00100, Bid Solicitation.

Bids may be rejected if they show any alterations of form, additions not called for,
conditional bids, incomplete bids, erasures, or irregularities of any kind. The Port
reserves the right to waive any irregularities in the bids as received.

The Port reserves the right to reject any or all bids. More than one bid from an
individual, firm or partnership, corporation or association, under the same or
different name, will not be considered. Reasonable grounds for believing that a
bidder is interested in more than one bid for work contemplated, will cause the
rejection of all bids in which said bidder is interested. Bids in which prices are
obviously unbalanced may be rejected by the Board of Port Commissioners.

COMPETENCY OF BIDDERS

Bidders may be required to furnish evidence of financial competency,
organizational ability and experience to enable bidders to undertake and
successfully complete the work to be performed.

BONDS AND INSURANCE

Bidder's attention is directed to the provisions of the contract documents relating
to the requirements of contract bonds. The successful bidder, simultaneously
with execution of the Agreement, will be required to furnish a faithful performance
bond in an amount equal to at least one hundred percent (100%) of the contract
price, and a labor and material bond in an amount equal to at least one hundred
percent (100%) of the contract price; both said bonds to be secured from a
corporate surety satisfactory to the Port of Redwood City.

Bidder shall submit with their bonds, evidence satisfactory to the Engineer, that
the corporate surety is an admitted surety in the State of California, and that their
bond rating A.M. Best is “A-:V" or better.
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1.13

1.14

1.15

1.16

The company issuing liability insurance must be admitted in the State of
California and be rated by A.M. Best as “A-:V" or better.

Bidder's attention is further directed to the provisions relating to the Contractor's
insurance requirements, and the prescribed form of Bidder's Bond, Agreement,
Contract Bonds and insurance documentation.

CONTRACT PROGRESS SCHEDULE

Bidder's attention is directed to the provisions of the contract documents relating
to the requirement for the submission of a contract progress schedule within ten
(10) calendar days after date of Notice to Proceed.

LEGAL RELATIONS AND RESPONSIBILITIES

Bidder's attention is specifically directed to the provisions of Parts 1-7 of the
General Conditions concerning laws to be observed, hours of labor, minimum
wages, employment of labor, safety codes, patents, taxes, and other matters of
concern to the bidder.

SUBCONTRACTORS

Pursuant to the requirements of the Government Code of the State of California,
Section 4102, each bidder must state in his/her/its bid the subcontractors
he/shelit intends to employ to perform any work or labor, or render service to the
Contractor for the construction of the work or improvement in an amount in
excess of one half of one percent of the Contractor's bid. This statement shall
include the name of each subcontractor, the location of subcontractor’s place of
business, and the nature of the work to be performed by the subcontractor.

RETURN OF BIDDER'S GUARANTEES

Within ten calendar days after the award of the Contract, the Port will return the
bid guarantees accompanyina the bids of the unsuccessful bidders. All other bid
guarantees will be held until the Contract has been finally executed, after which
they will be returned to the respective bidders whose bids they accompanied.

* * *
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SECTION 00300
INFORMATION AVAILABLE TO BIDDERS

Bidders are responsible for inspecting the site and reviewing the available information about the
proposed project and restroom improvements, including visiting the facility to collect all
necessary information for the successful completion of the C-Dock Restroom Improvement
Project. Port has the following information at the Port Office for review.

Plans for Renovation of Existing Boat Basin Main Walkway 'C' ", dated March 24, 1983.

* * *
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SECTION 00400
BID FORMS AND SUPPLEMENTS
FOR THE
C-DOCK RESTROOM IMPROVEMENT PROJECT

To the Board of Port Commissioners
City of Redwood City

675 Seaport, Boulevard

Redwood City, California

Dear Commission Members:

The undersigned, as a bidder, declares that he/she/it has carefully examined the location of the
proposed work, the annexed proposed form of Agreement, the Plans, the General Conditions,
the Special Conditions and the Technical Specifications, and he/she/it proposes and agrees
that, if this proposal is accepted, he/she/it will contract with the Port of Redwood City to provide
all necessary machinery, tools, apparatus, and other means of construction, to do all the work
and furnish all the materials specified in the contract in the manner and time therein set forth
required to complete the C-Dock Restroom Improvement Project.

Construction shall be in strict conformity with the Plans and Specifications prepared therefor by
the Engineer, copies of which are on file in the office of the Port Executive Director, which Plans
and Specifications are hereby made a part thereof.

The bidder proposes and agrees to contract with said Port of Redwood City to furnish and
perform all of the above described work, including subsidiary obligations as defined in said
specifications for the following prices, to wit:

In accordance with the provisions of Section 6707 of the California | ahor Code, whenever the
Port issues a call for bids for the construction of a pipeline, sewer, sewage disposal system,
boring or jacking pits, or similar trenches or open excavations, which are five feet deep or
deeper, such call shall specify that each bid submitted in response thereto shall contain, as a
bid item, adequate sheeting, shoring, and bracing or equipment method, for the protection of
life or limb, which shall conform to applicable safety orders.

Bidder shall compute the item cost by multiplying the estimated quantity by the unit price and
shall enter the resulting figures in the "ltem Cost" column to the nearest cent. In the event of
any discrepancy between the ltem Cost as computed by bidder and the result of multiplying the
estimated quantity by the unit price, the result of multiplying the estimated quantity by the unit
price shall control.

It is understood by bidder that the quantities stated below are estimated quantities and are to
be used as a basis for comparing bids only.
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Item | EST. . . Unit Item

No. | Qty. Unit | Description of ltem Price Cost

1 1 LS Mobilization (not to exceed 5% of total bid)

2 1 LS Demolition and removal of the items inside
the bathroom, including cap and seal

3 1 LS Demolition and removal of the items
outside the bathroom

4 1 LS | Apply epoxy finish

5 1 LS | Perform painting
Attach new walkway to edge of existing

6 1 LS | concrete slab, and new shower pan slab to
existing slab

7 1 LS | Install new tiles on walls
Install wire mesh between top of walls and

8 1 LS -
ceiling

9 8 LF | Construct 6" step

10 35 LF | Construct 6" high x 6" wide concrete curb
Install 3" PVC sleeve under flatwork for

11 10 LF N oy
future irrigation line

12 93 SF | Construct 4" concrete walkway

13 50 SF | Construct 4" concrete ramp
Install 24 gauge steel stud wall, 7'-6" high

14 150 SF with 5/8" water resistant drywall both sides.
Provide backing as required for all wall
mounted fixtures.

15 3 EA | Install toilet partitions with 36" wide door

16 8 EA | Install grab bar

17 1 EA Install laminate folding counter (33" high x
28" deep x 72" wide)

18 2 EA Ins"taI[ fixed counter (33" high x 18" deep x
40" wide)

19 3 EA Iqstall toilet paper and seat cover
dispensers

20 2 EA | Install shower curtain rod, hook and curtain

21 2 EA | Install shower stall wall

22 2 EA | Locate shower controls

23 2 EA | Install fold down shower seat

24 2 EA | Install mirror and soap dispenser

BID FORMS AND SUPPLEMENTS
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Item | EST. . n = Unit Item
No. | Qty. Unit | Description of Item Price Cost
o5 2 EA Install 84" x 36" steel door with welded

steel frame
Relocate (E) plumbing and dryer vent for
26 1 EA .
new washer/dryer location
27 3 EA | Install water closet
28 2 EA | Install ADA shower and hook strip
29 2 EA | Install lavatory
30 2 EA | Install urinal
31 2 EA | Mount paper towel dispenser
32 2 EA | Install door and room signage
33 1 EA Relocate tight to the wall existing waterline
to exterior hose bib
TOTAL BID AMOUNT IN NUMBERS $

TOTAL BID AMOUNT IN WORDS:

SPECIAL INSTRUCTIONS TO BIDDERS

Bidders must satisfy themselves by personal examination of the location of the proposed work,
and by such other measures as they may prefer, as to the actual conditions and requirements
of the work, and shall not, after submission of the bid, dispute, complain or assert that there
was any misunderstanding in regard to the nature or amount of the work to be done.

BID FORMS AND SUPPLEMENTS
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LIST OF SUB-CONTRACTORS

As required under the provisions of Section 4104 et seq of the California Public Contract Code,
any person making a bid or offer to perform the work, shall in his/her/its bid or offer, set forth:
(a) The name and location of the place of business of each subcontractor who will perform work
or labor or render service to the prime contractor in or about the construction of the work or
improvement, or a subcontractor licensed by the State of California who, under subcontract to
the primary contractor specially fabricates and installs a portion of the work or improvement
according to detailed drawings contained in the plans and specifications, in an amount in
excess of one-half of 1 percent of the prime contractor's total bid; (b) The portion of the work
which will be done by each such subcontractor under this act. The prime contractor shall list
only one subcontractor for each such portion as defined by the prime contractor in his/her/its
bid.

As required under the provisions of Section 4104 et seq of the California Public Contract Code,
the following sets forth the Sub-Contractors we propose to engage on the following items of
work.

Any item of work which does not set forth a designated Sub-Contractor will be done by the
Prime Contractor.

Name & Address Type of Work

(Prime Contractor)

Signed by:
Title :
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It is understood and agreed that the undersigned shall complete the work within the time
provided for in the specifications covering said work, namely Ninety (90) calendar days from
the date of issuance of a Notice to Proceed or One Hundred Thirty Five (135) days from the
date of approval of the successful bid by the Board of Port Commissioners, whichever comes
first.

If awarded the contract, the undersigned hereby agrees to sign said contract and to furnish the
necessary bonds and proof of insurance within ten (10) days, excluding Saturdays, Sundays,
and legal holidays, after being requested to do so by the Port.

The undersigned has examined the location of the proposed work and is familiar with the plans,
the Special Conditions, and the local conditions at the place where the work is to be done.

The undersigned has checked carefully all of the above figures and understands that the Port
will not be responsible for any errors or omissions on the part of the undersigned in making up
this bid.

The undersigned hereby certifies that this bid is genuine, and not sham or collusive, or made in
the interest or in behalf of any person not herein named, and that the undersigned has not
directly or indirectly induced or solicited any other bidder to put in a sham bid or any other
person, firm or corporation to refrain from bidding and that the undersigned has not in any
manner sought by collusion to secure for themselves an advantage over any other bidder.

Enclosed find bidder's bond, certified check, or cashier's check in the amount of ten (10%)
percent of the bid for the C-Dock Restroom Improvement Project ($ ) to
guarantee execution of contract and furnishing of the necessary bonds as above provided, if
awarded the contract.

Contractor acknowledges receipt of Addendum Nos. thru

Contractor:

Signed by :

Title :

Address :

Telephone :

Dated this day of , 2018

License No. Class(es)

NOTE: Bidders must be licensed contractors under the laws of the State of California, and
must give license number and class(es).
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"NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID

State of California )
)ss
County of )

, being first duly sworn, deposes and says that
he/she/it is of
the party making the foregoing bid that the bid is not made in
the interest of, or on behalf of, any undisclosed person, partnership, company, association,
organization, or corporation, that the bid is genuine and not collusive or sham; that the bidder
has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid,
and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or
anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has
not in any manner, directly or indirectly, sought by agreement, communication, or conference
with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit,
or cost element of the bid price, or of that of any other bidder, or to secure any advantage
against the public body awarding the contract of anyone interested in the proposed contract;
that all statements contained in the bid are true; and, further, that the bidder has not, directly or
indirectly, submitted his/her/its bid price or any breakdown thereof, or the contents thereof, or
divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company association, organization, bid depository, or to any member
or agent thereof to effectuate a collusive or sham bid.

Signature
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BIDDER CERTIFICATIONS

[C-Dock Restroom Improvement Project
at the Port of Redwood City]

1.01 GENERAL

A. The undersigned Bidder certifies to the Port of Redwood City, as set forth in sections 1
through 5 below.

1.  Certificate of Non-Discrimination
By my signature hereunder, on behalf of the Bidder making this Bid, the undersigned
certifies that there will be no discrimination in employment with regard to race, color,
religion, gender, sexual orientation, or national origin; that all federal, state, and local
directives and executive orders regarding non-discrimination in employment will be
complied with; and that the principle of equal opportunity in employment will be
demonstrated positively and aggressively.

2. State of Convictions
By my signature hereunder, | hereby swear, under penalty of perjury, that no more
than one final, unappealable finding of contempt of court by a Federal Court has
been issued against Bidder within the past two years because of failure to comply
with an order of a Federal Court or to comply with an order of the National Labor
Relations Board.

3. Previous Disqualifications

By my signature hereunder, | hereby swear, under penalty of perjury, that the
below indicated Bidder, any officer of such Bidder, or any employee of such Bidder
who has a proprietary interest in such Bidder, has never been disqualified,
removed or otherwise prevented from bidding on, or completing a Federal, State,
or local government project because of a violation of law or a safety regulation
except as indicated on the separate sheet attached hereto entitled "Previous
Disqualifications." [f such exceptions are attached, please explain the
circumstances.

4. Certification of Workers Compensation Insurance
By my signature hereunder, as the Contractor, | certify that | am aware of the
provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for worker's compensation or to undertake self-insurance in
accordance with the provisions of that Code, and | will comply with such provisions
before commencing the performance of the Work of this Contract.

5. Certification of Prevailing Wage Rates and Records
By my signature hereunder, as the Contractor, | certify that | am aware of the
provisions of Section 1773 of the Labor Code, which requires the payment of
prevailing wage on public projects. Also, that the Contractor and any
subcontractors under the Contractor shall comply with Section 1776, regarding
wage records, and with Section 1777.5, regarding the employment and training of
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apprentices of the Labor Code. It is the Contractor's responsibility to ensure
compliance by any and all subcontractors performing Work under this Contract.

2.01
INSURANCE AND BOND VERIFICATION

A. The undersigned Bidder Certifies that he/she/it has the following insurance coverage:

Workers’ Compensation:

Carrier:

Address:

Phone and Fax:

Policy Number:

General Liability:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

Automotive Liability:

Carrier:;

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:
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All-risk Course of Construction:

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A .M. Best Rating:

Excess Liability (if applicable):

Carrier:

Address:

Phone and Fax:

Policy Number:

Policy Limits: $

A.M. Best Rating:

B. Additional endorsements to insurance are required for the following coverages:

1. Additional Insured:
It 1s hereby understood and agreed that Additional Insured for Generai Liabiiity and
Business Auto Liability Coverage shall include: the City of Redwood City, the Port of
Redwood City, the Council of Redwood City, the Board of Port Commissioners, and
all officers, agents, and employees of each thereof are named as additional insureds
as respects to work done by Named Insured.

2. Cross Liability/Severability of Interest:
Providing for a standard cross-liability endorsement.

3. Notice of Cancellation for General Liability and Auto Liability:
Precluding cancellation or reduction in coverage before the expiration of thirty (30)
days after Port has received written notification from the insurance carrier of such
cancellation or reduction.

4. Primary Coverage
With respect to claims arising out of the operations of the Name Insured, stating
that the insurance afforded thereby to the City of Redwood City, the Port of
Redwood City, the Council of Redwood City, the Board of Port Commissioners, and
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all officers, agents, and employees of each thereof shall be primary insurance to
the full limits of the policy, containing a waiver of subrogation endorsement waiving
all rights against Port, its officers, agents and employees, and stating that if Port or
its officers and employees have other insurance against a loss covered by such a
policy, such other insurance shall be excess insurance only. The certificates of
insurance and copies of information or declaration page(s) and of endorsements
are to be reviewed and approved as to form by the Port Attorney before work
commences.

C.  The name of the Bidder's Bonding Company is as follows:

Carrier/Surety:

Address:

Phone and Fax:

A.M. Best Rating:

3.01 RELEVANT EXPERIENCE

A. List Bidder's comparable projects completed by Bidder in the last three years, with
Owner contact information. (Attach separate sheets if necessary).

B. List any projects where Bidder has been default terminated by an Owner or has been
involved in arbitration/litigation with an Owner on a construction project. Provide Owner
contact information:
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4.01 SAFETY & EXPERIENCE RECORD

A. The following statements as to safety and experience of Bidder are submitted, and
Bidder guarantees the truthfulness and accuracy of the information:

1. Safety

a. List Bidder’s Interstate Experience Modification Rate for the last three years.

2015
2016
2017

b Use Bidder's last year's Cal/OSHA 200 log to fill in the following:
Number of lost workday cases

Number of medical treatment cases
Number of fatalities

c. Employee hours worked last year

d. State the name of Bidder’s safety engineer/manager or Site Safety Officer:

5.01 CONTRACTOR EXPLANATION OR NOTES ON ANY OF THE ABOVE:

6.01 BIDDER CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE FOREGOING

INFORMATION IS CURRENT AND ACCURATE AND AUTHORIZES CITY AND ITS
AGENTS AND REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR
VERIFY ANY OF THE ABOVE INFORMATION.

BIDDER:
(COMPANY NAME)
BY:
NAME TITLE
BY:
SIGNATURE DATE
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SECTION 00500
AGREEMENT

THE CITY OF REDWOOD CITY, acting by and through its Board of Port

Commissioners, hereinafter referred to as "Port", and

hereinafter  referred to as

"Contractor”, for the consideration hereinafter stated, hereby agree as follows:

1.

Contractor shall perform everything required to be performed, shall provide and
furnish all of the labor, equipment, materials, and tools to perform, within Ninety
(90) calendar days after the issuance of a NOTICE TO PROCEED, or One
Hundred Thirty Five (135) calendar days from the date of approval of the
successful bid by the Board of Port Commissioners, whichever comes first, for the
following work:

C-DOCK RESTROOM IMPROVEMENT PROJECT

in strict accordance with the Contract Documents, including Bid Documents, Plans,
General Conditions and Special Conditions pertaining thereto and signed by BKF
Engineers, Engineer, which Plans, Contract Documents and Specifications
pertaining are incorporated herein and made a part of this Agreement as if herein
fully set forth.

Port shall pay to Contractor, as full consideration for the faithful performance by
Contractor of the aforementioned work, the amount of
and No/100 dollars ($ )
computed in accordance with Contractor's accepted Proposal dated
which accepted Proposal is incorporated herein by reference
thereto as if herein fully set forth.

All of the work to be done shall be done under the direction and supervision of,
and to the approval of, Port or its authorized representative, and the work shali be
done in the best workmanlike manner, conforming strictly to the provisions of the
specifications and plans made thereof.

(a) Contractor shall comply with all applicable provisions of Section 1810 to 1815,
inclusive, of the California Labor Code relating to working hours. Contractor
shall, as a penalty to Port, forfeit Twenty five and No/100 Dollars ($25.00) for
each worker employed in the execution of the Contract by Contractor or by any
subcontractor for each calendar day during which such worker is required or
permitted to work more than eight (8) hours in any one (1) calendar day and 40
hours in any one (1) calendar week, unless such worker receives
compensation for all hours worked in excess of eight (8) hours at not less than
1-1/2 times the basic rate of pay.

(b) Pursuant to the provision of California Labor Code, Sections 1770 et seq.
Contractor and any subcontractor under the Contractor shall pay not less than .
the prevailing rate of per diem wages as determined by the Director of the
California Department of Industrial Relations. Pursuant to the provisions of
California Labor Code Section 1773.2, Contractor is hereby advised that copies
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of the prevailing rate of per diem wages and a general prevailing rate for
holidays, Saturdays and Sundays and overtime work in the locality in which the
work is to be performed for each craft, classification, or type of worker required
to execute the Contract, are on file in the office of the Port Executive Director,
which copies shall be made available to any interested party on request.
Contractor shall post a copy of said prevailing rate of per diem wages at each
job site.

(c) As required by Section 1773.8 of the California Labor Code, Contractor shall
pay travel and subsistence payments to each worker needed to execute the
work, as such travel and subsistence payments are defined in the applicable
collective bargaining agreements filed in accordance with this Section.

(d) To establish such travel and subsistence payments, the representative of any
craft, classification, or type of workman needed to execute the contracts shall
file with the Department of Industrial Relations fully executed copies of
collective bargaining agreements for the particular craft, classification or type
of work involved. Such agreements shall be filed within 10 days after their
execution and thereafter shall establish such travel and subsistence payments
whenever filed 30 days prior to the call for bids.

(e) Contractor shall comply with the provisions of Section 1775 of the California
Labor Code and shall, as a penalty to Port, forfeit Twenty Five and No/100
Dollars ($25.00) for each calendar day, or portion thereof, for each worker paid
less than the prevailing rate of per diem wages for each craft, classification, or
type of worker needed to execute the Contract.

(f) As required under the provisions of Section 1776 of the California Labor Code,
Contractor and each subcontractor shall keep an accurate payroll record,
showing the name, address, social security number, work classification,
straight time and overtime hours worked each day and week, and the actual
per diem wages paid to each journeyman, apprentice, worker, or other
employees employed by him/her/it in connection with the public work. Said
payroll shall be certified and shall be available for inspection at all reasonable
hours at the principal office of Contractor on the following basis:

(1) A certified copy of an employee's payroll record shall be made available for
inspection or furnished to the employee or his/herfits authorized
representative on request.

(2) A certified copy of all payroll records enumerated in Paragraph 4(f), herein,
shall be made available for inspection or furnished upon request to the
Port, the Division of Labor Standards Enforcement, and the Division of
Apprenticeship Standards of the Department of Industrial Relations.

(3) A certified copy of all payroll records enumerated in Paragraph 4(f), herein,
shall be made available upon request by the public for inspection or copies
thereof made; provided, however, that a request by the public shall be
made through either the Port, the Division of Apprenticeship Standards or
the Division of Labor Standards Enforcement. If the requested payroli
records have not been provided pursuant to Subparagraph 4(f)(2) herein,
the requesting party shall, prior to being provided the records, reimburse
the costs of preparation by Contractor, subcontractors, and the entity
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through which the request was made. The public shall not be given access
to the records at the principal offices of the Contractor.

Contractor and each subcontractor shall file a certified copy of the records,
enumerated in Paragraph 4(f) with the entity that requested the records
within 10 days after receipt of a written request. Any copy of records made
available for inspection and copies furnished upon request to the public or
Port, the Division of Apprenticeship Standards, or the Division of Labor
Standards Enforcement shall be marked or obliterated in such a manner as
to prevent disclosure of an individual's name, address, and social security
number. The name and address of Contractor awarded the Contract or
performing the Contract shall not be marked or obliterated. Contractor
shall inform Port of the location of the records enumerated under
Paragraph 4(f) including the street address, City and county, and shall,
within 5 working days, provide a notice of change of location and address.
In the event of noncompliance with the requirements of Paragraph 4(f),
Contractor shall have 10 days in which to comply subsequent to receipt of
written notice specifying in what respects Contractor must comply with said
paragraph. Should non-compliance still be evident after the 10-day period,
Contractor shall, as a penalty to the State or Port, forfeit Twenty-five
Dollars ($25.00) for each calendar day, or portion thereof, for each worker,
until strict compliance is effectuated. Upon the request of the Division of
Apprenticeship Standards or the Division of Labor Standards Enforcement,
these penalties shall be withheld from progress payments then due.
Responsibility for compliance with Paragraph 4(f) lies with Contractor.

(g) Contractor and any subcontractors shall, when they employ any person in any
apprenticeable craft or trade, apply to the joint apprenticeship committee
administering the apprenticeship standards of the craft or trade in the area of the
construction site for a certificate approving Contractor or subcontractor under the
apprenticeship standards for the employment and training of apprentices in the
area or industry affected; and shall comply with all other requirements of Section
1777.5 of the California Labor Code. The responsibility of compliance with
California Labor Code Section 1777.5 during the performance of this Contract
rests with Contractor. Pursuant to California Labor Code Section 1777.7, in the
event Contractor willfully fails to comply with the provisions of California Labor
Code Section 1777.5, Contractor shall be denied the right to bid on any public
works contract for one year from the date noncompliance is determined and be
assessed civil penalties.

(h) In accordance with the provisions of Article 5, Chapter 1, Part 7, Division 2
(commencing with Section 1860), and Chapter 4, Part 1, Division 4 (commencing
with Section 3700) of the California Labor Code, Contractor is required to secure
the payment of compensation to his/her/its employees and for that purpose
obtain and keep in effect adequate Worker's Compensation insurance. If
Contractor, in the sole discretion of Port satisfies Port of the responsibility and
capacity under the applicable Workers' Compensation laws, if any, to act as self-
insurer, he/she/it may so act, and in such case, the insurance required by this
paragraph need not be provided.
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Contractor is advised of the provisions of Section 3700 of the California Labor
Code, which requires every employer to be insured against liability for Workers'
Compensation or to undertake self-insurance in accordance with the provisions
of that Code, and shall comply with such provisions before commencing the
performance of the work of this Contract.

Before the Agreement between Port and Contractor is entered into, Contractor
shall submit written evidence that it and any subcontractors have obtained for the
period of the Contract full Workers' Compensation insurance coverage for all
persons whom they employ or may employ in carrying out the work under this
Contract. This insurance shall be in accordance with the requirements of the
most current and applicable state Workers' Compensation insurance laws. In
accordance with the provisions of Section 1861 of the California Labor Code, the
Contractor in signing this Agreement certifies to Port as true the following
statement:

I am aware of the provisions of Section 3700 of the Labor Code
which requires every employer to be insured against liability for workers'
compensation or to undertake self-insurance in accordance with the
provisions of that Code, and | will comply with such provisions before
commencing the performance of the work of this Contract.

(i) In accordance with the provisions of Section 1727 of the California Labor Code,
Port, before making payment to Contractor of money due under a contract for
public works, shall withhold and retain there from all amounts which have been
forfeited pursuant to any stipulation in the Contract, and the terms of Chapter 1,
Part 7, Division 2 of the California Labor Code (commencing with Section 1720).
But no sum shall be withheld, retained or forfeited, except from the final
payment, without a full investigation by either the Division of Labor Law
Enforcement or by Port.

5. It is hereby agreed by the parties to the Agreement that in case all work called for
under the Agreement is not finished or completed on or before the time set forth in
this Agreement, damage will be sustained by Port, and that it is and will be
impracticable and extremely difficult to ascertain and determine the actual damage
which the Port will sustain in event of and by reason of such delay; it is therefore
agreed Contractor will pay to Port the sum calculated at the rate of Five Hundred
and No/100 dollars ($500.00) per day as liquidated damages for each and every
calendar day's delay in finishing the work in excess of the number of days
prescribed, and Contractor agrees to pay said liquidated damages as herein
provided, and in case the same are not paid, agrees that Port may deduct the
amount thereof from any monies due or that may become due under this
Agreement.

It is further agreed that in case the work called for under this Agreement is not
completed in all of its parts and requirements within the number of calendar days
specified, Port shall have the right to increase the number of calendar days or not,
as may seem best to serve the interest of Port; and if it is decided to increase the
said number of calendar days, Port shall further have the right to charge to
Contractor, and deduct from the final payment for the work, all or any part, as Port
may deem proper, of the actual cost of engineering, inspection, superintendence,
and other overhead expenses of Port which are directly chargeable to this
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Agreement, except that the cost of final surveys and the preparation of the final
estimate shall not be included in such charges to be paid by Contractor.

6. Except as otherwise may be provided herein, Contractor hereby expressly
guarantees for one (1) full year from the date of the final completion of the work
under this Agreement and acceptance thereof by Board of Port Commissioners, to
repair or replace any part of the work performed hereunder which constitutes a
defect resulting from the use of inferior or defective materials, equipment or
workmanship. If, within said period, any repairs or replacements in connection with
the work are, in the opinion of the Port, rendered necessary as a result of the use of
inferior or defective materials, equipment or workmanship, Contractor agrees, upon
receipt of notice from Port, and without expense to Port, to promptly repair or
replace such material or workmanship and/or correct any and all defects therein. If
Contractor, after such notice, fails to proceed promptly to comply with the terms of
this guarantee, Port may perform the work necessary to effectuate such correction
and recover the cost thereof from Contractor or his/her/its sureties.

Any and all other special guarantees which may be applicable to definite parts of
the work under this Agreement shall be considered as an additional guarantee and
shall not reduce or limit the guarantee as provided by Contractor pursuant to this
paragraph during the first year of the life of such guarantee.

7. Contractor hereby agrees to indemnify and save harmless the City of Redwood
City, the Port of Redwood City, the Council of Redwood City, the Board of Port
Commissioners, and all officers, agents, and employees of each thereof; of and
from any and all claims, suits or actions of every name, kind and description which
may be brought against the City of Redwood City, the Port of Redwood City, the
Council of Redwood City, the Board of Port Commissioners, and all officers,
agents, and employees of each thereof; by reason of any injury to or death of any
person or damage suffered or sustained by any person or corporation, or damage
to the environment caused by, or alleged to have been caused by, any act or
omission to act, negligent or otherwise, of Contractor, its officers, agents or
employees in the performance of any work required of Contractor by this
Agreement.

The duty to indemnify, hold harmless and defend set forth in this paragraph shall
survive the acceptance of the work of improvement and the final payment to
contractor.

The duty of Contractor to indemnify and save harmless, as set forth herein, shall
include a duty to defend as set forth in Section 2778 of the California Civil Code;
provided, however, that nothing herein shall be construed to require Contractor to
indemnify the City of Redwood City, the Port of Redwood City, the Council of
Redwood City, the Board of Port Commissioners, and all officers, agents, and
employees of each thereof against any responsibility or liability in contravention of
Section 2782 of the California Civil Code.

8. Contractor, at its sole cost and expense, shall acquire and maintain in full force
and effect throughout the term of this Agreement Workers' Compensation,
employer's liability, commercial general liability, and owned, non-owned and hired
automobile liability insurance coverage relating to Contractor's Work to be
performed hereunder covering Port's risks in form subject to the approval of the
Port Attorney. The minimum amounts of coverage corresponding to the aforesaid
categories of insurance per insurable event shall be as follows:
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Insurance Category Minimum Limits

Workers' Compensation Statutory minimum.

Employer's Liability $2,000,000.00 per accident for
bodily injury or disease.

Commercial General Liability $2,000,000.00 per occurrence, $4,000,000
aggregate for bodily injury, personal injury and
property damage.

Automobile Liability $1,000,000.00 per occurrence, (coverage
required to the extent applicable to Contractor's
vehicle usage in performing work hereunder).

Any deductibles or self-insured retentions must be declared to, and approved by
Port. At the option of Port either Contractor's insurer shall reduce or eliminate the
deductibles or self-insured retentions with respect to Port, its Board, commissions,
boards, committees, officers, employees and agents or Contractor shall procure a
bond guaranteeing payment of losses and related investigations, claim
administration and defense expenses.

Concurrently with the execution of this Agreement, Contractor shall furnish Port
with certificates and copies of information or declaration pages of the insurance
required hereunder and, with respect to evidence of commercial general liability
and automobile liability insurance coverage, original endorsements:

(@) Naming the City of Redwood City, the Port of Redwood City, Council of
Redwood City, the Board of Port Commissioners, and all officers, agents,
and employees of each thereof as additional insureds;

(b) Providing for a standard cross-liability endorsement;

(c) Precluding cancellation or reduction in coverage before the expiration of

thirty (30) days after Port has received written notification of cancellation or
reduction in coverage;

(d) Stating that the insurance afforded thereby to the City of Redwood City, the
Port of Redwood City, the Council of Redwood City, the Board of Port
Commissioners, and all officers, agents, and employees of each thereof
shall be primary insurance to the full limits of the policy, and containing a
waiver of subrogation endorsement waiving all rights against Port, its
officers, agents and employees,

(e) Stating that if Port or its officers and employees have other insurance
against a loss covered by such a policy, such other insurance shall be
excess insurance only. The certificates of insurance and copies of
information or declaration page(s) and of endorsements are to be reviewed
and approved as to form by the Port Attorney before work commences.

9.  Contractor shall provide, on the execution of this Agreement, a good and

sufficient corporate surety bond in the penal sum of one hundred percent
(100%) of amount bid, which bond shall be conditioned upon the faithful
. performance of all work required to be performed by Contractor under this
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Agreement. Said bond shall be liable for any and all penalties and
obligations which may be incurred by Contractor under this Agreement.
Acceptance of the bond by the Port is subject to the review and approval of
the bond by the Port Attorney's office.

10. In addition to the bond required under Paragraph 9 hereof, Contractor shall furnish
a good and sufficient corporate surety bond in the penal sum of one hundred
percent (100%) of amount of bid, which bond shall conform strictly with the
provisions of Chapter 7, Title 15, Part 4, Division 3, of the Civil Code of the State of
California, and all amendments thereto. Acceptance of the bond by the Port is
subject to the review and approval of the bond by the Port Attorney's office.

11. Pursuant to California Public Contract Code Section 7100, the acceptance by
Contractor of an undisputed payment made under the terms of the Contract shall
operate as, and shall be, a release to Port, and their duly authorized agents, from
all claim of and/or liability to Contractor arising by virtue of the Contract related to
those amounts. Disputed contract claims in stated amounts may be specifically
excluded by Contractor from the operation of the release.

12. The Contractor may substitute securities for the amounts retained by the Port to
ensure performance of the Contract in accordance with the provisions of Section
22300 of the Public Contract Code.

13. The representations made herein, including the bidder's licensing information
hereinafter furnished, are made under penalty of perjury. The undersigned
understands that any bid not containing said licensing information, or containing
any information which is subsequently proven false, shall be considered non-
responsive, and shall be rejected by Port.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement
this day of , 2018

CITY OF REDWOQOD CITY, a municipal
corporation, acting by and through its
BOARD OF PORT COMMISSIONERS

By
Chairman of Port Commissioners
ATTEST:
Secretary of Port Commissioners
CONTRACTOR
By

(Title)
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SECTION 00610
FAITHFUL PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: that, WHEREAS, the Port of Redwood City
("Port"), San Mateo County, State of California, has awarded to
, hereinafter designated as the
"Principal”, a Contract, the terms and provisions of which Contract are incorporated
herein by reference, for constructing the following project: C-Dock Restroom
Improvement Project, and

WHEREAS, said Principal is required under the terms of said Contract to furnish a bond
for the faithful performance of said Contract;

NOW, THEREFORE, we, the Principal, and
as surety, are held and firmly bound unto Port, San Mateo County, California, in the
penal sum of Dollars
$ ), lawful money of the United States, being one hundred percent
(100%) of the Contract amount, for the payment of which sum well and truly to be made,
we bind ourselves, our heirs, executors, administrators and successors, jointly and
severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal,
his/her/its heirs, executors, administrators, successors or assigns, shall in all things
stand to and abide by, and will truly keep and faithfully perform the covenants,
conditions, and agreements in the said Contract and any alterations made as therein
provided, on his/her/its or their part, to be kept and performed at the time and in the
manner therein specified, and in all respects according to their true intent and meaning,
and shall indemnify and save harmless the City of Redwood City, the Port of Redwood
City, the Council of Redwood City, the Board of Port Commissioners, and all officers,
agents, and employees of each thereof, as therein stipulated, then this obligation shall
be null and void; otherwise it shall be and remain in full force and virtue.

As a condition precedent to the satisfactory completion of the said Contract, the above
obligation shall hold good for a period of one (1) year after the completion and
acceptance of the said work, during which time if the above bounden Principal,
his/herlits heirs, executors, administrators, successors or assigns shall fail to make full,
complete and satisfactory repair and replacements or totally protect the said Port from
loss or damage made evident during said period of one (1) year from the date of
acceptance of said work, and resulting from or caused by defective materials or faulty
workmanship, in the prosecution of the work done, the above obligation shall be and
remain in full force and virtue.

And the said Surety, for value received, hereby stipulates and agrees to waive the
provisions of California Civil Code Section 2819 regarding consent to change, extension
of time, alteration, or addition to the terms of the Contract or to the work to be performed
thereunder or the Specifications accompanying the same shall in any way affect its
obligations on this bond; and it does hereby waive notice of any such change, extension
of time, alteration or addition to the terms of the Contract, or to the work, or to the
Specifications.
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In the event Port, or its successors or assigns, shall be the prevailing party in an action
brought upon this bond, then, in addition to the penal sum hereinabove specified, we
agree to pay to the said Port, or its successors or assigns, a reasonable sum on
account of attorney's fees in such action, which sum shall be fixed by the court.

IN WITNESS THEREOF, the above bounden parties have executed this instrument
under their seals this day of 2018 the name and
corporate seal of each corporate party being hereto affixed, and these presents duly
signed by its undersigned representative, pursuant to authority of its governing body.

ATTEST:
Principal
(SEAL)
By (s)
(Witness as to Principal)
(Address)
(Address)
Surety
ATTEST:
Witness to Surety Attorney-in-Fact
(Address)

If CONTRACTOR is partnership, all partners must execute BOND.
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SECTION 00620
PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: That we,

as Principal, and, organized
and existing under the laws of the State of California and authorized to execute bonds
and undertaking as sole surety, as Surety, are held and firmly bound unto any and all
persons named in California Civil Code Section 3181 whose claim has not been paid by
the Contractor, company or corporation in the aggregate total of
Dollars ($ )
(being 100% of the Contract amount) for the payment whereof, well and truly to be
made, said Principal and Surety bond themselves, their heirs, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that, whereas the
above with the Port of Redwood City ("Port") to do the following work, to-wit:

C-DOCK RESTROOM IMPROVEMENT PROJECT

NOW, THEREFORE, if the above-bounden Principal or his/her/its subcontractors fail to
pay any of the persons named in Section 3181 of the Civil Code of the State of
California, or amounts due under the Unemployment Insurance Code with respect to
work or labor performed under the Contract, or for any amounts required to be
deducted, withheld, and paid over to the Employment Development Department from
the wages of employees of the Contractor and his/her/its subcontractor pursuant to
Section 13020 of the Unemployment Insurance Code of the State of California, with
respect to such work and labor, the surety will pay for the same, in the amount not
exceeding the sum specified in this bond, and also, in case suit is brought upon this
bond, a reasonable attorney's fee, to be fixed by the Court.

This bond shall inure to the benefit of any person named in Section 3181 of the Civil
Code of the State of California so as to give a right of action to them or their assignees
in suit brought upon this bond.

This bond is executed and filed to comply with the provisions of the act of the
Legislature of the State of California as designated in Civil Code Sections 3247-3252,
inclusive, and all amendments thereto.

And the said Surety, for value received, hereby stipulates and agrees to waive the
provisions of California Civil Code Section 2819 regarding consent to change, extension
of time alteration, or addition to the terms of the Contract, or to the work to be performed
thereunder, or the Specifications accompanying the same, shall in any way affect its
obligations on this bond; and it does hereby waive notice of any such change, extension
of time, alteration, or addition to the terms of the Contract, or to the work, or to the
Specifications.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument
under their seals this day of ,2018 the name and
PAYMENT BOND 00620-1




corporate seal of each corporate party being hereto affixed and these presents duly
signed by its undersigned representative, pursuant to authority of its governing body.

ATTEST:
Principal
(SEAL)
By (s)
(Witness as to Principal)
(Address)
(Address)
Surety
ATTEST:
Witness to Surety Attorney-in-Fact
(Address)

If CONTRACTOR is partnership, all partners must execute BOND.
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SECTION 00700
GENERAL CONDITIONS
1.00 DEFINITIONS
1.01  DEFINITION OF TERMS

Whenever in these documents consisting of these General Conditions, and
Special Conditions and the Technical Specifications, or in any other documents
or instruments where these General Conditions govern, the following terms or
pronouns in place of them are used, the intent and meaning shall be interpreted
as follows:

A. PORT - The Port of Redwood City, County of San Mateo, State of California.

B. COMMISSION or BOARD OF PORT COMMISSIONERS - The Board of Port
Commissioners of the Port of Redwood City.

C. DESIGNER - The "Designer" is the engineer or architect and his/her/its
consultants, firm or individual who designed the project.

D. CITY- The City of Redwood City, a charter city located in the County of San
Mateo, State of California.

E. ENGINEER -The term "Engineer" refers to the consultant retained by the Port.

F. BIDDER - Any individual, firm, co-partnership or corporation submitting a
proposal for the work contemplated, acting directly or through duly authorized
agents or representative.

G. ADVERTISEMENT - The published notice inviting sealed proposals for the
construction of the work contemplated.

H. PROPOSAL FORM - The prescribed form on which the Port requires formal
bids be prepared and submitted for the work.

. PROPOSAL - The offer of the bidder for the work prepared and submitted on
the prescribed proposal form, properly signed and guaranteed.

J. PROPOSAL GUARANTY - The cash or check or bidder's bond accompanying
the proposal submitted by the bidders, as a guaranty that the bidder will enter
into a contract with the Port for the construction of the work, if it is awarded to
him/her/it.

K. CONTRACTOR - The person, or persons, co-partnership, or corporation who
have been awarded the contract and who have entered into a contract with the
Port to perform the work provided for in the Contract Documents. The word
“"Contractor”, although used herein as terming an individual, shall be taken to
mean the Contractor, his/her/its agents, employees and officials.
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1.02

C.

CONTRACT - The written agreement in the prescribed form covering the
performance of the work and the furnishing of labor and materials in the
construction of the work. The Contract shall include the written agreement,
notice inviting sealed proposals, instruction and information to bidders, accepted
proposal, faithful performance bond, labor and material bond, the General
Conditions, Special Conditions, General Requirements, Technical
Specifications, the complete plans, profiles and detailed drawings, all addenda
and any and all change orders amending or deleting the work contemplated,
which may be required to complete the work in a substantial and acceptable
manner.

CONTRACT DOCUMENTS - The Contract together with all supporting
documents required to adequately and completely describe and provide for the
work.

THE WORK - All of the work called for in the proposal and the Contract as
specified herein or shown, noted, or called for on the detail drawings.

NOTICE TO PROCEED - The notice by which the Port directs the successful
bidder as Contractor to proceed with the work. The date of said notice
commences the running of the Time for Completion.

SPECIFICATIONS - The directions, provisions, and requirements contained in
these General Conditions and any Special Conditions and such Technical
Specifications as may be necessary, pertaining to either the materials and/or the
work to be furnished under the Contract.

PLANS - The official plans, profiles, typical cross sections, general cross
sections, working drawings, standard detail drawings and supplementary
drawings, or exact reproductions thereof, approved by the Engineer, which
show the location, character, dimensions, and details of the work to be done,
and which are to be considered as a part of the Contract, supplementary to
these Specifications.

ACCEPTANCE - The formal acceptance by the Port of the entire work
contracted for which has been completed in all respects in accordance with
Plans, Specifications, and Contract Documents and any modifications thereof
previously approved.

DEFINITION OF WORDS

Whenever in these documents the following words or pronouns in place of them
are used, they shall be understood to mean as follows:

The words directed, required, permitted, ordered, designated, or words of
the like import, shall be understood to mean the direction, requirement,
permission, order, or designation of the Engineer.

The words approved, acceptable, or satisfactory, shall be understood to
mean approved by, acceptable to, or satisfactory to the Engineer.

The words shown, indicated, noted, or called for, shall be understood to mean
shown, indicated, noted, or called for on the drawings for the work referred to.
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The word equal shall be understood to mean equal in the opinion of and
approved in writing by the Engineer.

STANDARD SPECIFICATIONS AND PLANS

Whenever in these documents reference is made to the provisions or
requirements of the "Standard Specifications or Standard Plans", the reference
shall be understood to refer to the latest issue of the Standard Specifications
and Plans, State of California Business and Transportation Agency, Department
of Transportation, available as the date of the Advertisement for Bids.

1.04 OTHER STANDARDS

A.

2.00

2.01

Whenever in these documents reference is made to the standard methods or
specifications of national organizations or societies by basic name or
designation, the reference shall be understood to refer to the latest issue
thereof including all amendments available as of the date of Advertisement for
Bids. Acronyms commonly used herein represent the following organizations:

ASTM The American Society for Testing and Materials
ANSI American National Standard Institute
AWWA American Water Works Association

PROPOSAL REQUIREMENTS AND CONDITIONS
OBTAINING TENDER DOCUMENTS

Contract documents including the plans, specifications and detail drawings are
on file in the office of the Engineer and copies may be examined at the office of
the Port Executive Director located at 675 Seaport Boulevard, Redwood City,
California. Plans, Specifications, and Contract Documents are available on line
at www.redwoodcityport.com.

2.02 APPROXIMATE ESTIMATE

A.

Quantities of work or materials called for in the Contract Documents and
entered on the Bid Schedule are approximate only, being given as a basis for
the comparison of bids. The Port does not, expressly nor by implication, agree
that the actual amount of the work will correspond therewith, but reserves the
right to increase or decrease the quantity of any class or portion of the work, or
to omit portions of the work, as may be deemed necessary or expedient by the
Engineer.

2.03 EXAMINATION OF WORK SITE AND CONTRACT DOCUMENTS

A.

Bidders shall carefully examine the site of the work contemplated and the
proposal, documents, plans, specifications and contract forms therefor. It will
be assumed that each bidder has investigated and is satisfied as to the
conditions to be encountered, and the character, quality and quantities of the
work to be performed and materials to be furnished, and as to the requirements
of the Contract Documents. The Contractor shall perform no portion of the work
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at any time without Contract Documents or, where required, approved Shop
Drawings, Product Data or Samples for such portion of the work.

B. It is mutually agreed that the submission of a proposal for the work shall be
considered as prima facie evidence that the bidder has made such investigation.

2.04 PREPARATION OF PROPOSALS

A. In order to receive consideration, proposals (bids) shall be prepared and
submitted in accordance with the following Instructions:

1.

Proposals shall be prepared upon the forms supplied with the Contract
Documents.

Proposals shall indicate price bid in figures. If the total amount stated by
the bidder for any item does not agree with the extension of the unit price
indicated, the extension of the unit price shall govern.

Proposals shall be signed by the bidder. If the proposal is made by an
individual, his/her/its name and address shall be shown; if made by a firm,
the firm or partnership name and address shall be shown; if made by a
corporation, the corporate name and the State under the laws of which the
corporation is chartered shall be shown, together with the names and
addresses of the President and Secretary and/or Treasurer thereof.
Proposals shall be signed in longhand and executed by a principal duly
authorized to make contracts.

Oral, telegraphic or telephonic proposals or modifications will not be
considered. Proposals shall not contain any modification of the work called
for and the proposal form shall be completed without interlineations or
alterations.

Bidders are required to be contractors licensed under the laws and
reguiations of the State of Caiifornia for the type of work contemplated by
the Contract Documents.

Pursuant to the requirements of the State of California Public Contract
Code Section 4104, bidders shall state in their proposals the name and
principal location of any subcontractors they intend to employ to perform
work or labor, or render service, in or about the construction of the work or
improvement in an amount in excess of one half of one percent (1/2 of 1%)
of the bidders proposal. The statement shall include the name of each
such subcontractor to be employed, the location of subcontractor’s place of
business, and the nature of the work or service to be performed.

Bidders shall submit such evidence of financial competency, organizational
ability and experience to enable successful completion of the work as may
be required by the proposal documents.

Proposals shall be presented to the Port Executive Director under sealed
cover, and plainly marked on the outside with the title of work being bid
and the name of the bidder. It is the sole responsibility of the bidder to
assure that his/her/its bid is received at the proper time. Proposals
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2.05

A.

2.06

2.07

submitted after the scheduled closing time for receipt of bids shall be
returned to the bidder unopened.

PROPOSAL GUARANTY

Proposals shall be accompanied by cash, a cashier's check or a check certified
by a responsible bank, or by a bid bond, in the sum of not less than ten (10)
percent of the total amount bid, payable to the Port of Redwood City as
liquidated damages in the case that the bidder is awarded the contract and fails,
within ten (10) days exclusive of Saturdays, Sundays, and legal holidays after
date of mailing to bidder by the Port Executive Director a notice of award of the
contract and that the contract is ready for signature, to execute the said written
contract and file with the Port Executive Director insurance certificates and
bonds as required by law in the form contained in these Contract Documents for
the faithful performance of said contract and for the protection of material, men
and laborers.

Special reference is hereby made to Section 5100, et. seq., of the Public
Contract Code of the State of California, and to the forms of said required
bonds, certificates and documents all as contained in the Contract Documents.

Within ten (10) calendar days after award of the contract, if the contract be
awarded, the Port will return the proposal guaranties accompanying the
proposals of the unsuccessful bidders. All other proposal guaranties will be held
until the contract has been finally executed, after which such guaranties will be
returned to the respective bidders whose proposal they accompanied.

WITHDRAWAL OF PROPOSALS

Proposals may be withdrawn by the person making same at any time prior to,
but not after, the time fixed for the opening of bids, either personally or by
written request.

Withdrawal of a proposal shall not prejudice the right of the bidder to submit a
new proposal.

After the bids have been opened, no proposal may be withdrawn for a period of
thirty (30) calendar days. Any withdrawal after expiration of that period shall be
in writing and shall not be effective until received by the Port Executive Director.

INTERPRETATION OF PLANS AND DOCUMENTS

Any person contemplating making a proposal for the work who is in doubt as to
the true meaning of any part of the plans, specifications, or other contract
documents, or who finds discrepancies in, or omissions from the drawings or
specifications, may submit to the Engineer a written request for an interpretation
or correction thereof. The person submitting the request will be responsible for
its prompt delivery. Any interpretation or correction of the plans or documents
will be made only by addendum duly issued, and a copy of such addendum will
be mailed or delivered to all persons known by the Engineer to have received a
set of such documents.
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2.08

2.09

2.10

3.00

3.01

Neither the Port nor the Engineer will be responsible for any explanations or
interpretations of the plans, specifications and other contract documents not
made by means of an addendum.

ADDENDA

The Contract Documents are subject to revision prior to the time fixed for
opening bids by submitting the revision, in writing, to all persons who are known
by the Engineer to have secured such documents for purposes of submitting
bids.

Addenda shall become an integral part of the contract and shall be reflected in
the bidder's proposal. Any bidder who does not withdraw his/her/its bid upon
receipt of such addenda shall be bound by same.

OPENING OF PROPOSALS

Proposals will be opened in the office of the Port Executive Director at, or
shortly after, the time indicated in the Bid Solicitation and will thereafter refer to
the Engineer for report and recommendation. Bidders or their representatives
are invited to be present.

REJECTION OF PROPOSALS

Proposals may be rejected if they show any alterations of form, additions not
called for, conditional bids, incomplete bids, erasures, or irregularities of any
kind. The Port reserves the right to waive any irregularities in the bids as
received.

The Port reserves the right to reject any or all proposals.

More than one proposal from an individual, firm or partnership, corporation or
association, under the same or different names, will not be considered.
Reasonable grounds for believing that a bidder is interested in more than one
proposal for the work contemplated, will cause the rejection of all proposals in
which said bidder is interested.

Proposals in which prices are obviously unbalanced may be rejected by the
Port.

AWARD AND EXECUTION OF CONTRACT
AWARD OF CONTRACT

Award of the contract, if it be awarded, will be to the lowest responsible bidder
whose proposal complies with all of the prescribed requirements and the Bid
Solicitation, subject to the provisions of the Charter of the City of Redwood City
and of Article VIl commencing at Section 2.63 of Chapter 2, of the City Code,
provided his/her/its bid is reasonable, and it is in the interest of the Port to
accept it.
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3.02

3.03

3.04

EXECUTION OF CONTRACT

The Contract shall be deemed executed when the agreement form incorporated
in these Contract Documents is executed by the successful bidder and returned
to the Port together with necessary contract bonds, insurance information or
declaration pages, endorsements and certificates within ten (10) days, excluding
Saturdays, Sundays, and legal holidays, after the date of award of Contract.
The Agreement shall be executed in triplicate, one copy of which shall be
returned to Contractor by Port after execution by Port.

In the event of any failure or discrepancy between any portion of the Agreement
and any portion of the other contract documents, the Agreement shall prevail.
No proposal shall be considered binding upon the Port until the execution of the
Contract. Failure to execute the Contract and file acceptable bonds and
insurance policies or certificates as provided herein, within such ten (10)
calendar day period, shall constitute just cause for the annulment of the award,
and forfeit of proposal guarantee to the Port as liquidated damages.

CONTRACT SECURITY

All bonds shall be in form as contained herein, or as approved by Port. The
Contractor shall furnish a corporate surety bond in an amount equal to one
hundred percent (100%) of the contract price. Contractor shall also furnish a
separate surety bond in an amount equal to one hundred percent (100%) of the
contract price as security for the payment of all persons performing labor and
furnishing materials in connection with this Contract. Sureties of each of said
bonds shall be satisfactory to the Port. Said bonds shall be furnished
concurrently with, or before submission of, the executed Agreement to the Port.

No payment or delay in payment, and no change, extension, addition or
alteration of any provision of said Contract, or in said plans and profiles, detail
drawings, and specifications, and forbearance on the part of the Port, shall
operate to relieve any surety or sureties from liability on the bond, and consent
thereto without notice to or consent by such surety, is hereby given.

HOLD HARMLESS AGREEMENT

Contractor hereby agrees to indemnify and save harmless the City of Redwood
City, the Port of Redwood City, the Council of Redwood City, the Board of Port
Commissioners, and all officers, agents, and employees of each thereof, of and
from any liability for damages or claims for damages and for any liability or
claims resulting from personal injury, including death, as well as liability or
claims for property damage, which may arise from Contractor's operations, or
his/her/its subcontractor's, agent's or employee's under this Agreement,
whether such operations be by Contractor or his/her/its subcontractor, or by
any one or more persons directly or indirectly employed by, retained by, or
acting as agent for Contractor. Contractor agrees to and shall defend the City
of Redwood City, the Port of Redwood City, the Council of Redwood City, the
Board of Port Commissioners, and all officers, agents, and employees of each
thereof from any suits or actions by law or in equity for damages caused, or
alleged to have been caused, by reason of any of the aforesaid operations
provided further:
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Port shall not be deemed to have waived rights it may have against
Contractor because of the acceptance by Port of any of the insurance
policies described herein.

Contractor's hold-harmless agreement shall apply to all damages and
claims for damages or every kind suffered, or alleged to have been
suffered, by reason of any of the aforesaid operations referred to in this
paragraph, regardless of whether or not Port has prepared, supplied, or
approved of Plans and/or Specifications for the work and regardless of
whether or not such insurance policies shall have been determined to be
applicable to any of such damages or claims for damage.

The duty to indemnify, hold harmless and defend set forth in this
paragraph shall survive the acceptance of the work of improvement and
the final payment to contractor.

CONTRACTOR'S INSURANCE

5.

6.

7.

Contractor shall obtain and maintain in full force and effect, during the life of
this Contract, Workers' Compensation Insurance and Employers’ Liability
Insurance covering all employees employed in performance of work under
this Contract. The Contractor shall make this same requirement of any of
his/her/its subcontractors. Contractor shall indemnify and save the Port and
the Engineer harmless for any damage resulting to them from failure of either
Contractor or any sub-contractor to take out or maintain each insurance.

The Contractor and all subcontractors shall take out and maintain during the
life of this Contract, a Broad Form Commercial General Liability or
Commercial General Liability, and Business Automobile Liability Insurance
policy, naming as insured or as additional insured, the City of Redwood City,
the Port of Redwood City, the Council of Redwood City, the Board of Port
Commissioners, and all officers, agents, and employees of each thereof.
This policy shall include, but not be limited to, all of the following coverage:
Owners and contractors protective.

Broad form property damage liability including occurrence at full policy
fimit.

Blanket explosion, collapse and underground coverage.

Personal injury coverages at full policy limits for the following:

a. False arrest, malicious prosecution, willful detention or imprisonment.
b. Libel, slander, defamation of character.

c. Invasion of privacy, wrongful eviction or wrongful entry.

Products and completed operations coverage.

Blanket written contractual liability.

Employees' non-ownership liability.
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8.  The policy shall include a cross liability or severability of interest clause.
9.  The limits of liability shall be in the following minimum amounts:

Insurance Category Minimum Limits

a. Workers' Compensation Statutory minimum.

b. Employer's Liability $2,000,000.00 per accident for
bodily injury or disease;
¢. Commercial General $2,000,000.00 per occurrence,
Liability $4,000,000 aggregate for bodily injury,
personal injury and
property damage;
d. Automobile Liability $1,000,000.00 per occurrence, (coverage

required to the extent applicable to
Contractor's vehicle usage in
performing work hereunder),

C. Neither the Contractor nor any subcontractor shall commence work under this
contract until they have obtained all insurance required under this Section, and
have supplied the Port with evidence of such coverage as required by paragraph
8 of the Agreement. The policy or policies obtained by the Contractor and any
subcontractor shall be primary coverage, and any other insurance carried by the
Port, its consultants, or the Engineer or the property owner of soil treatment site
shall not be excess of Contractor's insurance and not be contributory with it.

D. The Contractor shall be responsible for, and shall obtain and file evidence of
coverage on behalf of all his/her/its subcontractors. All such evidence shall be
acceptable to the Port Attorney.

E. Should any such policy be canceled before final completion of the work herein
contemplated, and should the Contractor fail to immediately procure other
insurance as herein required, then the Port may procure such insurance and
deduct the cost thereof from the amount due the Contractor.

F. Each policy for General Liability and Business Auto Insurance shall bear an
endorsement (1) naming the City of Redwood City, the Port of Redwood City, the
Council of Redwood City, the Board of Port Commissioners, and all officers,
agents, and employees of each thereof are named as additional insureds; (2)
providing for a standard cross-liability endorsement; (3) precluding cancellation
or reduction in coverage before the expiration of thirty (30) days after Port has
received written notification from the insurance carrier of such cancellation or
reduction; and (4) stating that the insurance afforded thereby to the City of
Redwood City, the Port of Redwood City, the Council of Redwood City, the
Board of Port Commissioners, and all officers, agents, and employees of each
thereof shall be primary insurance to the full limits of the policy, and (5)
containing a waiver of subrogation endorsement waiving all rights against Port,
its officers, agents and employees and (6) stating that if Port or its officers and
employees have other insurance against a loss covered by such a policy, such
other insurance shall be excess insurance only. The certificates of insurance
and copies of information or declaration page(s) and of endorsements are to be
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reviewed and approved as to form by the Port Attorney before work commences.

3.06 PREVAILING RATES OF WAGES

A.

3.07

4.00

4.01

4.02

Bidders are hereby notified that, pursuant to the provisions of Division 2, Part 7,
Chapter 1, Article 2, (commencing with Section 1770) of the Labor Code of the
State of California, the Director of the Department of Industrial Relations has
ascertained the general prevailing rate of per diem wages in this locality for
each craft or type of workman needed to execute the contract for said work and
improvements, and also the general prevailing rate of per diem wages for each
such craft or type of work for holiday and for overtime work. Copies of said
prevailing rate of per diem wages are on file in the Office of the Port Executive
Director of the Port of Redwood City, which copies are available to any
interested party upon request, and to which copies reference is hereby made for
the particulars thereof. Contractor shall post a copy of this prevailing wage
schedule at the job site.

NOTICE TO PROCEED

Upon award and execution of the Agreement for the work, the Port will issue the
formal Notice to Proceed, and the date and the day of such notice shall provide
the starting date for the running of the Time of Completion of the Contract as
set forth in the contract document for the work.

The Notice to Proceed will be considered to have been delivered to the
Contractor when deposited in the United States Mail registered, return receipt
requested, with first class postage pre-paid, addressed to the Contractor at the
address specified in his/her/its proposal, or hand delivered to Contractor.

SCOPE OF THE WORK

WORK TO BE DONE

equipment, apparatus, facilities, labor and materials required to perform and
complete, in good, sound and workmanlike manner, the work of installing and
constructing the project contemplated as herein described and called for, and in
the manner designated, and in strict conformance with the plans, specifications,
and these contract documents.

The work to be done consists of the furnishing of all necessary tools,

ADJUSTMENT OF QUANTITIES

The Port reserves the right to increase or decrease the quantity of any item or
portion of the work, or completely delete any item or items by issuing Change
Orders therefore, and in connection therewith to make such alterations,
changes or additions to, or deviations or omissions from the plans and
specifications for the work as may be necessary or advisable to accomplish the
object and purpose thereof; and the same shall in no way offset or make void
the contract nor release the surety or sureties of any bond or bonds given to
ensure the performance thereof; and the cost of such changes, additions or
deletions, based on the contract unit prices for the item or portion of work
involved shall be added to or deducted from the contract price, as the case may
be.
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4.03

4.04

4.05

CHANGE ORDERS

All contract change orders shall be in writing, prepared and signed by the
Engineer, and approved by the Port. Change orders for adjustment of bid
quantities shall not require the consent of the Contractor, and the Contractor
shall proceed with the work as increased, decreased, or altered upon receipt of
such change order.

Change orders for extra work shall specify the compensation to be paid
therefore. Such compensation shall, at the option of the Port, be either on the
basis of previously submitted and accepted quotation, or by means of force
account as elsewhere herein provided. Extra work shall be authorized only by
change order and in the absence of a duly executed change order for any extra
work the Port shall not be liable for nor shall the Contractor be entitled to
compensation for such extra work. Change orders for extra work where
compensation is based on either submitted quotation or force account shall not
require the consent of the Contractor, and the Contractor shall proceed with the
extra work directed upon receipt of such change order.

EXTRA WORK

New and unforeseen items of work will be classed as extra work when the item
or items cannot be covered by any of the various items, or combination of items,
for which there is a bid price. Extra work shall be authorized only by change
order prepared and signed by the Engineer, and approved by the Port. The
Contractor shall do such extra work and furnish such materials and equipment
as may be required by Change Order, but shall do no extra work except upon
receipt of a change order; and in the absence of such change order, the Port
shall not be liable for nor shall the Contractor be entitled to payment for such
extra work.

For duly authorized extra work the Contractor shall receive compensation at
prices previously agreed upon in writing, unless the change order directs that
the work be done under force account.

CHANGED CONDITIONS

If, during the prosecution of the work, conditions are encountered which were
not evident, or reasonably inferred or to be expected, from evidence and data
available to the Contractor at the time of bidding; and which the Contractor
claims will require labor and/or materials not reasonably inferred or expected
from a complete and careful search of the evidence and data available at the
time of bidding, the Contractor shall immediately notify the Engineer in writing
stating the conditions encountered and the additional labor and/or materials to
be required.

During the pendency of his/her/its claim, the Contractor shall proceed with and
diligently prosecute the work involved unless otherwise directed in writing by the
Engineer.

Upon receipt of the Contractor's claim, the Engineer shall forth with investigate
the circumstances and render his/her/its decision as to the facts pertaining.
Should the Engineer find that the Contractor's claim is valid, the Engineer shall
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4.06

5.00

5.01

prepare a change order for the extra work involved for approval by the Port.
Should the Engineer find the claim invalid the Engineer shall so notify the
Contractor in writing giving his/her/its reasons therefore.

Should the Contractor disagree with the decision of the Engineer either as to the
compensation allowed for extra work or materials, or as to the validity of the
Contractor's claim, the Contractor may, within ten (10) calendar days after
receipt of the written decision of the Engineer, file with the Port Executive
Director a written protest setting forth in detail his/her/its disagreement with such
decision. The decision of the Engineer shall be final and conclusive upon the
parties unless the Contractor files such a protest within the ten (10) calendar
day period.

ALTERED WORK

When the Contractor is directed by change order to make adjustments in the
contract quantities involving either an increase or a decrease in the quantity of
any item or portion of the work, or to omit portions of the work, no consideration
will be given to adjustment of the unit price bid for the item or items of work
involved.

Upon receipt of a change order involving adjustment to the contract quantities,
the Contractor shall forthwith proceed with the work as altered; and should the
Contractor claim that such adjustment to the contract quantities results in extra
work due to the alteration the Contractor may, within ten (10) calendar days
after receipt of such change order, file a written protest with the Port Executive
Director setting forth in detail in what particulars the character of the work was
altered, and by what amount the unit cost thereof was increased.

The Contractor shall have no claim for additional compensation for altered work
unless the Contractor files such a protest within the ten (10) calendar day
period.

CONTROL OF THE WORK
AUTHORITY OF THE ENGINEER

The Engineer shall decide any and all questions which may arise as to the
quality and acceptability of the work performed, as to the quality and
acceptability of materials furnished, and as to the manner of performance and
rate of progress of the work; and the Engineer shall decide all questions which
may arise as to the interpretations of the Plans and Specifications, and all
guestions as to the acceptable performance of the Contract on the part of the
Contractor, and all questions as to compensation and progress payments, and
as to the value of extra work. The Engineer’s decisions shall be final, and the
Engineer shall have authority to enforce and make effective such decisions and
orders if the Contractor fails to promptly carry out.

The Engineer shall also decide any and all questions which may arise as to the
validity of claims for changed conditions, and as to allowable compensation
therefore, except that the Contractor may protest the Engineer’s decision to the
Port as herein provided.
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5.02

5.03

5.04

The Engineer may, at any time, stop the work, or any part thereof, should the
Engineer deem it necessary for the proper construction of said work, and no
work so stopped shall be resumed without the approval of the Engineer.

All work done and all materials furnished shall be subject to the inspection of the
Engineer and duly authorized representatives of the Port. The Engineer and
his/her/its authorized assistants and duly authorized representatives of the Port
shall have access to the work at all times during its construction.

INSPECTION OF THE WORK

The Port shall at all times have access to the work during its construction and
shall be furnished with every reasonable facility to ascertain that the stock and
materials used and employed, and workmanship, are in accordance with the
requirements and intent of these specifications. All work done and all materials
used will be subject to the inspection and approval of the Engineer and duly
authorized representatives of the Port.

The inspection of the work shall not relieve the Contractor of any of his/her/its
obligations to fulfill his/her/its contract as prescribed; and defective work or
unsuitable materials shall be removed and made good, notwithstanding that
such defective work and materials have been previously accepted or estimated
for payment.

SUPERINTENDENCE BY CONTRACTOR

The Contractor shall be constantly on the work during its progress, and shall be
represented by a Superintendent or Foreman, who is competent to receive and
carry out instruction which may be given by the Engineer and to act in full
representative capacity on behalf of the Contractor. The Contractor shall be
held liable for faithful observance of any authorized instruction of the Engineer
which may be delivered to said party, or his/her/its Representative on the work.
Contractor shall keep the Engineer and the Port advised at all times as to the
name and identity of his Superintendent or Foreman, and shall not change
his/her/its Superintendent or Foreman without prior approval of the Port.

INTERPRETATION OF PLANS AND SPECIFICATIONS

Should it appear to the Contractor that the work to be done, or any of the
matters relative thereto, are not sufficiently detailed or explained on the Plans or
in the Specifications, the Contractor shall apply to the Engineer for clarification
necessary for the Contractor to proceed, and the Contractor shall conform to the
same as part of the Contract, as long as the same may be consistent with the
original Specifications. In the event of any doubt or question regarding such
matters, the decision of the Engineer shall be final.

In the event of any discrepancy between any drawing and the figures written
thereon, the figures shall be taken as correct.

Reprint or repetition of any clause in the Specifications, or in any other
specification to which reference is made, does not signify more importance for
that clause, but is made for convenience of reference.
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5.056 COORDINATION OF PLANS AND SPECIFICATIONS

A.

5.06

5.07

5.08

5.09

The Plans and the Specifications, consisting of these General Conditions, the
Special Conditions, the General Requirements, and the Technical
Specifications, and Supplementary Documents, are essential parts of the
Contract for the work and requirements occurring in one is as binding as though
it occurred in all. They are intended to be cooperative, to describe and provide
for a complete work.

Special Conditions shall govern over General Conditions, General
Requirements and Technical Specifications; General Conditions shall govern
over General Requirements and Technical Specifications, General
Requirements shall govern over Technical Specifications; Technical
Specifications shall govern over detailed plans; and detailed plans shall govern
over general plans.

CONFORMITY WITH THE PLANS AND SPECIFICATIONS

Finish surfaces for all work shall in all cases conform to the lines, grades, cross
sections, dimensions or elevations shown or called for on the plans within the
tolerances, if any, specified therefore on the plans or in the Technical
Specifications.

Deviations as may be necessitated by the exigencies of construction shall in all
cases be determined by and authorized in writing by the Engineer.

WORKING DRAWINGS

The Engineer will provide such supplementary working drawings as may be
deemed necessary to adequately control the work. All such drawings shall be in
conformity with the plans, and although issued and approved by the Engineer,
such approval shall not relieve the Contractor of his/her/its responsibility for
accuracy of dimensions and details.

Changes to the plans shall be made only by means of duly authorized Change
Order, and the Contractor shall make no change, alteration, or modification to
any working drawing issued by the Engineer.

CONSTRUCTION SURVEYING

The Contractor will furnish all construction surveying and survey control required
for the work unless otherwise specified in these bid documents.

CONSTRUCTION EQUIPMENT

Equipment not suitable to produce the quality of work required by these
Contract Documents will not be permitted to operate on the project. The
Contractor shall provide and maintain adequate and suitable equipment to meet
the requirements of the Contract Documents within the time specified, and when
so ordered by the Engineer, the Contractor shall discontinue the use of
equipment found to be inadequate or unsuitable and shall remove the same
from the project, all at no cost to the Port or the Engineer.
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5.10

5.11

5.12

6.00

6.01

INTERFERENCE WITH THE WORK

Should the Contractor or any subcontractor be served with an injunction or any
other legal order or proceeding affecting the work or the progress of the work, or
be affected by any strike or boycott, or be involved in any lockout or other
situation which would result in interference with or delay to the work, the
Contractor shall immediately notify the Engineer of the situation giving all
pertinent details and copies of all pertinent documents.

DEFECTIVE OR UNAUTHORIZED WORK

Any work or material which has been rejected by the Engineer shall be
corrected or replaced to the satisfaction of the Engineer by the Contractor, and
no compensation will be allowed for such correction or replacement.

Work done beyond the lines and grades as shown on the Plans, or established
by the Engineer, or any extra work done without written authority, will be
considered as unauthorized, and no compensation will be allowed therefore.
Work so done may be ordered removed at the Contractor's expense.

Upon failure on the part of the Contractor to comply with any order of the
Engineer made under the provisions of this paragraph, the Engineer shall have
the authority to cause defective work to be remedied or removed and replaced,
and unauthorized work to be removed, with the cost thereof to be borne by the
Contractor. In such case, the Port shall deduct the cost of such renovation,
removal or replacement from any monies due or to become due the Contractor.

DAMAGED WORK OR MATERIAL

Work or materials of any nature, whether existing or to be provided or installed
as a part of the present project, which becomes damaged during the progress
of the work and before final acceptance thereof from any cause whatsoever,
shall be repaired or replaced insofar as such work or material shall be deemed
by the Engineer to be defective, in kind by materials and workmanship
conforming to the Plans and Specifications therefore and satisfactory to the
Engineer, with the cost thereof to be borne by the Contractor.

CONTROL OF MATERIALS AND PRODUCTS
SAMPLES AND TESTS

Before installation, representative samples, together with manufacturer's test
certificates pertaining thereto in accordance with the applicable requirements
hereof, shall be submitted to the Engineer by the Contractor for approval for all
products and materials proposed to be used in or incorporated into the work.
Tests of products and/or materials shall be made in accordance with commonly
recognized standards of national organizations in accordance with the
provisions of the applicable Technical Specifications. Approval of any product
or material on the basis of sample tests and/or manufacturer's certificates of
compliance will constitute general approval only, and shall not constitute a
waiver of the rights of the Port to demand full compliance with the provisions of
the Contract Documents.
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An exception to the foregoing paragraph is the reservation that, in the case of
materials produced or products manufactured outside the borders of the United
States of America, the Engineer may, at his/her/its option or the direction of the
Port, witness the sampling and testing of such materials or products at their
source or place of manufacture of materials or products produced outside the
borders of the United States of America, the entire cost of such inspection and
testing including salaries and expenses of Inspectors as well as testing fees
shall be borne by the Contractor, and the Port shall deduct any such costs and
expenses from monies due or to become due the Contractor.

After delivery of products or materials to the Job Site, the Engineer will make
such further check tests and inspections as may be deemed necessary to certify
compliance with the requirements of the Contract Documents. Products or
materials may be rejected as a result of on-site testing or inspection even
though the same have been previously given general approval, and such
rejected products or materials shall be removed from the project by, and at the
expense of, the Contractor and be replaced with materials or products
complying with the requirements of the Contract Documents.

Except as otherwise provided in these Contract Documents, all necessary
materials and product testing and inspection will be provided by the Engineer
and/or the Port. However, in the following instances, the Contractor shall be
assessed for the costs of testing and inspection:

1. Re-testing of products or materials which have failed to meet
specification.

2. Testing and inspection of products or materials offered in substitution for
those found to be deficient.

3. Testing and inspection of product or materials offered in lieu of these
specified in order to approve their equivalence of quality.

4. Source or site of manufacturer inspection and testing of materials or
products produced or manufactured outside the borders of the United
States of America.

6.02 DEFECTIVE MATERIALS

A.

6.03

Materials not conforming to the requirements of these Contract Documents shall
be considered to be defective, and all such materials, whether in place or not,
will be rejected, and shall be immediately removed from the site of the work.
Rejected materials, the defects of which have been subsequently corrected,
shall not be used until approval in writing has been obtained from the Engineer.
Upon failure of the Contractor to comply forthwith with any order of the Engineer
made under the provisions of this paragraph, the Engineer shall have the
authority to cause removal and replacement of defective materials, and the Port
shall deduct the cost of same from monies due or to become due the
Contractor.

STORAGE OF MATERIALS OR PRODUCTS
Materials, equipment or products shall at all times be stored in a suitable

manner to ensure the preservation of their quality and fitness for inclusion of the
work. The Contractor shall be responsible for all materials of every description
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6.04

and all products or equipment delivered to the job site; and, when considered
necessary by the Engineer, shall provide and maintain suitable enclosures or
other special protection from weather or other potential damage without
additional cost to the Port.

Inclusion of products, equipment or materials on estimates for progress
payments shall not relieve the Contractor of his/her/its responsibility in this
regard.

SHOP DRAWINGS

Shop drawings or equipment details as required to be furnished by the
Contractor shall be furnished to the Engineer for review and approval. Such
drawings or details shall be prepared by competent personnel, and shall have
been checked for completeness and accuracy prior to submission. Drawings or
details which have not been properly prepared and checked will be returned to
the Contractor for resubmission.

Approval of drawings and details by the Engineer shall constitute a general
check only for compliance with the requirements of the Contract Documents,
and neither the Engineer nor the Port shall be responsible in any way for any
errors or omissions by reason of such approval.

Contractor shall check and verify all field measurements and shall submit for
review, with such promptness as to cause no delay in his/her/its own work or in
that of any other contractor or subcontractor, all shop or setting drawings and
schedules required for the work of the various trades. Shop drawings shall be
prepared at the Contractor's expense and shall be sent to the office of the Port,
carriage prepaid.

The term "shop drawings" as used herein includes fabrication, erection and
installation, layout, and setting drawings, lists or schedules of materials and
equipment; manufacturers' standard drawings, descriptive literature, catalogues
and brochures, performance and test data; and all other drawings and
descriptive data pertaining to materials, equipment, and methods of construction
as may be required to show that the materials, equipment, or systems, and the
positions thereof, conform to the Contract requirements.

As used herein, the term "manufactured" applies to standard units usually mass
produced; and "fabricated" means items specifically assembled or made out of
selected materials to meet individual design requirements.

Shop drawings shall establish the actual detail of all manufactured or fabricated
items, indicate ‘proper relation of adjoining work, amplify design details, and
incorporate minor changes of design or construction to suit actual conditions.
Shop drawings shall be drawn to scale and shall be completely dimensioned.

Sheet sizes of shop drawings shall be in multiples of 8-1/2 by 11 inches,
preferably not exceeding 22 by 34 inches unless there is a special requirement
for larger size sheets.

Shop drawings shall be submitted to the Engineer in form of six (6) sets of
blackline or blueline prints. Manufacturers' literature, brochures, catalog cuts,
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6.05

7.00

7.01

A.

design calculations, and other pertinent printed matter or data shall be
submitted in six (6) copies.

When shop drawings and/or other submittals are required to be revised or
corrected and resubmitted, as directed, Contractor shall make such revisions
and/or corrections and resubmit the drawings or other material in the same
manner as specified in Paragraph "H" above.

1. Make all submittals far enough in advance of scheduled dates of
installation to provide all required time for reviews, for securing necessary
approvals, for possible revision and re-submittal, and for placing orders and
securing delivery.

2. In scheduling, allow at least ten (10) working days for each of all the
design professionals.

TRADE NAMES AND ALTERNATIVES

Whenever the Trade Name of a product, or the name of a Manufacturer
appears in these Contract Documents or on the Plans, it shall be understood to
specify the product so identified or its approved equal. The words "or equal” or
"approved equal" shall mean equal in the opinion of and approved by the
Engineer in writing. For convenience in designation, certain equipment or
articles or materials may be designated under trade name or the name of a
manufacturer or product and his/her/its catalogue information. The use of
alternative equipment or an article or material which is of equal quality and of
the required characteristics for the purpose intended will be permitted, subject to
the written approval of the Engineer, in accordance with the following
requirements:

1. The burden of proof as to the comparative quality and suitability of
alternative equipment or articles or materials shall be upon the Contractor
and the Contractor shall furnish, at his/her/its own expense, all information
necessary or related thereto as required by the Engineer. The Engineer
shall be the sole judge as to the comparative quality and suitability of
alternative equipment or articles or materials and the decision of the
Engineer shall be final.

2. The above provisions shall not be construed as permitting the use of
alternative equipment or articles or materials for equipment or articles or
materials which are not designated under a Trade Name or the name of a
manufacturer or producer and his/her/its catalogue information, and for
which detail specifications are set forth.

3. In accordance with the provisions of Section 3400 of the California Public
Contract Code, a contractor shall be provided a period of not less than
Thirty (30) calendar days after award of the contract for submission of
data substantiating a request for a substitution of "an equal" item.

LEGAL RELATIONS AND RESPONSIBILITY

LAWS TO BE OBSERVED

The Contractor and any subcontractors, shall be and keep fully informed of all
existing and future legislated federal, state and local laws inciuding Port, City,
and County ordinances and regulations which in any manner affect those
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engaged or employed in the work, or the materials and equipment used in the
work, or which in any way affect the conduct of the work, and all such orders
and decrees of bodies or tribunals having any jurisdiction or authority over the
same. If any discrepancy or inconsistency is discovered in this contract in
relation to any such law, ordinance, regulation, order or decree the Contractor
shall forthwith report the same to the Port in writing. The Contractor shall at all
times observe and comply with all such existing and future laws, ordinances,
regulations, orders and decrees; and shall defend and indemnify the City of
Redwood City, the Port of Redwood City, the Council of Redwood City, the
Board of Port Commissioners, and all officers, agents, and employees of each
thereof against any claim or liability arising from or based upon the violation of
any such law, ordinance, regulation, order, or decree, whether by the
contractor or by the contractor's employees. Particular attention is called to the
following:

1. Prevailing Wages: Pursuant to the statutes of the State of California, the Port
has ascertained and determined the general prevailing rate of per diem wages,
and rates for holidays, Saturdays and Sundays and overtime work in the
locality in which this work is to be performed for each craft or type of worker
needed to execute the Contract. Copies of the prevailing rates so determined
shall be made available for inspection at the Port Executive Director's office
and form a part of the contract documents. The Contractor shall post a copy of
said prevailing rate of per diem wages at each job site.

The Contractor shall forfeit as penalty to the Port Twenty-Five Dollars and
No/100 Cents ($25.00) for each calendar day, or portion thereof, for each
worker paid less than the stipulated prevailing rates for any work done under
the contract by the Contractor or by any subcontractor in violation of the
provisions of the California Labor Code and, in particular, Section 1770 to
Section 1781 thereof, inclusive.

A copy of all payrolls shall be submitted to the Engineer along with the
Contractor's request for monthly progress payments. Payrolls shall contain the
full name, address and social security number of each employee, his/her/its
correct classification, rate of pay, daily and weekly number of hours worked,
itemized deductions made and actual wages paid. They shall also indicate
apprentices and ratio of apprentices to journeymen. The employee's address
and social security number need only appear on the first payroll on which
his/her/its name appears. The payroll shall be accompanied by a "Statement
of Compliance" signed by the employer or his/her/its agent indicating that the
payrolls are correct and complete and that the wage rates contained therein
are not less than those required by the contract. The "Statement of
Compliance" shall be on CALTRANS Form HC-347 or on such applicable
forms as may be approved by the Engineer. The Contractor shall be
responsible for the submission of copies of payrolls of all subcontractors.

2. Eight Hour Day Limitation: In accordance with the provisions of Article 3,
Chapter 1, Part 7, Division 2 of the California Labor Code, and in particular
Sections 1810 to 1817 legal day's work and no laborer, worker, or mechanic in
the employ of said Contractor, or any subcontractor doing or contracting to do
any part of the work contemplated by this contract shall be required or
permitted to work more than eight (8) hours in any one calendar day, and forty
(40) hours in any one calendar week unless compensated at not less than time
and a half as set forth in California Labor Code Section 1815.
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However, if the prevailing wage determination requires a higher rate of pay for
overtime than is required under said Section 1815, then the overtime rate must
be paid, as specified in California Administrative Code Title 8, Group 3, Section
16200 (a) (3) (F). The Contractor and each subcontractor shall also keep an
accurate record showing the names and actual hours worked of all workers
employed by them in connection with the work contemplated by this contract,
which record shall be open at all reasonable hours for inspection by the Port or
its officers or agents and by the Chief of the Division of Labor Statistics and
Law Enforcement of the Department of Industrial Relations, their deputies or
agents; and it is hereby further agreed that the Contractor shall forfeit as a
penalty to the Port, the sum of Twenty-Five and No/100 Dollars ($25.00) for
each laborer, worker or mechanic employed in the execution of this contract by
the Contractor or by any subcontractor for each calendar day during which
such laborer, worker or mechanic is required or permitted to labor more than
eight (8) hours in any one calendar day and forty (40) hours in one calendar
week in violation of this stipulation.

3. Apprentices: Attention is directed to the provisions in Sections 1777.5 and
1777 .6 of the California Labor Code concerning the employment of apprentices
by the Contractor or any subcontractor.

(a). Section 1777.5 reads, in part, as follows:

"The Contractor or subcontractor, if he/she/it is covered by this
section, upon the issuance of the approval certificate, or if he/she/it has
been previously approved in such craft or trade, shall employ the
number of apprentices of the ratio of apprentices to journeymen
stipulated in the apprenticeship standards. Upon proper showing by
the Contractor that he/she/it employs apprentices in such craft or trade
in the state of all of his/her/its contracts on an annual average of not
less than one apprentice to each five journeymen, the Division of
Apprenticeships Standards may grant a certificate exempting the
Contractor from the 1-to-5 ratio as set forth in this section. This section
shall not apply tc contracts of general contractors invclving less than
Thirty Thousand and No/100 Dollars ($30,000.00) or twenty (20)
working days or to contracts of specialty contractors not bidding for
work through a general or prime contractor, involving less than Two
Thousand and No/100 Dollars ($2,000.00) or fewer than five (5 )
working days."

“Apprenticeship craft or trade,’ as used in this section shall mean a craft
or trade determined as an apprenticeable occupation in accordance
with rules and regulations prescribed by the Apprenticeship Council.
The joint apprenticeship committee shall have the discretion to grant a
certificate, which shall be subject to the approval of the Administrator of
Apprenticeship, exempting a Contractor from the 1-to-5 ratio set forth in
this section when it finds that any one of the following conditions is
met:"

(1) "In the event unemployment for the previous three-month period
exceeds an average of fifteen percent (15%)," or
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(b)

(€)

(d)

(e)

(2) "In the event the number of apprentices in training in such area
exceeds a ratio of 1-to-5," or

(3) "If there is a showing that the apprenticeable craft or trade is
replacing at least one -thirtieth of its journeymen annually through
apprenticeship training, either (1) on statewide basis, or (2) on a
local basis."

(4) "If assignment of an apprentice to any work performed under a
public works contract would create a condition which would
jeopardize his/her/its life or the life, safety, or property of fellow
employees or the public at large or if the specific task to which the
apprentice is to be assigned is of such a nature that training
cannot be provided by a journeyman."

"When such exemptions are granted to an organization which
represents contractors in a specific trade from the 1-to-5 ratio on a
local or statewide basis the member contractors will not be
required to submit individual applications for approval to local joint
apprenticeship committees, provided they are already covered by
the local apprenticeships standards."

The Contractor is required to make contributions to funds established for
the administration of apprenticeship programs if registered apprentices or
journeymen in any apprenticeable trade are employed hereunder and if
other contractors on the construction site are making such contributions.

The Contractor and any subcontractor shall comply with the requirements
of Sections 1777.5 and 1777.6 of the California Labor Code in the
employment of apprentices.

Information relative to apprenticeship standards, wage schedules, and
other requirements may be obtained from the California Director of
Industrial Relations, ex-officio the Administrator of Apprenticeship, San
Francisco, California, or from the Division of Apprenticeship Standards
and its branch offices.

In accordance with the provision of California Labor Code Section
1777.7, if the Contractor willfully fails to comply with the provisions of
Section 1777.5 of said Code, the Contractor shall be denied the right to
bid on any public works contract for a period of one (1) year from the date
the determination of non-compliance is made by the Administrator of
Apprenticeship; and forfeit as a civil penalty sum of Fifty Dollars and
No/100 Cents ($50.00) for each calendar day of non-compliance.
Notwithstanding the provisions of Section 1727 of the California Labor
Code, upon receipt of such a determination the Port shall withhold from
contract progress payments such sum then due or to become due. Any
funds withheld by the Port pursuant to Section 1777.7 shall be deposited
in the general funds of the Port.

GENERAL CONDITIONS 00700-21



7.02

7.03

7.04

7.05

7.06

TRAVEL AND SUBSISTENCE PAY

The Contractor and any subcontractor, in performing any of the work under the
contract or subcontract shall, pursuant to California Labor Code Section 1773.8,
pay travel and subsistence payments to each worker needed to execute the
work, as such travel and subsistence payments are defined in the applicable
collective bargaining agreements filed in accordance with the provisions of
Article 2, Chapter 1, Part 7, Division 2 of the California Labor Code.

RECEIPT OF WORKERS, WAGES, FEE FOR REGISTERING OR PLACING
PERSONS IN PUBLIC WORKS.

Attention is directed to the provisions of Sections 1778 and 1779 of the
California Labor Code, which read as follows:

1. "Section 1778: Every person, who individually or as a representative of an
awarding or public body or officer, or as a contractor or subcontractor doing
public work, or agent or officer thereof, who takes, receives or conspires
with another to take or receive, for his/her/its own use or the use of any
other person any portion of the wages of any workman or working
subcontractor, in connection with services rendered upon any public work is
guilty of a felony."

2. "Section 1779: Any person or agent or officer thereof who charges,
collects, or attempts to charge or collect, directly or indirectly, a fee or
valuable consideration for registering any person for public work, or for
giving information as to where such employment may be procured, or for
placing, assisting in placing, or attempting to place, any person in public
work, whether the person is to work directly for the state, or any political
subdivision or for a contractor or subcontractor doing public work is guilty of
a misdemeanor."

SUBLETTING AND SUBCONTRACTING FAIR PRACTICES ACT.

All bidders shall comply with the provisions of Part 1, Division 2, Chapter 4 of
the Public Contract Code of the State of California, if applicable to the work to
be done hereunder.

RELEASE

Pursuant to California Public Contract Code Section 7100, the acceptance by
the Contractor of an undisputed payment made under the terms of the contract
shall operate as, and shall be, a release to the Port, and their duly authorized
agents, from all claim of and/or liability to the Contractor arising by virtue of the
contract related to those amounts. Disputed contract claims in stated amounts
may be specifically excluded by the Contractor from the operation of the
release.

LABOR DISCRIMINATION

Attention of the Contractor is directed to Section 1735 of the California State
Labor Code, as added by Chapter 643, Statutes of 1939, which read as follows:
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7.07

1. "No discrimination shall be made in the employment of persons upon public
works because of the race, religious creed, color, national origin, ancestry,
physical handicap, medical condition, marital status, or sex of such
persons, except as provided in Section 12940 of the Government Code,
and every contractor for public works violating this section is subject to all
the penalties imposed for a violation of this chapter.”

LABOR PREFERENCE

The Contractor shall give preference in the performance of labor under the
Contract to persons who shall have actually resided in Redwood City and shall
have so resided for the period of one year preceding the date of their
engagement to perform labor thereunder.

The attention of bidders is invited to the fact that the Port has been advised by
the Wage and Hour Division, U.S. Department of Labor, that contractors
engaged in public construction work are required to meet the provisions of the
Fair Labor Standards Act.

7.08 REGISTRATION OF CONTRACTORS

A.

7.09

710

711

Before submitting bids, contractors shall be licensed in accordance with the
provisions of a California State Act entitled "An Act Providing for the registration
of contractors, and defining the term contractor; providing a method of obtaining
licenses to engage in the business of contracting, and fixing the fees for such
licenses; providing a method of suspension and cancellation of such licenses;
and prescribing the punishment for violation of the provisions of the Act",
codified as Chapter 9 of Division 3 of the Business Professions Code, Chapter
37 of the Statutes of 1939, as amended.

PERMITS AND LICENSES

The Contractor shall procure and maintain all City, County and State permits
and licenses, including municipal business license, and pay all charges and fees
for the same, without cost to the Port and shall give all notices necessary and
incidental to the due and lawful prosecution of the work.

SAFETY CODES

The Contractor shall conduct his/her/its operations in strict conformance with all
applicable "Safety Orders" of the Industrial Safety Division of the State of
California.

PATENTS

All fees or claims for any patented invention, article, or arrangement that may
be used upon or in any manner connected with the doing of the herein
proposed work, or any part thereof, shall be included in the price bid for doing
the work herein proposed; and the Contractor and his/her/its sureties shall
protect and hold the City of Redwood City, the Port of Redwood City, the
Council of Redwood City, the Board of Port Commissioners, and all officers,
agents, and employees of each hereof harmless against any and all suits and
claims brought or made by the holders of any invention, patent, copyright, or
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712

713

7.14

trademark, or growing out of any alleged infringement of any invention, patent,
copyright, or trademark; and before final payment is made on account of the
Contract, the Contractor shall furnish acceptable proof to the Port of a proper
release from all such fees or claims.

PUBLIC CONVENIENCE AND SAFETY

The Contractor shall so conduct his/her/its operations as to offer the least
possible obstruction and inconvenience to the public. Convenient access to
driveways, houses, sidewalks and buildings along the line of work must be
maintained and kept in good condition. The Contractor shall provide flagmen
and guards to direct the control of traffic, and to provide such special signs as
may be required by the Engineer. Construction equipment shall interfere as
little as possible with the free passage of traffic, and the Contractor shall provide
at his/her/its own expense the necessary signs, lights, and watchmen required
to safely direct public traffic past such equipment.

The Contractor shall, at his/her/its own expense, provide and maintain such
fences, barriers, signs, lights, and other means as may be necessary to prevent
accidents to the public and to protect the work. It shall be the responsibility of
the Contractor to protect and guard the work from injury or damage due to any
cause. No material or other obstruction shall be placed within 25 feet of active
fire hydrants, and they shall be kept readily accessible to the Fire Department at
all times.

RESPONSIBILITY FOR WORK AND MATERIALS

Except as may be otherwise provided in the Contract Documents for partial
acceptance of the work, the Contractor shall have the charge and care thereof
until formal acceptance by the Port and shall bear the risk of injury or damage to
any part thereof from any cause whatever arising from the execution or non-
execution of the work. The Contractor shall rebuild, restore, repair, and
make good all injuries or damages to any portion of the work occasioned by any
of above causes before its acceptance, and shall bear the expense thereof.
Suspension of the work will not in any way relieve the Contractor of his/her/its
responsibility for the protection of materials and the work.

PRESERVATION OF PROPERTY

The Contractor shall exercise due care and concern to avoid injury to existing
improvements or facilities, utility facilities, fences, buildings, structures, adjacent
property, and trees and shrubbery that are not to be removed. If such objects
are injured by reason of the Contractor's operations, they shall be replaced or
restored at the Contractor's expense to a condition as good as when the
Contractor entered upon the work, and to the satisfaction of the Engineer.

The Contractor shall be responsible for any damage to existing sewer or water
lines, or other underground structures damaged during the course of
construction, and shall bear the cost of any repair or replacement. Where such
damage occurs, the Contractor shall immediately notify the Engineer, or
his/her/its representative, to insure immediate repair of damage. No repair of
damaged water lines shall be attempted by the Contractor. Such repairs may
be done only by the Water Division forces of the City of Redwood City, and the
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7.15

7.16

717

7.18

719

cost of the repair of said water lines shall be borne by the Contractor. The
Contractor shall pay to the Port of Redwood City the actual cost of such repairs
plus fifty and seventy-eight hundredths percent (50.78%) of the labor charges to
cover superintendency and administrative overhead expense.

The Contractor shall furnish, maintain, and use at the Contractor's expense
such equipment and materials as may be necessary to protect adjacent property
from damage caused by dust from any of the operations of the Contractor, and
the Contractor shall be liable for any damage caused by said dust. Failure on
the part of the Contractor to control dust, mud, dirt, and refuse from his/her/its
operations shall be cause for stopping said work until dust, mud, dirt and refuse
are controlled, and any expense caused by such delay shall be borne by the
Contractor.

PRESERVATION OF MATERIALS AND EQUIPMENT

Materials and equipment delivered to the site of the work shall be fully protected
against the elements, thefts, vandalism, and damage of any kind; and the
Contractor shall be held fully responsible for such protection until acceptance of
the work. The Engineer shall have the right to require warehousing, watch
service, or other type of protection if the same is deemed necessary.

PROPERTY RIGHTS IN MATERIALS

Nothing in the Contract or the Contract Documents shall be construed as
vesting in the Contractor any right of property in the materials used in, or
products or equipment incorporated into, the work after the same have been
attached or affixed to the work or soil, but the same shall be and remain the
property of the Port.

TAXES

The contract unit prices shall include full compensation for any payroll taxes
which may be incurred under State and Federal Unemployment and Social
Security Acts, and ali sales taxes on materials furnished by the Contractor. The
Contractor shall promptly pay such taxes to the proper agency, and shall
indemnify and save harmiess the Port from any liability which may or could arise
therefrom.

SANITARY PROVISIONS

The Contractor shall comply with all of the sanitary regulations prescribed by the
Department of Public Health of the State of California, the San Mateo County
Health Department, and by the City of Redwood City or by any other city having
jurisdiction over any of the work.

DISPOSAL OF EXCESS MATERIALS

Excess of unsuitable excavated materials shall be disposed of at the direction of
the Engineer. Should the excess material be required to be disposed of on
property adjacent to the excavation, the material thus disposed of shall be
placed in a neat and uniform manner and to the satisfaction of the Engineer.
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Full costs for disposing of such material shall be included in the prices bid. No
additional payment will be made for off-haul and disposal.

COOPERATION BETWEEN CONTRACTORS

Where two or more Contractors are employed on related or adjacent work, each
shall conduct his/her/its operations in such a manner as not to cause any
unnecessary delay or hindrance to the other. Each Contractor shall be
responsible to the other for any damage to work, or injury to person or property,
or for loss caused by failure to complete the work within the time specified.

FIRE HYDRANT ACCESS AND USE

The Contractor shall provide continuing access to all fire hydrants located within
the limits of the work, and such access shall meet the approval of the City’s Fire
Department.

The Contractor shall not make use of any fire hydrant without first having
obtained approval therefore from the Fire Department and a construction meter
obtained from the Water Division of the City.

CLOSURE OF STREETS

Should the work require the closure of an existing City street or right-of-way, or
portions thereof, the Contractor shall first obtain the written approval of the
Engineer and the Fire Department therefore. Upon approval, no street closure
shall be made unless and until the City's Police Department has been notified of
the closure.

Upon completion of construction operations and cleanup, the Contractor shall
notify the Engineer, the Police Department and the Fire Department when the
street is reopened.

SUBCONTRACTING

All Contractors shall comply with the provisions of Chapter 4 (commencing at
Section 4100) of Division 2 of Part 1 of the Public Contract Code of the State of
California, if applicable to the work being performed and, specifically, shall
comply with the provisions of Section 4104 of the Government Code.

Pursuant to the requirements of the State of California Public Contract Code,
Section 4104, each bidder must state in his/her/its proposal the subcontractors
he/she/it intends to employ to perform any work or labor, or render service to
the Contractor, in or about the construction of the work or improvement, in an
amount in excess of one-half of one percent (1/2%) of the Contractor's bid. This
statement shall include the name of each subcontractor, the location of their
place of business, and the nature of the work to be performed by the
subcontractor.

The Contractor, whose bid is accepted, shall not, without the written consent to
the Port either:
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1. Substitute any person as subcontractor in place of the sub contractor
designated in the original bid.

2. Permit any such subcontract to be assigned or transferred, or allow it to be
performed by anyone other than the original subcontractor listed in the bid.

3. Sublet or subcontract any portion of the work, in excess of one-half of one
percent (1/2%) of the Contractor's total bid, to which the Contractor’s
original bid did not designate a subcontractor.

The Port may consent to the substitution of another person as subcontractor,
when the subcontractor named in the bid, after having had a reasonable
opportunity to do so, fails or refuses to execute a written Contract, when said
written Contract, based upon the general items, conditions, plans and
specifications for the Contract involved or the terms of such subcontractor's
written bid, presented to subcontractor by the Contractor (Section 4107, Public
Contract Code).

STANDARDS TO APPLY IN LIEU OF SPECIFICATIONS

Wherever in these Contract Documents, or in any orders that may be given by
the Engineer pursuant to or supplementing these documents, it is provided that
the Contractor shall furnish materials or manufactured articles for which no
detailed specifications are set forth, the materials or manufactured articles shall
be of the best grade in quality and workmanship obtainable in the market from
companies of established reputation; or if not ordinarily carried in stock, shall
conform to accepted standards for first class materials or articles of the kind
required, with due consideration for the use to which they are to be put. Work
for which no detailed specifications are set forth herein, shall conform to
accepted standards for first class work of the kind required.

GUARANTEE OF THE WORK

All equipment, materials, and workmanship furnished under this Contract shall
be guaranteed against all defects for a period of one (1) year from the date of
acceptance thereof by the Port unless otherwise provided in the Special
Conditions.  Defective materials and workmanship occurring during the
guarantee shall be replaced by the Contractor at his/her/its expense, together
with the repair or replacement of any adjacent work which may be damaged or
displaced in the process.

Unless otherwise provided in the Special Conditions, in addition to the above
guaranty, the Contractor shall assign to the Port all equipment and material
guarantees issued by manufacturers or subcontractors, which guarantees
extend beyond the one (1) year period specified above.

PUBLIC WORKS CONTRACTS OR SUBCONTRACTS; GOODS, SERVICES
OR MATERIALS; ASSIGNMENT TO AWARDING BODY

In accordance with Section 4551 of the Government Code, the Contractor and
subcontractors shall conform to the following requirements. In entering into a
public works contract or a subcontract to supply goods, services, or materials
pursuant to a public works contract, the Contractor or subcontractor offers and
agrees to assign to the Port all rights title, and interest in and to all causes of
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action it may have under the Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2
of Division 7 of the Business and Professions Code), arising from purchases of
goods, services, or materials pursuant to the public works contract or the
subcontract. This assignment shall be made and become effective at the time
the Port tenders final payment to the Contractor, without further
acknowledgment by the parties.

SUBMISSION OF BIDS TO PORT; AGREEMENT TO ASSIGN

In accordance with Section 4552 of the Government Code, the bidder shall
conform to the following requirements. In submitting a bid to the Port, the
bidder offers and agrees that if the bid is accepted, it will assign to the Port all
rights, title, and interest in and to all causes of action it may have under Section
4 of the Clayton Act (15 U.S.C.Sec. 15) or under the Cartwright Act (Chapter 2
(commencing with Section 16700) of Part 2 of Division 7 of the Business and
Professions Code), arising from purchases of goods, materials, or services by
the bidder for sale to the Port pursuant to the bid. Such assignment shall be
made and become effective at the time the Port tenders final payment to the
bidder.

SECTION 6705 OF THE CALIFORNIA LABOR CODE

As required by Section 6705 of the California Labor Code, whenever work under
the Contract involves the excavation of any trench or trenches 5 feet or more in
depth, the Contractor shall submit for acceptance by the Port Engineer or by a
registered civil or structural engineer, employed by the Port to whom authority to
accept has been delegated, in advance of excavation, a detailed plan showing
the design of shoring, bracing, sloping or other provisions to be made for worker
protection from the hazard of ground caving during the excavation, of such
trench or trenches. If such plan varies from the shoring system standards
established by the Construction Safety Orders of the Division of Industrial
Safety, the plan shall be prepared by a registered civil or structural engineer
employed by the Contractor, and all costs therefor shall be included in the price
named in the Contract for completion of the work as set forth in the Contract
Documents. Nothing in this Section shall be deemed to allow the use of
shoring, sloping, or other protective system less effective than that required by
the Construction Safety Orders. Nothing in this Section shall be construed to
impose tort liability on the Port nor any of its officers, agents, representatives or
employees.

PROGRESS OF THE WORK
COMMENCEMENT OF WORK

Within thirty (30) calendar days after receipt of the required bonds and
evidences of insurance and the executed Agreement from the Contractor,
written Notice to Proceed will be given by the Port to Contractor.
Notwithstanding other provisions of the Contract, the Contractor shall not be
obligated to perform work, and the Port shall not be obligated to accept or pay
for work performed by the Contractor, prior to Notice to Proceed.
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The Contractor shall commence the work covered by this Contract within ten
(10) calendar days after the date established in the Notice to Proceed for the
commencement of Contract Time. The Contractor shall give the Engineer
written notice not less than two (2) working days in advance of the actual date
on which the work will be started. The Contractor shall be entirely responsible
for any delay in the work which may be caused by its failure to give such notice.

CONTRACT TIME

Time shall be of the essence in the performance of this Contract. The
Contractor shall prosecute the work so that the various portions of the project
shall be complete and ready for use within the time specified in Section 00800 —
1.04, Time of Completion. It is expressly understood and agreed by and
between the Contractor and the Port that the Contract Time for completion of the
work described herein is a reasonable time taking into consideration the average
climatic and economic conditions and other factors prevailing in the locality and
the nature of the Work.

DELAYS

Notice of Delays - When the Contractor foresees a delay in the prosecution of
the Work and, in any event, immediately upon the occurrence of a delay, the
Contractor shall notify the Engineer in writing of the probability of the occurrence
and the estimated extent of the delay, and its cause. The Contractor shall take
immediate steps to prevent, if possible, the occurrence or continuance of the
delay. The Contractor agrees that no claim shall be made for delays which are
not called to the attention of the Engineer at the time of their occurrence.

Non-excusable Delays - Non-excusable delays in the prosecution of the Work
shall include delays which could have been avoided by the exercise of care,
prudence, foresight, and diligence on the part of the Contractor or its
subcontractors, at any tier level, or suppliers.

Excusable Delays - Excusable delays in the prosecution or completion of the
Work shall include delays which result from causes beyond the control of the
Contractor and Port and which could not have been avoided by the exercise of
care, prudence, foresight, and diligence on the part of the Contractor or its
subcontractors, at any tier level, or suppliers. Excusable delays fall into the
following three categories:

1.  The physical shortage of material, caused by unusual circumstances, will
be considered under these provisions as a cause for extension of time, and
no consideration will be given to any claim that material could not be
obtained at a reasonable, practical, or economical cost or price, unless it is
shown to the satisfaction of the Engineer that such material could have
been obtained only at exorbitant prices out of line with current rates, taking
into account the quantities involved and usual practices in obtaining such
quantities. Contractor must demonstrate to the Engineer that Contractor
has made every effort to obtain such materials from all known sources.
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a. A time extension for shortage of material will not be considered for
material ordered or delivered late or whose availability is affected by
virtue of the mishandling of procurement.

b. The above provisions apply equally to equipment to be installed in the
work.

2. Delays caused by acts of god, fire, unusual storms, floods, tidal waves,
earthquakes, strikes, labor disputes, and freight embargoes, shall be
considered as excusable delays insofar as they prevent the Contractor
from proceeding with at least seventy-five (75) percent of the normal labor
and equipment force for at least five (5) hours per day toward completion of
the current critical activity item(s) on the latest favorably reviewed progress
schedule.

3. Weather delays mean inclement weather conditions or conditions resulting
from weather, which (1), prevent the Contractor from proceeding with
seventy-five (75) percent of the normal labor and equipment force engaged
in the current critical activity item for a period of at least five (5) hours per
day toward completion of such operation or operations; and (2), requires
dismissal of work as a result thereof, and (3) which exceeds the allowance
for inclement weather, as listed in Section 00800, Paragraph 1.06.

Compensable Delays - Compensable delays in the prosecution or completion of
the Work shall include delays that occur through no fault of the Contractor and
prevent the Contractor from proceeding with at least seventy-five (75) percent of
the normal labor and equipment force for at least five (5) hours per day toward
completion of the current critical activity item(s) on the latest favorably reviewed
progress schedule due to the following cause(s):

1. Delays due solely to the actions and/or inactions of the Port.

2. Delays due to differing site conditions as defined in Section 00700 —
4.05, CHANGED CONDITIONS.

3. Delays due to other Contractors employed by the Port interfering with the
Contractor's prosecution of the Work as defined above.

Concurrent Delays - Concurrent delays are those delay periods when the
prosecution of the Work is delayed during the same period of time due to causes
from a combination of the delays defined in this section as Non-Excusable
Delays, Excusable Delays, or Compensable Delays. During such concurrent
delay periods, time extensions will be granted; however, the Contractor shall not
be compensated for its overhead costs as defined in Paragraph 8.05C, Indirect
Overhead, and the Port shall not assess its actual costs as defined in Paragraph
8.04A, Non-excusable Delays.

8.04 TIME EXTENSIONS

A.

Non-excusable Delays - The Port may grant an extension of time for non-
excusable delays if the Port deems it is in its best interest. If the Port grants an
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extension of time for non-excusable delays, the Contractor shall pay the Port's
actual costs, including charges for engineering, inspection and administration
incurred during the extension.

Excusable Delays - If the Contractor is delayed in the performance of its work
as defined in Paragraph 8.03C, Excusable Delays, the Contract completion date
may be extended by the Port for such time that, in the Engineer's determination,
the Contractor's completion date will be delayed, provided that the Contractor
strictly fulfills the following:

1. Contractor shall provide notification, in accordance with Paragraph 8.03A,
Notice of Delays, and submit in writing a request for an extension of time to
the Engineer stating at a minimum the probable cause of the delay and the
number of days being requested.

2. If requested by the Engineer, the Contractor shall promptly provide sufficient
information to the Engineer to assess the cause or effect of the alleged
delay, or to determine if other concurrent delays affected the work.

3. Contractor will be granted a non-compensable time extension for weather
caused delays, pursuant to Paragraph 8.03C(3), Weather Delays, over and
above an allowance as provided for in Section 00800 — Paragraph 1.06
Weather Days. No time extensions for weather delays will be granted until
the total number of weather days exceeds this allowance.

Should the Contractor fail to fulfill any of the foregoing, which are conditions
precedent to the right to receive a time extension, Contractor’s failure to fulfill
the foregoing shall constitute a waiver of the right to receive a time extension.

During such extension of time for excusable delays, neither extra compensation
for engineering, inspection and administration nor damages for delay will be
charged to the Contractor.

Time extensions due to compensable delays will be granted only if such delays
involve controlling items of work, which would prevent completion of the whole
Work within the specified Contract time, plus extensions for excusable delays.

COMPENSABLE DELAYS

Contractor shall be reimbursed for his/her/its Indirect Overhead expenses for
periods of time when the Work is delayed as defined in Paragraph 8.03D,
Compensable Delays. However, no reimbursement for indirect overhead shall
be made for compensable delays which occur during a concurrent delay.

Payment to the Contractor for indirect overhead expenses will be made only if
the extended Contract period granted for the compensable delay(s) is required
to complete the work following the depletion of the original contract period and
any time extensions granted other than compensable time extensions.

Indirect Overhead expenses are defined as follows:

1. Indirect Field Overhead: The Contractor shall be reimbursed for its indirect
field overhead based on:
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a. Actual invoice costs for any contractor-provided on-site field offices and
temporary utilities.

b. Actual payroll labor costs as described in Section 00900 — Paragraph
1.03, Force Account Payment, for field office staff.

c. Fair rental values acceptable to the Engineer as described in Section
00900 - Paragraph 1.03, Force Account Payment for construction
equipment idled due to the delay.

2. Indirect Home Office Overhead: The Contractor shall also be reimbursed
for its home office overhead based on the following formula:

a. OCA x 0.3 = Daily Home Office Overhead ($/day);
OCT

where OCA is the Original Contract Amount,

and OCT is the Original Contract Time in days.

b. Since it is impractical to determine the actual home office overhead, such
reimbursement shall encompass full payment for any home office
overhead expenses for such periods of time for the PRIME Contractor
and all subcontractors, and no other payment for subcontractors shall be
made.

LIQUIDATED DAMAGES FOR DELAYS

Time is of the essence in the completion of this Work, and that in case all the
Work called for under the Contract is not completed before or upon the
expiration of the time limit as set forth in these Contract Documents, as modified
by extensions of time granted by the Port, damage will be sustained by the Port.
As it is impracticable to determine the actual delay damage; it is, therefore,
agreed that the Contractor shall pay liquidated damages to the Port in the
amount set forth in Section 00800 — Paragraph 1.05, Damages for Delays, per
day for each and every day’s delay beyond the time prescribed to complete the
Work. The Contractor agrees to pay such liquidated damages and in case the
same are not paid, agrees that the Port may deduct the amount thereof from
any monies due or that may become due the Contractor under the Contract.

SUSPENSION OF WORK

If the Contractor fails to correct defective work as required by Paragraph 6.0,
CONTROL OF MATERIALS AND PRODUCTS, or fails to carry out the Work in
accordance with the Contract Documents or any other applicable rules and
regulations, the Port, by a written order of the Port's representative or signed
personally by an agent specifically so empowered by the Port, in writing, may
order the Contractor to stop the work, or any portion thereof, until the cause for
such order has been eliminated. The Port's concurrence that the condition or
cause has been eliminated will be provided to the Contractor in writing. This
right of the Port to stop the Work shall not give rise to any duty on the part of
the Port to exercise this right for the benefit of the Contractor or any other
person or entity. All delays in the Work occasioned by such stoppage shall not
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relieve the Contractor of any duty to perform the Work or serve to extend the
time for its completion. Any and all necessary corrective work done in order to
comply with the Contract Documents shall be performed at no cost to the Port.

In the event that a suspension of Work is ordered, as provided in this
paragraph, the Contractor, at its expense, shall perform all work necessary to
provide a safe, smooth, and unobstructed passageway through construction for
use by public, pedestrian, and vehicular traffic, during the period of such use by
suspension. Should the Contractor fail to perform the Work as specified, the
Port may perform such work and the cost thereof may be deducted from monies
due the Contractor under the Contract.

The Port shall also have the right to suspend the Work wholly or in part, for
such period as the Port may deem necessary, due to unsuitable weather, or to
such other conditions as are considered unfavorable for the suitable prosecution
of the Work. Such temporary suspension of the Work will be considered
justification for time extensions to the Contract in an amount equal to the period
of such suspension if such suspended work includes the current critical activity
on the latest favorably reviewed progress schedule. The Contractor as directed
by the Port shall provide the provisions as stipulated in Paragraph 8.07,
Suspension of Work, above. Such additional work shall be compensated as
provided for in Section 00700 — Paragraph 4.05, Changed Conditions.

FAILURE TO PERFORM PROPERLY

Should Contractor neglect to prosecute the work properly, or diligently, or fail to
perform any provision of the Contract, the Port, after five (5) calendar days
written notice to the Contractor, may without prejudice to any other remedy the
Port may have, make good such deficiencies and deduct the cost from the
payment then or thereafter due to the Contractor. The Contractor shall notify
the Engineer in writing immediately any time the work falls fourteen (14) days
behind the time schedule submitted by the Contractor under the provisions of
Section 01700, Execution Requirements.

RIGHT TO TERMINATE CONTRACT

If at any time the Contractor is determined to be in material breach of the
Contract, notice thereof in writing will be served upon the Contractor and its
sureties, and should the Contractor neglect or refuse to provide means for a
satisfactory compliance with the Contract, as directed by the Engineer, within
the time specified in such notice, the Port or the Port's Representative in such
case shall have the right to terminate the operation of the Contract.

Upon such termination, the Contractor shall discontinue the Work, or such parts
of it as the Port may designate. Upon such termination, the Contractor's control
shall terminate and thereupon the Port or its fully authorized representative may
take possession of all or any part of the Contractor's materials, tools,
equipment, and appliances upon the premises and use the same for the
purposes of completing the Work and hire such force and buy or rent such
additional machinery, tools, appliances, and equipment, and buy such additional
materials and supplies at the Contractor's expense as may be necessary for the
proper conduct of the Work and for the completion thereof; or the Port may
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employ other parties to carry the Contract to completion, employ the necessary
workers, substitute other machinery or materials and purchase the materials
contracted for, in such manner as the Port may deem proper; or the Port may
annul and cancel the Contract and relet the Work or any part thereof. Any
excess of cost arising therefrom over and above the Contract price will be
charged against the Contractor and its sureties, who will be liable therefore.

In the event of such termination, all monies due the Contractor or retained under
the terms of this Contract shall be held by the Port; however, such holdings will
not release the Contractor or its sureties from liability for failure to fulfill the
Contract. Any excess cost over and above the Contract amount incurred by the
Port arising from the termination of the operations of the Contract and the
completion of the Work by the Port as above provided shall be paid for by any
available funds held by the Port. Any surplus remaining after all just claims and
expenses owed after damages have been paid, will be distributed to Contractor.

In addition to the Port's rights under this section, if at any time before
completion of the work under the Contract, it shall be determined by the Port
that reasons beyond the control of the parties hereto render it impossible or
against the interests of the Port to complete the work, or if the work shall be
stopped by an injunction of a court of competent jurisdiction, the Port may, upon
ten (10) days written notice to the Contractor, discontinue the work and
terminate the Contract. Upon service of such notice of termination, the
Contractor shall discontinue the work in such manner, sequence, and at such
times as the Engineer may direct. The Contractor shall have no claim for
damages for such discontinuance or termination, nor any claim for anticipated
profits on the work thus dispensed with, nor any other claim except for the work
actually performed up to the time of discontinuance, including any extra work
ordered by the Engineer to be done, nor for any claim for liquidated damages.

CHARACTER OF WORKERS

The Contractor shall neither permit nor suffer the introduction of the use of
spirituous liquors and drugs upon or about the work, or upon any ground
occupied by Contractor in the prosecution of the work. The Contractor shall
employ on the work only such superintendent, foremen, and workers who are
competent to perform the type of work to which each is assigned. If any
subcontractor or person employed by the Contractor fails or refuses to comply
with the directions of the Engineer, or conducts themselves in a disorderly,
improper or incompetent manner, he/she/it shall be immediately discharged
upon written request in writing of the Engineer.

CLEANING UP

During the progress of the work the Contractor shall at all times keep the site in
a neat and clean condition and shall not permit unsightly accumulation of
construction debris. Upon completion of any portion of the work, as directed by
the Engineer, the Contractor shall promptly remove from the vicinity all
equipment and temporary structures, except as otherwise herein provided.

Upon completion of the work, the Contractor shall promptly remove all
construction rubbish and debris of any nature from the work site, and promptly
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remove all of his/her/its equipment, supplies, surplus material, and temporary
facilities of every nature except as otherwise herein provided, and shall dispose
of the same off the work site to the satisfaction of the Engineer.

The Engineer will not schedule the final inspection of the work until the
Contractor has cleaned up the work site in a satisfactory manner.

FINAL INSPECTION

Upon completion of the work and the final cleanup to the satisfaction of the
Engineer, and upon receipt of the Contractor's application for acceptance of the
work, the Engineer will proceed with the final inspection.

MEASUREMENT AND PAYMENT
MEASUREMENT

After the work has been completed, the Engineer will make field counts or
measurements of unit price items, from which to determine the quantities of the
various items as a basis for payment. On all unit price items, the Contractor will
be paid for the actual amount of the work performed in accordance with the
Contract Documents as computed from the field counts or measurements taken
in a horizontal plane.

All measurements shall be made in accordance with the United States Standard
Measure. Measurements for area and linear quantities will be taken on
horizontal plane. Measurement of excavation and embankment, when
specified, in cubic yards will be computed from cross sections, by the method of
average end areas; and when specified in tons, will be computed from weight
slips certified by the Engineer. Cubic yardage of any other materials will be
computed by multiplication of the surface area on a horizontal plane times the
depth or thickness specified. If material is specified to be placed in a structure,
the actual volume within the neat lines of the structure, as shown on the Plans,
will be the basis for computing the cubic yardage.

PROGRESS PAYMENTS

The Contractor shall, at the end of each month, prepare an estimate in writing to
be approved by the Engineer of the total amount of work done, in place to date,
and the value thereof based on the contract unit prices and the approved cost
breakdown of lump sum items as approved by the Engineer.

In addition to the aforesaid estimate of work completed in place, there may be
included an amount equal to fifty-percent (50%) of the value of major items of
materiais and equipment furnished and delivered to the job site, but not
installed, such materials and equipment to be those which are proposed and
suitable for permanent incorporation in the work. The meaning of the
aforementioned "value" shall be the actual cost to the Contractor of the said
materials and equipment, as evidenced by receipted bills submitted by the
Contractor to the Engineer. The amounts thus included in the progress
payment estimates shall be deducted from subsequent estimates, when the said
materials and equipment have been installed.
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The Contractor shall be responsible for the proper storage and safeguarding of
the materials and equipment thus included in the progress payment estimates.
The materials must be stored in a locked, secure storage area satisfactory to the
Engineer. Any such materials or equipment which become damaged, stolen, or
lost, shall be repaired or replaced to the satisfaction of the Engineer, at
Contractor's expense.

The Port shall retain five percent (5%) of such estimated value as part security
for the fulfiliment of the Contract, and shall pay monthly to the Contractor the
remaining ninety-five percent (95%) after deducting therefrom all previous
payments and all sums to be kept or retained under the provisions of the
Contract.

No such estimate or payment shall be required to be made when, in the
judgment of the Engineer, the work is not proceeding in accordance with the
provisions of the Contract, or when in the Engineer’s judgment the total value of
the work done since the last estimate amounts to less than one thousand dollars
($1,000.00). No such estimate or payment shall be construed to be an
acceptance of any defective work or improper materials.

FINAL PAYMENT

Upon completion of the Contract and final inspection by the Engineer, the
Contractor shall prepare a final estimate of quantities and the value of such
work, and the Port shall pay to the Contractor the entire sum so found to be due
after deducting therefrom all previous payments and all amounts to be kept and
all amounts to be retained under the provisions of the Contract. All prior
progress estimates and payments shall be subject to the correction in the final
estimate and payment.

Final payment shall not be due and payable until the expiration of thirty-five (35)
days from the date of recording by Port, of a notice of completion or acceptance
or notice of cessation pursuant to Section 3184 of the Civil Code of the State of
California. It is mutually agreed between the parties to the Contract that no
approval given or payment made under the Contract, except the final
acceptance and payment, shall be accepted as evidence of the satisfactory
performance of the Contract. The Contractor further agrees that the payment of
the final amount due under the Contract, and the adjustment and payment for
any work done in accordance with any alteration of the same, shall release the
Port and its officers, consultants, agents, and employees from any and all
claims or liability on account of work performed under the Contract or alterations
thereof. The final payment shall be conclusive and binding against both parties
to the Contract on all questions relating to the performance of the Contract, and
the amount of work done thereunder and compensation therefore, except in
case of gross error, or in case of concealed defects in the work and/or
materials.

ASSIGNMENT OF FUNDS

No assignment of any funds to be received by the Contractor will be recognized
by the Port unless such assignment has had the prior written consent of the
Port, and of the surety or sureties.
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OBSTRUCTIONS
PRIVATE IMPROVEMENTS

It is anticipated that all major utilities or private improvements that are required
to be removed or replaced with new construction, will be so moved and replaced
by their respective owners prior to the construction operations covered by this
Contract. Except as otherwise provided in Section 10.02 of these General
Conditions, it shall be the responsibility of the Contractor to ascertain if any
public utilities exist along the line of work, whether or not shown on the Plans;
and the Contractor shall, at his/her/its own expense, do any necessary work to
save from damage, all such property in or adjacent to the work; and shall repair
all damage thereto caused by the Contractor’'s operations to the satisfaction of
the Engineer.

The right is reserved by the Port and the owners of public utilities and franchises
or their authorized agents, to enter upon the work for the purpose of making
such changes as are made necessary by the proposed work, or for making
necessary connections or repairs to their properties.

UNDERGROUND OBSTRUCTION

The provisions of Section 10.01 of these General Conditions not withstanding,
the Port shall assume the responsibility for the timely removal, relocation, or
protection of existing main or trunkline utilities located on the construction site if
such utilities are not identified by the Port in the plans and specifications made a
part of the invitation for bids. The Port shall compensate the Contractor for the
costs of locating such utilities, repairing damage not due to the failure of the
Contractor to exercise reasonable care, and removing or relocating such utility
facilities not indicated in the plans and specifications with reasonable accuracy;
and for the cost of equipment on the project necessarily idled during such work.
The Contractor shall not be assessed liquidated damages for delay in
completion of the work under this agreement when such delay was caused by
the failure of the Port or the owner of the utility to provide for removal or
relocation of such utilities.

Nothing herein shall be deemed to require the Port to indicate the presence of
existing service laterals or appurtenances whenever the presence of such
utilities on the site of the construction project can be inferred from the presence
of other visible facilities, such as buildings, meter and junction boxes, on or
adjacent to the site of the construction; provided, however, nothing herein shall
relieve the Port from identifying main or trunklines in the plans and
specifications.

Nothing herein shall preclude the Port from pursuing any appropriate remedy
against the utility for delays which are the responsibility of the utility.

If the Contractor while performing the contract discovers utilities not identified by
the Port in the contract plans or specifications, the Contractor shall immediately
notify the Port and utility company in writing.
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10.03 SURFACE OBSTRUCTIONS

A. Rubbish, debris of any nature, brush and other surface obstructions in the line
of the work, and not covered under separate heading in the bid schedule, shall
be removed by the Contractor at his/her/its own expense and disposed of off the
work site in a lawful manner, and to the satisfaction of the Engineer.

* * *
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1.02

1.03

1.04

1.05

SECTION 00800
SPECIAL CONDITIONS
GENERAL

These SPECIAL CONDITIONS supersede conflicting or contradictory sections
in any other section of this Contract.

Titles and headings to sections and paragraphs in these specifications are
introduced merely for convenience and shall not be taken as a correct or
complete segregation of the several units or materials and labor.

HOURS OF CONSTRUCTION

Working hours shall be from 7:30 AM to 4:.00 PM Monday through Friday,
unless otherwise specified for off-peak hours.

PLANS

Those certain plans entitled C-Dock Restroom Improvement Project and
consisting of Three (3) sheets are hereby made a part of this Contract.

The City of Redwood City Standard Details and Technical Specifications.

"State of California, Department of Transportation, Standard Specifications"
dated July, 1992, (excepting application to payment) are hereby made a part of
this contract.

In the event of discrepancy between Standards of City of Redwood City and
State of California Department of Transportation, the Standards of the City of
Redwood City shall govern.

TIME OF COMPLETION

The work covered under the BASE BID as defined in these Contract Documents
shall be diligently prosecuted in accordance with the schedule proposed by the
Contractor and approved by the Engineer to insure completion within Ninety
(90) calendar days from the date of issuance of a Notice to Proceed or One
Hundred Thirty Five (135) calendar days from the date of approval of the
successful bid by the Board of Port Commissioners, whichever comes first.

Time for performance shall start running on the day stated in the Notice to
Proceed, and shall run continuously thereafter, including Saturdays, Sundays
and legal holidays, subject to such extensions and/or reductions as may from
time-to-time during the course of the work be effectuated by change orders duly
executed.

DAMAGES FOR DELAYS
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In accordance with the provisions of Section 00700 - 8.06, Liquidated Damages
For Delays, for the period of time that any portion of the work remains
unfinished after the time fixed for completion in the Contract documents, as
modified by extensions of time granted by the Owner, it is understood and
agreed by the Contractor and the Owner that the contractor shall pay the Owner
Five Hundred and No/100 Dollars ($500.00) per day liquidated damages.

1.06 WEATHER DELAYS

A.

In accordance with the provisions of Section 00700 — 8.03c(3), Weather Delays,
an allowance of Three (3) working days for inclement weather delay have been
included in the time allowed for completion.

1.07 GENERAL TRAFFIC CONTROL, SAFETY & ACCESS

A.

1.08

1.09

Contractor shall provide one 11-foot minimum width traffic lane for vehicular
traffic in each direction of travel during construction.

Contractor shall be responsible for supplying, placing and maintaining all
construction signs, lighted barricades, cones, and other related traffic safety
equipment to assure the safety of motorists as well as pedestrians. Detour shall
conform to WORK AREA TRAFFIC CONTROL HANDBOOK prepared by the
Uniform Ordinances and Practice Committee of the Southern California Chapter
APWA. Copies can be obtained from Building News, Inc. 3055 Overland
Avenue, Los Angeles, CA. 90034, (213) 870-9871.

Contractor has immediate access to the work site within the corporate limits of
Redwood City. Contractor shall limit his/her/its activities within the area
indicated as limits of the Contract. No work shall proceed on site unless
temporary barriers, fences, gates and protection are installed and functioning.

PRE-CONSTRUCTION CONFERENCES

There will be a pre-construction conference after award of contract and before
start of actual work on the project. The arranged time and place will be mutually
agreeable to the Engineer and the Contractor. The Contractor together with the
person to be designated as the Contractor's Superintendent for the work shall
attend the meeting.

The Contractor shall at this time submit his/her/its proposed project progress
schedule and detailed cost breakdown for the work for review and approval as
to conformance with the Contract Documents.

SUPERINTENDENCE

The Contractor is to have on the job at all times a competent superintendent
who shall represent the Contractor in his/her/its absences and all direction given
such competent superintendent to be as binding as if given the Contractor.
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1.10

1.11

1.12

1.13

1.14

1.15

UTILITY OPERATIONS

Prior to any underground excavation or demolition of any pavement,
"Underground Services Alert" shall be notified by telephone, (800) 642-2444, at
least 48 hours prior to the beginning of each excavation or demolition.

UTILITY SHUTDOWN
No utility shall be disconnected without prior written approval of the Engineer.

In the event operations of this project require that there be a temporary utility
shutdown, the Contractor shall submit, in writing, notice of this requirement at
least forty-eight (48) hours in advance of the operation.

COOPERATION WITH OTHER CONTRACTORS

It is possible that other contractors and/or the Port's crew may be working
adjacent to the site concurrently with this contract. This Contractor shall
cooperate with these other contractors so that all work can be coordinated and
can proceed without conflict between various parties involved.

DRAWINGS ON SITE

A complete set of Plans and Specifications shall be kept continuously at the site.
Copies of all change orders, letters, extra work orders shall be kept on the job at
all times, and shall be available for inspection.

RECORDS

Contractor shall keep accurate, detailed records of the type, character and
extent of all work accomplished and time spent in the performance of each type
of work and shall, upon request, furnish the Engineer with any information from
these records, including the accumulative totals.

Contractor shall submit to the Port prior to final acceptance all as-built drawings,
guarantees, maintenance and repair manuals as required.

ADJUSTMENT OF QUANTITIES

The Port reserves the right to increase or decrease the quantity of any item or
portion of the work, or to omit portions of the work, or completely delete any
item or items by issuing any Change Orders. Therefore, and in connection
therewith, to make such alterations, changes, or additions to, or deviations or
omissions from the plans and specifications for the work as may be necessary
or advisable to accomplish the object and purpose thereof; and the same shall
be in no way offset or make void the contract nor release the surety or sureties
of any bond or bonds given to ensure the performance thereof;: and the cost of
such changes, additions or deletions, based on the Contract unit prices for the
item or portion of the work involved shall be added to or deducted from the
Contract prices as the case may be.
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1.16

1.17

1.18

1.19

PARTIAL ACCEPTANCE AND OCCUPANCY

Partial acceptance of completed work may be considered at the discretion of the
Engineer.

The Port shall have the right to occupy and use in any manner any or all
portions of completed work which has been accepted.

FINAL INSPECTION

At least four (4) working days notice shall be given to the Engineer that the
project is ready for final inspection, that the Contractor has carefully inspected
all portions of the work and that all conditions of the Contract document have
been fulfilled.

Upon acceptance of notice that the work is ready for final inspection, the
Engineer together with the Contractor, shall promptly make a joint inspection of
the work and note deficiencies, if any. If there are no deficiencies, or when
noted deficiencies, have been corrected and Engineer finds the work acceptable
then the Contract is fully performed.

GUARANTEES

Unless otherwise specified in these Specifications, Contractor shall guarantee
for one full year (365 days) from the date of the final completion of the contract
and acceptance thereof by the Board of Port Commissioners, to repair or
replace any improvements which constitutes defect resulting from the use of
inferior or defective materials, equipment or workmanship.

WATER CONSERVATION

Nothing in this section "Water Conservation" shall be construed as relieving the
Contractor from furnishing an adequate supply of water required for the proper
construction of this project in accordance with the Specifications of these
special provisions or relieving the Contractor from the legal responsibilities.

The Water Shortage Emergency Ordinance, adopted by the City of Redwood
City on July 1, 1990, prohibits or restricts water for construction purposes.
However, the use of domestic water in construction projects for backfill
consolidation or compaction, or for dust control purposes is allowed under the
current conditions.

The Contractor shall, whenever possible and not in conflict with the above
requirements, minimize the use of water during construction of the project.
Watering equipment shall be kept in good working order; water leaks shall be
repaired promptly; and washing of equipment, except when necessary for safety
or for the protection of equipment, shall be discouraged.

When ordered by the Engineer, a dust palliative shall be used to control dust on
this project. No additional compensation will be allowed for the use of dust
palliatives.
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1.20

1.21

1.22

1.23

1.24

USE OF WATER

Nothing in this section shall be construed as relieving the Contractor from
furnishing an adequate supply of water required for the proper construction of
this project in accordance with the Specifications of these special provisions or
relieving the Contractor from the legal responsibilities.

All water used in conjunction with the project improvements shall be metered
and paid for by the Contractor.

1. Contractor shall pay a deposit to Cash Collections at City Hall, 1017
Middlefield Road for the construction meter.

2. The receipt of payment shall be taken to the General Services Department,
1400 Broadway to pick up the water meter.

ORDER OF WORK

The contractor’'s schedule shall indicate the order of his/her/its work and the
time period required in each area.

RESPONSIBILITY FOR UNDERGROUND FACILITIES

Attention of bidders is specifically directed to responsibility for the care and
protection of previously installed underground facilities, including, but not limited
to, storm drains, sanitary sewers, water mains, utility ducts, and appurtenant
structures underlying the roadway improvements to be constructed.

Contractor shall be solely responsible for the protection and care of such
facilities which facilities have been tested and accepted prior to commencement
of the work hereunder. Any damage to such facilities discovered during the
course of the work and/or upon final inspection of the work hereunder shall be
repaired or replaced by Contractor to the satisfaction of the Engineer at no
additional expense to the contract prior to acceptance of the work.

MARKINGS ON SIDEWALKS

Any permanent marking to be set or made in the concrete shall be made with an
approved stencil in the appropriate location. All temporary markings shall be
removed after completion of the project.

CLAIMS; REQUIREMENTS

For any claim subject to this article, the following requirements apply:

A.

The claim shall be in writing and include the documents necessary to
substantiate the claim. Claims must be filed on or before the date of final
payment. Nothing in this subdivision is intended to extend the time limit or
supersede notice requirements otherwise provided by contract for the filing of
claims.

For claims of less than fifty thousand dollars ($50,000), the local agency shall
respond in writing to any written claim within 45 days of receipt of the claim, or
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1.25

1.26

may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses or claims the local
agency may have against the claimant.

1. If additional information is thereafter required, it shall be requested and
provided pursuant to this subdivision, upon mutual agreement of the local
agency and the claimant.

2. The local agency's written response to the claim, as further documented,
shall be submitted to the claimant within 15 days after receipt of the further
documentation or within a period of time no greater than that taken by the
claimant in producing the additional information, whichever is greater.

For claims of over fifty thousand dollars ($50,000) and less than or equal to
three hundred seventy-five thousand dollars ($375,000), the local agency shall
respond in writing to all written claims within 60 days of receipt of the claim, or
may request, in writing, within 30 days of receipt of the claim, any additional
documentation supporting the claim or relating to defenses or claims the local
agency may have against the claimant.

1. If additional information is thereafter required, it shall be requested and
provided pursuant to this subdivision, upon mutual agreement of the local
agency and the claimant.

2. The local agency's written response to the claim, as further documented,

shall be submitted to the claimant within 30 days after receipt of the further
documentation, or within a period of time no greater than that taken by the
claimant in producing the additional information or requested
documentation, whichever is greater.

If the claimant disputes the local agency's written response, or the local agency
fails to respond within the time prescribed, the claimant may so notify the local
agency, in writing, either within 15 days of receipt of the local agency's failure to
respond within the time prescribed, respectively, and demand an informal
conference to meet and confer within 30 days for settiement of the dispute.

If following the meet and confer conference the claim or any portion remains in
dispute, the claimant may file a claim pursuant to Chapter | (commencing with
Section 900) and Chapter 2 (commencing with Section 910) or Part 3 of Division
3.6 of Title 1 of the Government Code. For purposes of those provisions, the
running of the period of time within which a claim must be filed shall be tolled
from the time the claimant submits his/her/its written claim pursuant to
subdivision (A) until the time the claim is denied, including any period of time
utilized by the meet and confer conference.

DUST CONTROL

Contractor shall take appropriate steps such as watering to prevent airborne
dust due to work under this Contract.

Contractor shall remove and dispose daily at his/her/its cost, off-site of dirt,
debris, waste and rubbish from the work area and the construction site.

DAMAGE
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1.28

1.29

Damage to existing structures, facilities, utilities, trees, lawns, shrubs,
pavements, or other property caused by the Contractor shall be restored to
original condition at the Contractor's expense, prior to final inspection and
acceptance.

STAGING AREA

The Contractor shall make his/her/its own arrangements to obtain a staging or
storage area for his/her/its equipment and materials. No staging or storage of
materials will be allowed on the public right-of-way unless specifically requested
by the Contractor and approved by the Engineer.

TEMPORARY SURFACING

Unless permanent pavement is placed immediately, temporary bituminous
resurfacing 2 inches thick shall be placed and maintained at locations
determined by the Engineer wherever excavation is made through pavement,
sidewalk or driveways. In sidewalks areas, the temporary bituminous
resurfacing shall be at least 1 inch thick; in all other areas it shall be at least 2
inches thick. At major intersections and other critical locations, a greater
thickness may be ordered. Temporary resurfacing shall be placed as soon as
the conditions of the backfill is suitable to receive it and shall remain in place
until the conditions of the backfill is suitable for permanent resurfacing.

The mixture may be furnished from stockpiles or directly from the plant mixer
and may be laid cold, at the option of the Contractor. The resurfacing shall be
placed, rolled, maintained, and removed and disposed of by the Contractor.

Maintain temporary surfacing in good condition, satisfactory to the Engineer,
until finished paving is installed.

CONSTRUCTION LAYOUT AND COMPACTION TESTING

The Contractor will furnish his/her/its own layout and control lines necessary for
the construction of the improvements covered by this contract. The Contractor
shall notify the Engineer, in writing, at least one full working day prior to the date
when excavation will start.

The Engineer and the Contractor will jointly review the Contractor's layout in the
field, and the Engineer will give his/her/its approval, or make whatever changes
are necessary, prior to excavating.

The Port will provide soil and concrete testing to insure conformance to the
plans and specifications. If additional testing is required due to insufficient
compaction, at the discretion of the Engineer, the Contractor will be responsible
for the cost of any re-testing required.
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STORM WATER POLLUTION PREVENTION

“The Contractor shall comply with all terms the National Pollutant Discharge
Elimination System General Permit for Storm Water Discharges Associated with
Construction and Land Disturbance Activities, Order No. 2010-0014-DWQ
(Construction General Permit) and shall be responsible for identification,
installation, and maintenance of all appropriate best management practices for
prevention of pollutant discharges to storm water or receiving water bodies. The
Contractor shall obtain a Waste Discharge Identification (WDID) number for the
proposed project, prior to the commencement of any land disturbance activities
that are subject to the Construction General Permit. Unless otherwise directed,
the Contractor shall name the Port as the Legally Responsible Party on the
WDID application. The Contractor shall submit a report to the Port, at the close
of the project but no less than annually by July 1, summarizing the effectiveness
of the BMPs implemented, supported by monitoring data if any data are
collected. In the event that work is subcontracted out by the Contractor, the
subcontractor shall be required to comply with the same terms as stated above.”

EQUIPMENT AND PROCEDURES

Subject to the approval of the Geotechnical Consultant, Contractor may select
the equipment and procedures Contractor deems most appropriate for the
prosecution and completion of the Work in conformance with the requirements
of the Contract documents, provided however, that the equipment and
procedures selected shall not be such as to cause damage to the underlying
soils in the project area, and shall demonstrate compliance with said
requirements and the intent of the Work.

If, in the opinion of the Geotechnical Consultant, the equipment or procedures
selected by the Contractor are detrimental to the intent of the Work and/or will
cause damage to the underlying soils, the Contractor shall so modify his/her/its
procedures or his/her/its equipment as to meet the approval of the Geotechnical
Consultant at no additional expense to the Contract.

Equipment will be evaluated by the Geotechnical Consultant on the basis of its
performance and suitability for completing the Work within the intent of the
specifications and without damage to the underlying soils. The Port may, upon
the advice of the Geotechnical Consultant and with due written notice to the
Contractor, exclude any vehicles or equipment from the Work which do not
comply with this requirement.

Equipment shall be operated in such a manner as to preclude pumping, and/or
subgrade damage. Where, in the opinion of the Geotechnical Consultant,
pumping and wearing have progressed to an extent where damage to subgrade
has occurred as evidenced by distortion of the surface, rutting, or appearance at
the surface of underlying undessicated soils, the Contractor shall perform the
following subgrade repair to the satisfaction of the Geotechnical Consultant at
no additional expense to the Contract.

1. Excavate damaged roadway areas to the extent directed by the
Geotechnical Consultant.
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2. Segregate excavated material into native soil and imported granular
material to the satisfaction of the Geotechnical Consultant.

3. Allow excavation to dry and then condition the excavation material to
optimum moisture content.

4.  Backfill excavation with conditioned native soil and compact to a minimum
density of seventy-five (75) percent of maximum dry density as determined
by the procedure set forth in ASTM Designation D1557.

5. Backfill excavation to subgrade for imported granular fill material with
conditioned native soil and compact to a minimum density of ninety (90)
percent of maximum dry density as determined by the procedure set forth
in ASTM Designation D1557.

6. Backfill excavation above subgrade for import fill material with salvaged
granular fill material compacted to a minimum density of ninety (90) percent
of maximum dry density as determined by the procedure set forth in ASTM
Designation D1557.

CONSTRUCTION GUIDELINES ON BAY MUD

Introduction - The purpose of this document is to provide general observations
and guidelines for earthwork construction in the Redwood Shores area and to
highlight some of the more difficult aspects of earthwork on sites underlain by
Bay Mud. It is presented as a supplement to the Standard Plans and technical
specifications normally provided for the project.

General Soil and Ground Water Conditions - Redwood Shores is a former
marshland which has been carefully filled to allow development. Fill in the area
is generally about 5 feet thick and has two distinct layers: The upper 2 feet
consists of select granular import underlain by about 3 feet of compacted clayey
fill. The clayey fill is either import silty clay fill or reconditioned organic clay from
local excavations.

The fill is underlain by native organic clay, locally known as Bay Mud. The upper
approximately 2 feet of the Bay Mud is generally stiff from former desiccation,
and is usually referred to as Bay Mud crust. Below the upper 2 foot crust, the
Bay Mud is soft and highly compressible. Moisture contents of the Bay Mud
crust range from about 30 to 50 percent and from 50 to 200 percent for the soft
clay beneath the crust.

The Bay Mud is usually underlain by relatively incompressible and stiff or dense
alluvial deposits.

Groundwater exists within the Bay Mud although it generally does not appear as
free water. Instead, ground water tends to seep slowly out of the Bay Mud. The
ground water often appears brackish. For design purposes, ground water is
generally considered to be at about Elevation 99 feet (Mean Sea Level equals -
El. 100 feet).

Groundwater can also collect in the upper select fill, where it perches upon the
lower clayey fills.
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C. Trenches and Excavations - Trenching specifications for Bay Mud sites are
usually restrictive about excavation methods and shoring requirements. All
contractors should carefully review the technical specifications provided for the
project. The following observations and guidelines are presented as a
supplement to the technical specifications:

1. The select granular fill should be segregated when performing
excavations. Most contractors accomplish this by placing the select fill on
one side of the trench and excavated clayey soils on the other. The select
fill has an R-value of at least 25 and if mixed with the clayey soil beneath,
cannot be considered as select fill.

2. Bay Mud requires significant drying and processing time to be reused as
compacted fill. Bay Mud must be spread in thin layers and disked or
turned to facilitate drying such that the material may be properly
compacted.

3. Trenches which extend into the Bay Mud should be backfilled as soon as
possible after placement of utilities to prevent base heave or trench
sloughing. Significant lateral movements of excavation walls can occur if
the trenches are left open for extended periods.

4. The Port trench backfill specifications are strict on the type of materials
and compaction requirements. The Contractor should carefully read and
understand these specifications.

5. As stated in the project specifications, glory hole excavations and V-
trenching are not allowed. They result in large quantities of heavy backfill
which can cause long-term differential settlements.

D. Heavy Equipment Limitations - Due to the underlying soft Bay Mud and the
relatively thin layer of compacted fill, construction equipment should be limited
to medium to lightweight size to reduce the potential for subgrade damage,
pipe breakage, or slope failures. The thin layer of select fill over compacted
clay is subject to high deflections under heavy wheel loads. The following
observations and guidelines are presented regarding construction equipment:

Avoid the use of large earthwork equipment for mass grading operations,
especially within 30 feet of lagoon slopes. The following are suggested
maximum equipment sizes over areas where the upper select fill is at least 2

feet thick:
Compactors: Cat 815 or equivalent
Scrapers: Cat 613 or equivalent
Track-wheeled loaders: Cat 963 or equivalent
Blade: Cat 12G

1. In areas where the thickness of the existing fill has been reduced, even
lighter equipment should be considered. Open excavations in soft Bay
Mud cannot support rubber-tired equipment although light dozers with mud
tracks, such as a Cat D4 or equivalent, are sometimes used.

SPECIAL CONDITIONS 00800-10



2. Haul routes for trucks and scrapers should be kept level and smooth to
prevent equipment from bouncing and imposing very high dynamic loads
on the fill.

3. Heavy equipment should not be allowed to travel at high speeds as this
can cause serious subgrade damage and rutting. This has been particular
problem for loaded scrapers.

4. All operators of heavy earthwork equipment should be informed of these
guidelines and be aware of the general soil conditions.

E. Pumping Subgrade - Under repeated wheel loads and/or excessive moisture,
the existing fill can become rutted and difficult to repair. Soft or “pumping”
areas can develop from heavy earthwork equipment. Careful attention should
be given to the construction operations to limit traffic over areas, which have
become wet or show signs of surface cracking due to pumping subgrade soils.
We present the following observations and guidelines regarding pumping
subgrade soils:

1. Subgrade damage most often occurs where repeated heavy wheel loads
are imposed on the soil.

2. Increase subgrade moisture content resulting from ponded water can also
lead to subgrade damage under even lightweight earthwork equipment.

3. No water should be allowed to pond in traveled areas.
Concrete trucks should not be allowed to wash out in traveled areas.

5. Repair of damaged subgrade is most often accomplished by
subexcavation to depths ranging from 8 to 18 inches, placement of
geotextile fabric, and careful compaction of select fill or aggregate base up
to the former subgrade level.

F. Wet Weather Problems - Earthwork and construction operations can be
severely hampered by wet weather. We present the following observations and
guidelines:

1. Construction through the wet weather months usually results in some
required repair of damaged roadway subgrade and building pad fills.

2. Surface drainage of rainfall is generally limited by low grades and limited
discharge points.

3.  Wherever possible, the ground surface should be sloped to drain rainfall
and prevent ponding of water.

4. Rainfall and ponded water tend to infiltrate and accumulate at the base of
- the select fill.

5. If cuts are made for roadways, the thickness of select fill is often reduced
such that shallow water can accumulate very near the roadway subgrade.

6. Forklifts, concrete trucks, and backhoes often cause severe rutting of
surficial soils when used over rain-soaked soils.

7. Repeated vehicle and equipment traffic over wet areas can cause a thick
mud slurry to accumulate during wet weather months.
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8. Temporary construction haul routes constructed of crushed rock with or
without an underlying geotextile membrane are often helpful in reducing
subgrade damage and preventing damage to shallow utility pipes.

9. Gradall-type forklifts carrying construction materials can easily damage wet
subgrade soils.

Shallow Utilities - Underground utilities can be subject to damage from heavy
equipment. For gravity flow utilities such as sewer and storm drain, the pipes
usually become shallower toward the rear of the sites, furthest from the main
connections on roadways. Where pipes have relatively thin soil cover, they can
be damaged from heavy earthwork equipment under certain conditions. When
backfill has been properly placed and compacted over shallow pipes, the risk of
damage from normal equipment wheel loads is usually small. If the fill is
allowed to become saturated from ponded water, however, such as rainfall or
wash out from concrete trucks, significant rutting can occur. We present the
following observations and guidelines:

1. Shallow pipes should be adequately backfilled to the subgrade level in
roadway areas and should not be left low.

2. Heavy equipment such as loaded trucks, forklifts, or concrete trucks should
not be allowed to drive through areas where the subgrade soils have
become wet. Damage to pipes by forklifts and concrete trucks may not be
discovered until months later.

3. Where heavy equipment cannot be avoided, sewer laterals should be
clearly marked to prevent damage.

SAFETY

Contractor, before beginning construction, is to provide, maintain and remove
upon completion of work all barricades around openings and excavations,
fences around areas and other temporary construction, warning signals, signs,
and flagmen as required to direct traffic through the work area and or to redirect
traffic to detours.

The temporary work shall conform to all requirements of state and local
authorities, and of the underwriters in regard to operation, safety and fire
hazards. The Contractor shall furnish and complete all items necessary for
such construction and for conformity with such requirements whether or not
called for under the separate divisions of these specifications.

Contractor agrees that he/she/it will assume sole and complete responsibility for
job site conditions during the course of construction of this project, including
safety of all persons and property; that this requirement shall apply continuously
and not be limited to normal working hours.

DISPOSAL OF MATERIAL
All material shall be disposed of at the Contractors expense and shall be

included as part of the appropriate bid item prices. No additional compensation
shall be given for disposal of material.
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B. Asbestos - containing materials or hazardous substances shall be disposed of in
accordance with applicable sections of the Special Technical Provisions.

* * *
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SECTION 00900

MODIFICATIONS

1.01 CHANGES, GENERAL

A. Whenever corrections, alterations, or modifications of the Work under this
Contract are ordered by the Engineer and approved by the Port and increase
the amount of work to be done, such added work shall be known as extra work;
and when such corrections, alterations, or modifications decrease the amount of
work to be done, such subtracted work shall be known as work omitted.

B. The difference in cost of the Work affected by such change will be added to or
deducted from the amount of said Contract price, as the case may be, by a fair
and reasonable valuation, which shall be determined in one or more of the
following ways as directed by the Engineer:

1.  Where applicable, by unit prices accepted by the Port and stated in the
Contract Documents;

2. By unit prices subsequently fixed by agreement between the parties;
3. By an acceptable lump sum proposal from the Contractor; or

4. By Force Account, when directed in writing, and administered by the Port
through its agents or representatives.

C. When required by the Engineer, the Contractor shall submit, in the form
prescribed by the Engineer, an itemized breakdown with supporting data of the
quantities and prices used in computing the value of any change that may be
ordered.

D. The Engineer will review the Contractor's proposal for the change and negotiate
an equitable adjustment with the Contractor. Upon reaching an agreement,
the Engineer will prepare and process the Change Order and make a
recommendation for action by the Port. All Change Orders must be approved
by the Port in writing before the work can be authorized and the Change Order
executed.

E. The prices agreed upon and any agreed upon adjustment in Contract Time shall
be incorporated in the written order issued by the Port, which shall be written so
as to indicate an acceptance on the part of the Contractor as evidenced by the
Contractor's signature. By signature of the Change Order, the Contractor
acknowledges that the adjustments to cost and time contained in the Change
Order are in full satisfaction and accord, payment in full, and so waives any right
to claim any further cost and time impacts at any time during and after
completion of the Contract for the changes encompassed by the Change Order.
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1.02 NEGOTIATED CHANGE ORDERS

A.

Under the methods described in Paragraph 1.01 B2 and 1.01 B3 above, the
Contractor shall submit substantiating documentation with an itemized
breakdown of Contractor and subcontractor direct costs, including labor,
material, equipment rentals, and approved services, pertaining to such ordered
work in the form and detail acceptable to the Engineer. The direct costs shall
include only the payroll cost for workers and foremen, including wages, fringe
benefits as established by negotiated labor agreements or state prevailing
wages, workers' compensation and labor insurance, and labor taxes as
established by law. No other fixed labor burdens will be considered, unless
approved in writing by the Engineer; the cost of materials used and equipment
delivered and installed in such work as substantiated by appropriate documents;
the cost of construction machinery and equipment based on fair rental or
ownership values acceptable to the Engineer as described in Paragraph 1.03,
Force Account Payment, below, and the cost of incidentals directly related to
such work. The direct costs shall not include any labor or office costs pertaining
to the Contractor's managers or superintendents, its office and engineering staff
and office facilities, or anyone not directly employed on such work, nor the cost
of small tools as all such indirect costs form a part of the Contractor's overhead
expense.

Under the method described in Paragraph 1.01 B2 and 1.01 B3 above, the
maximum percentage which will be allowed for the Contractor's combined
overhead and profit will be:

1. For work by its own organization, the Contractor may add the following

percentages:

a Direct Labor 15 percent
a Materials 15 percent
a Equipment (owned or rented) 15 percent

2. Direct labor shall be as defined in Paragraph 1.03A.

3. For all such work done by subcontractors, such subcontractor may add the
same percentages as the Contractor as listed in (1) above to its actual net
increase in costs for combined overhead and profit and the Contractor may
add up to five (5) percent of the subcontractor's total for its combined
overhead and profit.

4. For all such work done by sub-tier-subcontractors, such sub-subcontractors
may add the same percentages as the Contractor as listed in (1) above to
its actual net increase in costs for combined overhead and profit, and the
subcontractor may add up to five (5) percent of the sub-subcontractor's
total for its combined overhead and profit. The Contractor may add up to
five (5) percent of the subcontractor's total for its combined overhead and
profit.

5. To the total of the actual costs and fees allowed hereinunder, not more
than two (2) percent shall be added for additional bond and insurance other
than labor insurance.
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The above fees represent the maximum limits which will be allowed, and they
include the Contractor's and all subcontractors' indirect home office expenses
and all costs for cost proposal preparation.

When both additions and credits are involved in any one change, the combined
overhead and profit shall be figured on the basis of the net increase, if any, for
each area of work, i.e. direct labor, materials, equipment, and subcontractors.
The amount of credit to be allowed by the Contractor to the Port for any such
change which results in a net decrease in cost will be the amount of the actual
net decrease and a credit in accordance with the markups allowed under the
use of the method described in Paragraph 1.03, Force Account Payment. The
Contractor shall not claim for anticipated profits on work that may be omitted.

1.03 FORCE ACCOUNT PAYMENT

A.

If either the amount of work or payment for a Change Order cannot be
determined or agreed upon beforehand, the Port may direct by written Change
Order or Field Order that the work be done on a FORCE ACCOUNT basis. The
term "FORCE ACCOUNT" shall be understood to mean that payment for the
work will be done on a time and expense basis, that is, on an accounting of the
Contractor's forces, materials, equipment, and other items of cost as required
and used to do the work. For the work performed, payment will be made for the
documented actual time and expense of the following:

1. Direct labor cost for workers, including foremen, who are directly assigned
to the force account work: Direct labor cost is the actual payroll cost,
including wages, fringe benefits as established by negotiated labor
agreements or state prevailing wages, workers' compensation and labor
insurance, and labor taxes as established by law. No other fixed labor
burdens, costs pertaining to the Contractor's managers or superintendents,
its office and engineering staff and office facilities will be considered,
unless approved in writing by the Port.

2. Material delivered and used on the designated work, including sales tax, if
paid for by the Contractor or its subcontractor.

3. Equipment rental, including necessary transportation for items having a
value in excess of One Thousand Dollars ($1,000.00).

4, Additional bond.
5. Additional insurance, other than labor insurance.

To the preceding costs, there shall be added the following fees for the
Contractor, subcontractor, or sub-subcontractor actually performing the work:

1. A fixed fee not to exceed 25 percent for Item 1;

2. A fixed fee not to exceed fifteen (15) percent of the costs of ltems 2, and 3
above, and
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3. To the total of the actual costs and fees allowed hereunder, not more than
two (2) percent shall be added for additional bond and insurance as the
cost of Items 4 and 5 above.

C.  For work performed by an approved subcontractor, the Contractor may add to
the total of the actual costs and fixed fees allowed under the preceding
paragraph an additional fixed fee of five (5) percent of said total. No further
compensation will be allowed for the Contractor's administration of the work
performed by the subcontractor.

D. For work performed by a sub-tier-subcontractor, the subcontractor may add to
the total of the actual costs and fixed fees allowed under the preceding
paragraph an additional fixed fee of five (5) percent of said total. No further
compensation will be allowed for the subcontractor's administration of the work
performed by the sub-tier-subcontractor. The Contractor may add to the total of
the actual costs and fixed fees allowed under this paragraph an additional fixed
fee of five (5) percent of said total. No further compensation will be allowed for
the Contractor's administration of the work performed by the subcontractor.

E. The added fixed fees shall be considered to be full compensation, covering the
cost of general supervision, overhead, profit, small tools, incidentals and any
other general expenses. The above fixed fees represent the maximum limits
which will be allowed, and they include the Contractor's and all subcontractors'
indirect home office expenses and all costs for cost proposal preparation and
record keeping.

F. The Port reserves the right to furnish such materials and equipment as it deems
expedient, and the Contractor shall have no claim for profit or added fees on the
cost of such materials and equipment.

G. For equipment under Item 1.03, above, rental or equivalent rental cost will be
allowed for only those days or hours during which the equipment is in actual
use. Payment shall be based on actual rental and transportation invoices but
shall not exceed the rental rates listed for such equipment in the State of
California Department of Transportation publication entitled "Labor Surcharge
and Equipment Rental Rates" which is in effect on the date upon which the work
is performed. Owner-operated equipment rates shall not exceed the rates in the
aforesaid Rental Rate publication. The rental cost allowed for equipment will, in
all cases, be understood to cover all fuel, supplies, repairs, ownership, and
incidental costs and no further allowances will be made for those items, unless
specific written agreement to that effect is made.

H. Compensation for idle time of equipment through delays caused by the Port will
be made consistent with Section 00700, Paragraph 8.05 - Compensable

Delays.

L Prior to the commencement of force account work, the Contractor shall notify
the Engineer of its intent to begin work. Labor, equipment and materials
furnished on force account work shall be recorded daily by the Contractor upon
report sheets furnished by the Engineer to the Contractor. The reports, if found
to be correct, shall be signed by both the Contractor and Engineer, or inspector,
and a copy of which shall be furnished to the Engineer no later than the working

MODIFICATIONS 00900-4



day following the performance of said work. The daily report sheet shall
thereafter be considered the true record of FORCE ACCOUNT work provided.
If the Engineer, or inspector, do not agree with the labor, equipment and/or
materials listed on the Contractor's daily force account report, the Contractor
and Engineer, or inspector, shall sign-off on the items on which they are in
agreement. The Engineer shall then review the items of disagreement and will
advise the Contractor, in writing, of its determination. If the Contractor
disagrees with this determination, it shall have the right to file a claim notice as
provided in the Supplementary Conditions.

J. The Contractor shall maintain its records in such a manner as to provide a clear
distinction between the direct costs of work paid for on a force account basis
and the costs of other operations.

K. To receive partial payments and final payment for force account work, the
Contractor shall submit, in a manner approved by the Engineer, detailed and
complete documented verification of the Contractor's and any of its
subcontractor's actual costs involved in the force account pursuant to the
pertinent Change Order or Field Order. Such costs shall be submitted within
thirty (30) days after said work has been performed. No payments will be made
for work billed and submitted to the Engineer after the thirty (30) day period has
expired.

L. The force account invoice shall itemize the materials used and shall cover the
direct costs of labor and the charges for equipment rental, whether furnished by
the Contractor, subcontractor, or other forces. The invoice shall be in a form
acceptable to the Engineer and shall provide names or identifications and
classifications of workers, the hourly rate of pay and hours worked, and also the
size, type, and identification number of equipment and hours operated. Material
charges shall be substantiated by valid copies of vendor's invoices.

M. When both additions and credits are involved in any one change, the combined
overhead and profit shall be figured on the basis of the net increase, if any. The
amount of credit to be allowed by the Contractor to the Port for any such change
which results in a net decrease in cost will be the amount of the actual net
decrease and a credit in accordance with the markups allowed under the use of
the method described in this Section. The Contractor shall not claim for
anticipated profits on work that may be omitted.

1.04 UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED
QUANTITIES

A. The unit prices as stated in the bid form and as negotiated in Change Orders
shall apply to one hundred (100) percent of the quantity indicated to be the
estimated quantity for the bid item, plus or minus twenty-five (25) percent.
Adjustments in unit prices will be made in accordance with Section 4-1.03B,
Increased or Decreased Quantities, and 4-1.03C, Changes in Character of
Work, of the State of California, Department of Transportation Standard
Specifications, July 1992, with the following modifications:
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1. Delete all references to "Section 9, Paragraph 1.03" and insert "00900 —
Paragraph 1.03, FORCE ACCOUNT PAYMENT".

2. Delete the last paragraph (fourth paragraph) of Section 4-1.03C, Changes
in Character of Work.
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SECTION 01100

SUMMARY

1.01 WORK COVERED UNDER THIS CONTRACT

A. The work hereunder consists of the following in accordance with plans, detail
drawings and specifications:

SUMMARY

»

vV VvV V V

v Vv ¥V Vv Vv Vv V¥V V VY

vV Vv ¥V Vv ¥V Vv V 'V

Remove water closet and urinal

Remove Counter

Remove toilet partitions and partition doors
Remove framed walls

Saw-cut and remove slab to receive depressed slab for new
shower pan.

Cap and seal shower drain

Remove shower curb and raised shower floor

Remove lavatories

Remove laundry sink

Remove washer and dryer

Remove counter and cabinet

Remove planter

Remove concrete ramp

Remove tile floor at interior and exterior

Remove tile from walls

Remove wooden lattice

Remove drinking fountain. Cap and seal drain and water supply.
Attach new walkway to edge of existing concrete slab
Construct 6" step

Construct 6" high x 6" wide concrete curb

Install 3" PVC sleeve under flatwork for future irrigation line

Construct 4" concrete walkway
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> Construct 4" concrete ramp

> Install 24 gauge steel stud wall , 7'-6" high with 5/8" water
resistant drywall both sides. Provide backing as required for all
wall mounted fixtures

Install toilet partitions with 36" wide door

Install grab bar

Install laminate folding counter (33" high x 28" deep x 72" wide)
Install fixed counter (33" high x 18” deep x 40” wide)

Install toilet paper and seat cover dispensers

Install shower curtain rod, hook and curtain

Install shower stall wall

Locate shower controls

Install fold down shower seat

Install mirror and soap dispenser

Install 84" x 36" steel door with welded steel frame

vV V ¥V Vv ¥ Vv ¥V V V¥V V V V

Relocate (e) plumbing and dryer vent for new washer/dryer
location

Install water closet

Install ADA shower and hook strip
Install lavatory

Install urinal

Mount paper towel dispenser
Perform painting

Apply epoxy

Install new tile on walls

vV ¥V ¥V V¥V V¥V ¥V V¥V V VY

Install new wire mesh between top of walls and ceiling

B. The work shall include the provision of all materials, equipment and apparatus
not specifically mentioned in the specifications or noted on the plans, but which
are obviously necessary to complete the work thereunder.

* * *
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1.01

1.02

1.03

1.04

SECTION 01200

PRICE AND PAYMENT PROCEDURES
GENERAL

Unless otherwise specified in other individual sections of these specifications,
quantities of work shall be determined from measurements or dimensions in
horizontal planes. Linear quantities of pipe shall be considered as being the
true length measured along the longitudinal axis.

Units of measurement shall be in accordance with U.S. Standard Measures.
LUMP SUM PRICE BREAKDOWN

Immediately after award of the contract, the Contractor shall submit a cost
breakdown list to the Engineer. This list shall consist of the major items of
work that make up the contract and shall be used for determining progress
pay estimates. The Contractor shall fill in the amounts for each item,
prorating general costs such as setup, overhead, and profit in each item.
The total of all items shall equal the total of the contract. The amounts the
Contractor indicates for any items on the list may be revised as deemed
necessary by the Engineer if it appears such items are unbalanced, unless
the Contractor can substantiate these costs.

UNBALANCED BIDS

The Contractor is cautioned against unbalancing prices for lump sum or unit
items. Unbalancing prices may be cause for rejection of the bid or the
Contractor may be required to substantiate or correct excessive prices prior
to award.

MEASUREMENT

Lump Sum Bid ltems will be measured as a complete job, and are intended
to cover payment for all work in connection with the item as indicated on the
plans and as described throughout these specifications. Where the item
represents a system the lump sum bid price is intended to cover payment for
all items required to construct (furnish and install) the system, excluding only
those items of work specifically included in other bid items or marked on the
plans as "not in contract”, "NIC" or "by others".

The intent is that all items of work shown on the plans are to be included
within the list of lump sum bid items whether specifically called out or not,
except for unit bid items. The Contractor is bidding upon a complete project:
the breakdown into various lump sum items is primarily for Owner accounting
and funding purposes.

Unit Price Bid ltems will be measured as described in the bid schedule or
specifications.
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1.05

PAYMENT

Payment for Lump Sum ltems, measured as stated above and accepted, will
be paid for at the lump sum bid price, which price and payment shall
constitute full compensation for furnishing all labor, materials, tools,
equipment and incidental necessary to complete the project in accordance
with the Plans and Specifications.

Payment for Unit Price Bid Items, measured as stated above and accepted,
will be paid for at the unit price bid, which price and payment shall constitute
full compensation for furnishing all labor, materials, tools, equipment and
incidentals necessary to complete the project in accordance with the Plans
and Specifications.

1.06 MEASUREMENT AND PAYMENT

Item 1 — Mobilization (not to exceed 5% of total bid)

Measurement and payment for this item shall be on a lump sum basis.
Compensation for moving onto the site, establishing a corporation yard (if
needed), permit application costs and bonding of the site, including
dismantling and clean-up of corporation yard, shall be included in lump sum
payment. The compensation shall not exceed 5% of the total bid price, two-
thirds of which shall be payment for mobilization and one-third for
demobilization.

Item 2 — Demolition and Removal of the Items Inside the Bathroom, Including

Cap and Seal

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment to demolish, remove and off-haul all
the materials, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 3 — Demolition and Removal of the Items Outside the Bathroom

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment to demolish, remove and off-haul all
the materials, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 4 — Apply Epoxy

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment and materials to do surface
preparation, and apply epoxy coating and all incidentals, as shown on the
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plans and/or specified in the Specification, and as directed by the Engineer
and no additional compensation will be allowed therefore.

Item 5 — Painting

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment and materials to do surface
preparation, and all three coats paintings and all incidentals, as shown on
the plans and/or specified in the Specification, and as directed by the
Engineer and no additional compensation will be allowed therefore.

Item 6 — Attach New Walkway to Edge of Existing Concrete Slab, and New
Shower Pan Slab to Existing Slab

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment and materials to connect new
walkway to edge of existing concrete slab, and new shower pan slab to
existing slab by dowels, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 7 — Install New Tile on Walls

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install new tiles on
the walls, as shown on the plans and/or specified in the Specification, and as
directed by the Engineer and no additional compensation will be allowed
therefore.

Item 8 — Install Wire Mesh Between Top of Walls and Ceiling

Measurement and payment for this item shall be on a lump sum basis.

The Contract lump sum price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install wire mesh
between top of walls and ceiling, as shown on the plans and/or specified in
the Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 9 — Construct 6" Step

Measurement and payment for this item shall be on a per linear foot basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to construct 6”
concrete step, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.
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Item 10 — Construct 6" high x 6" wide Concrete Curb

Measurement and payment for this item shall be on a per linear foot basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to construct 6’x6”
concrete curb, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 11 - Install 3" PVC Sleeve under Flatwork for Future Irrigation Line

Measurement and payment for this item shall be on a linear per foot basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install 3" PVC sleeve
under flatwork for future irrigation line, as shown on the plans and/or
specified in the Specification, and as directed by the Engineer and no
additional compensation will be allowed therefore.

Item 12 — Construct 4" Concrete Walkway

Measurement and payment for this item shall be on a per square foot basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to construct 4”
concrete walkway, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 13 — Construct 4" Concrete Ramp

Measurement and payment for this item shall be on a per square foot basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to construct 4”
concrete ramp, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 14 - Install 24 Gauge Steel Stud Wall, 7'- 6" High with 5/8" Water
Resistant Drywall Both Sides. Provide Backing as Required for all
Wall Mounted Fixtures.

Measurement and payment for this item shall be on a per square foot basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to construct steel stud
wall with water resistant drywall both sides, also provide backing as required
for all wall mounted fixtures, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 15 - Install Toilet Partitions with 36" wide Door

Measurement and payment for this item shall be on a per each basis.
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The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install toilet
partitions with 36” wide door, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

item 16 — Install Grab Bar

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install grab bar, as
shown on the plans and/or specified in the Specification, and as directed by
the Engineer and no additional compensation will be allowed therefore.

Item 17 — Install Laminate Folding Counter (33" high X 28" deep X 72" wide)

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install laminate
folding counter, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 18 — Install Fixed Counter (33" high X 18" deep X 40" wide)

Measurement and payment for this item shall be on a per each basis.
The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install fixed folding
counter, as shown on the plans and/or specified in the Specification, and as
directed by the Engineer and no additional compensation will be allowed
therefore.

Item 19 — Install Toilet Paper and Seat Cover Dispensers

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install toilet paper
and seat cover dispensers, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 20 — Install Shower Curtain Rod , Hook and Curtain

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shali include fuil compensation for
providing all labor, tool and equipment and materials to install shower
curtain rod, hook and curtain, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 21 - Install Shower Stall Wall

Measurement and payment for this item shall be on a per each basis.
The Contract unit price for this item shall include full compensation for
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providing all labor, tool and equipment and materials to install shower stall
wall, as shown on the plans and/or specified in the Specification, and as
directed by the Engineer and no additional compensation will be allowed
therefore.

Item 22 — Locate Shower Controls

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to locate shower
controls, as shown on the plans and/or specified in the Specification, and as
directed by the Engineer and no additional compensation will be allowed
therefore.

Item 23 - Install Fold Down Shower Seat

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install fold down
shower seat, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 24 — Install Mirror and Soap Dispenser

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install mirror and
soap dispenser, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 25 - Install 84" X 36" Steel Door with Welded Steel Frame

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install 84"x36” steel
door with welded frame, as shown on the plans and/or specified in the
Specification, and as directed by the Engineer and no additional
compensation will be allowed therefore.

Item 26 - Relocate Existing Plumbing and Dryer Vent for New Washer/Dryer
Location

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to relocate existing
plumbing and dryer vents for new washer/dryer location, as shown on the
plans and/or specified in the Specification, and as directed by the Engineer
and no additional compensation will be allowed therefore.
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Item 27 - Install Water Closet

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install water closet,
as shown on the plans and/or specified in the Specification, and as directed
by the Engineer and no additional compensation will be allowed therefore.

item 28 - Install ADA Shower and Hook Strip

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install ADA shower
and hook strip, as shown on the plans and/or specified in the Specification,
and as directed by the Engineer and no additional compensation will be
allowed therefore.

Item 29 - Install Lavatory

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install lavatory, as
shown on the plans and/or specified in the Specification, and as directed by
the Engineer and no additional compensation will be allowed therefore.

Item 30 - Install Urinal

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install urinal, as
shown on the plans and/or specified in the Specification, and as directed by
the Engineer and no additional compensation will be aliowed therefore.

Item 31 - Mount Paper Towel Dispenser

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to mount paper towel
dispenser, as shown on the plans and/or specified in the Specification, and
as directed by the Engineer and no additional compensation will be allowed
therefore.

Item 32 - Install Door and Room Signage

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to install door and room
signage, as shown on the plans and/or specified in the Specification, and as
directed by the Engineer and no additional compensation will be allowed
therefore.
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Item 33 — Relocate Tight to the Wall Existing Waterline to Exterior Hose Bib

Measurement and payment for this item shall be on a per each basis.

The Contract unit price for this item shall include full compensation for
providing all labor, tool and equipment and materials to relocate tight to the
wall existing waterline to existing hose bib, as shown on the plans and/or
specified in the Specification, and as directed by the Engineer and no
additional compensation will be allowed therefore.

b. Final Cleanup

Full compensation for final cleanup will be considered as included in those
various contract items requiring final cleanup and no additional compensation
will be made.

The contractor shall make this final cleanup in conformance with Section 4-
1.02, "Final Cleaning Up", of the Standard Specifications.

* * *
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SECTION 01400
QUALITY REQUIREMENTS
1.01  RULES AND REGULATIONS

A. All work done and materials and equipment transported, handled, stored or
installed shall be done in strict conformance with the applicable orders, rules
and regulations of the State of California, Division of Industrial Safety, and with
all other State, County, City or District requirements. Nothing contained in these
specifications or shown or noted on the plans shall be construed to permit work
not conforming to these orders, rules and regulations.

B. When plans or specifications call for material or construction of a better quality
or larger size than may be required by applicable codes or standards, the
provisions of the plans and/or specifications shall take precedence over the
requirements of the code or standard. If there is any other conflict between the
plans or specifications and the requirements of applicable codes and standards,
the provisions of the code or standard shall govern.

* * *
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SECTION 01500
TEMPORARY FACILITIES AND CONTROLS
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1.01

A.

SECTION 01600

PRODUCT REQUIREMENTS

CONTRACTOR'S RESPONSIBILITIES

The Contractor shall submit, at its own expense, submittals and details of
structural and reinforcing steel, equipment, material, electrical controls,
architectural fabrications, pipe, pipe joints, special pipe sections, and other
appurtenances as required in Technical Specifications.

All submittals and supporting data, catalogs, schedules, etc., shall be submitted
as the instruments of the Contractor, who shall be responsible for their accuracy
and completeness and coordination. Such responsibility shall not be delegated
in whole or part to subcontractors or suppliers. These submittals may be
prepared by the Contractor, subcontractors, or suppliers, but the Contractor
shall ascertain that submittals meet all of the requirements of the Contract
Documents, while conforming to structural, space, and access conditions at the
point of installation. Designation of work "by others," if shown in submittals,
shall mean that the work will be the responsibility of the Contractor rather than
the subcontractor or supplier who prepared the submittals. The Contractor shall
insure that there is no conflict with other submittals and notify the Engineer in
each case where its submittal may affect the work of another contractor or the
Port. The Contractor shall insure coordination of submittals among the related
crafts and subcontractors. The Contractor accepts the responsibility and
expense for additional costs and delays which may result for work performed
without favorably reviewed submittals.

Submittals shall be prepared in such form that data can be identified with the
applicable Specification paragraph. The data shall clearly demonstrate
compliance with the Contract Plans and Specifications and shall relate to the
specific equipment to be furnished, Where manufacturer's standard drawings
are employed, they shall be marked clearly to show what portion of the data is
applicable to this project.

1.02 TRANSMITTAL PROCEDURES

A.

Transmittal Form - A separate transmittal form shall be used for each specific
item, class of material, equipment, and items specified in separate, discrete
sections, for which the submittal is required. Submittal documents common to
more than one piece of equipment shall be identified with all the appropriate
equipment numbers. Submittals for various items shall be made with a single
form when the items taken together constitute a manufacturer's package or are
so functionally related that expediency indicates checking or review of the group
or package as a whole. The specification section to which the submittal is
related shall be indicated on the transmittal form.

Submittal Numbers - A unique number, sequentially assigned, shall be noted on
the transmittal form accompanying each item submitted. Original submittal
numbers shall have the following format: "XXX"; where "XXX" is the sequential
number assigned by the Contractor. Resubmittals shall have the following
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format: "XXX-Y"; where "XXX" is the originally assigned submittal number and
"Y" is a sequential letter assigned for resubmittals, i.e., A, B, or C being the 1st,
2nd, and 3rd resubmittals, respectively. Submittal 25B, for example, is the
second resubmittal of submittal 25.

Deviations From The Contract - If the submittals show any deviations from the
Contract requirements, the Contractor shall provide a separate written
description of such deviations and the reasons therefor. If the Engineer accepts
such deviation, the Engineer shall issue an appropriate Contract Change Order,
except that, if the deviation is minor, or does not involve a change in price or in
time of performance, a Change Order need not be issued. [f any deviations
from the Contract requirements are not noted on the submittal, the review of the
shop drawing shall not constitute acceptance of such deviations.

Submittal Completeness - The Contractor shall review and check all submittals
before submitting them to the Engineer. The Contractor shall certify on the
transmittal letter and on each shop drawing that they have been checked, are in
compliance with the Plans and Specifications, and all deviations from the
Contract requirements are noted.

Incomplete Submittals - If the Contractor submits an incomplete submittal, the
submittal will be returned to the Contractor without review. A complete submittal
shall contain sufficient data to demonstrate that the items comply with the
Specifications, shall meet the minimum requirements for submissions cited in
the technical specifications, shall include materials and equipment data and
seismic anchorage certifications where required, and shall include any
necessary revisions required for equipment other than first named.

Second Submittal - It is considered reasonable that the Contractor shall make a

complete and acceptable submittal to the Engineer at least by the second
submission of data. The Port reserves the right to deduct monies from
payments due the Contractor to cover additional costs of review beyond the
second submission.

1.03 REVIEW PROCEDURE

A.

Submittals will be returned within ten (10) working days after receipt. Review of
submittals has as its primary objective the completion for the Port of a project in
full conformance with the Contract Plans and Specifications, unmarred by field
corrections, and within the time provided. In addition to this primary objective,
submittal review as a secondary objective will assist the Contractor in its
procurement of equipment that will meet all requirements of the Contract
Documents, will fit the structures detailed on the Plans, will be completed with
respect to piping, electrical, and control connections, will have the proper
functional characteristics, and will become an integral part of a complete
operating facility.

After review of each of the Contractor's submissions, the material will be
returned to the Contractor with actions defined as follows:
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1. NO EXCEPTIONS NOTED (RESUBMITTAL NOT REQUIRED) -
Material is accepted subject to its compatibility with future submissions and
additional partial submissions for portions of the work not covered in this
submission. Does not constitute approval or deletion of specified or
required items not shown in the partial submission.

2. REJECTED - Submitted material does not conform to Plans and
Specifications in major respect., i.e.. wrong size, model, capacity, or
material.

3. RESUBMIT - Material submittal has major inconsistencies or errors which
shall be resolved or corrected by the Contractor prior to subsequent review
by the Engineer.

The Engineer, in submitting his/her/its “no exception” statement, may annotate
the submittal with minor corrections which may not require re-submittal, but
which are necessary to make the submittal comply with specifications.

It shall be the Contractor's responsibility to copy and/or conform reviewed
submittals in sufficient numbers for its files, subcontractors, and vendors.

1.04 EFFECT OF REVIEW OF CONTRACTOR'S SUBMITTALS

A.

Favorable review of submittals shall be obtained prior to the fabrication, delivery
and construction of items requiring submittal review.

Favorable review of submittals does not constitute a change order to the
Contract requirements. The favorable review of all submittals by the Engineer
shall apply in general design only and shall in no way relieve the Contractor
from responsibility for errors or omissions contained therein. Favorable review
shall not relieve the Contractor of its obligation to meet safety requirements and
all other requirements of laws, nor constitute a Contract Change Order.
Favorable review will not constitute acceptance by the Port of any responsibility
for the accuracy, coordination, and completeness of the submittals or the items
of equipment represented on the submittals.

* * *
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SECTION 01700
EXECUTION REQUIREMENTS

1.00 GENERAL
A. The Contractor shall provide a construction schedule on a bar chart that
includes a procedural outline of all the items of work, which shall be subject to
the favorable review of the Engineer.
1.01 CONSTRUCTION SCHEDULE
A. The schedule shall be submitted within ten (10) calendar days of Notice to

Proceed and must be favorably reviewed by the Engineer before the first partial
payment can be made.
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SECTION 01800

FACILITY OPERATION
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SECTION 02300

CONCRETE IMPROVEMENTS

PART 1 - GENERAL

1.01

A.

m m oD 0 w

z o

1.02

WORK INCLUDED

Traffic control as required to divert vehicular and pedestrian traffic around the

construction.

Mixing and transporting Portland Cement Concrete.

Forming concrete.

Placing and finishing concrete.

Curing concrete.

Protecting concrete improvements.

Steel Reinforcement.

Dust alleviation and control.

Cleanup and disposal of debris.

Supplying all labor, materials and equipment not specifically mentioned herein or
noted on the plans, but which are incidental and necessary to complete the work

specified.

APPLICABLE PUBLICATION

The publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the general

designation only.

American Society for Testing and Materials (ASTM) Publication:

A-82
A-185

A-615

C-94
C-114
C-150

CONCRETE IMPROVEMENTS

Cold Drawn Steel Wire for Concrete Reinforcement.

Steel Welded Wire Fabric, Plain, for Concrete
Reinforcement.

Deformed and Plain Billet Steel Bars for Concrete
Reinforcement.

Specification for Ready-mixed Concrete.
Method for Chemical Analysis of Hydraulic Cement.
Portland Cement.
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C-452 Test Methods for potential Expansion of Portland Cement
Mortars exposed to Sulfate.

C-618 Fly Ash and Raw or Calcined Natural Pozzolan for use as
a Mineral Admixture in Portland Cement.

C-1751 Preformed Expansion Joint Fillers for Concrete Paving and
Structural Construction.(Non- extruding and Resilient
Bituminous Types)

1.03 QUALITY ASSURANCE

A. Compressive strength and cement content for the class of Portland Cement
Concrete herein designated shall be the minimum acceptable.

B. No concrete for concrete improvements shall be placed until the subgrade, the
forms, and reinforcement have been approved.

C. Color and surface texture of decorative concrete paving or surfacing shall closely
match the approved sample for the work.

D. Codes and Standards:

1.

Proportioning of Portland Cement concrete shall conform to the applicable
provisions of Section 90-1.02F of the State Standard Specifications.

Mixing and transporting of Portland Cement Concrete shall conform to the
applicable provisions of Section 90-1.02G of the State Standard
Specifications.

Curing of Portland Cement Concrete shall conform to the applicable
provisions of Sections 51-1.03H and 51-1.03l of the State Standard
Specifications.

Protection of Portland Cement Concrete shall be provided in conformance
with the applicable provisions of Section 90-1.03C of the State Standard
Specifications.

Forming of concrete for improvements shall conform to the provisions of
Section 73-1.03C and 73-2.03 of the State Standard Specifications forming
for cast-in-place structures and shali conform to Section 51-1.03C(2) of the
State Standard Specifications.

Placing of concrete improvements shall conform to the provisions of
Sections 73-1.03 and associated sub-sections, of the State Standard
Specifications; placing of concrete for cast-in-place concrete structures
shall conform to Section 51-1.03D of the State Standard Specifications.

Finishing of cast-in-place concrete structures shall conform to the
provisions of Section 51-1.03F of the State Standard Specifications.
Finishing of concrete improvements shall conform to Section 73 of the
Standard Specifications. Unless otherwise called for on the plans, all
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buried surfaces shall have "Ordinary Surface Finish" all exposed surfaces
shall have "Class 1 Surface Finish".

8. Placing of steel reinforcement shall conform to the requirements of Section
52-1.03D of the State Standard Specifications.

9. Splicing of steel reinforcement shall conform to the requirements of Section
52-6 of the State Standard Specifications.

E. Certifications

1. At the time of delivery provide certificates of compliance signed by both
Contractor and Supplier containing the following statements:

a. Materials supplied comply with the specification in all respects.

b. Proportioning and mixing is in compliance with a design mix which
has been field tested in accordance with the herein requirements
and produces the required compressive strength under like
conditions.

c. Statement of type and amount of any admixtures.

d. All certificates shall include the Material and Supplier's mix design
number.

2. At time of delivery provide certified delivery ticket stating volume of
concrete delivered and time of mixing, or time of load-out in case of transit
mixers.

1.04 JOB CONDITIONS

A. Admixtures shall not be used except upon the prior written permission of the
Engineer and, if permitted, the concrete containing same will be subject to the
same compliance testing as herein specified for the various classes of concrete.

B. Temperature of mixed concrete, immediately prior to placement, shall not be less
than 50°F, nor more than 90°F. Aggregates and water shall be heated or cooled
at the mixing plant by supplier as necessary to produce concrete within these
limits. Neither aggregates nor mixing water shall be heated to exceed 150°F.

C. No additional mixing water shall be incorporated into the concrete during
transport or after arrival at the work site unless such water is specifically
authorized by the Engineer. If authorization to add mixing water is obtained and
mixing water is added to the mix, the mixer drum shall then be revolved a
minimum of thirty (30) revolutions.

D. Hand mixing of Portland Cement Concrete shall not be allowed except upon prior
written approval.

E. Where a portion of existing concrete improvements is to be reconstructed, the
section to be removed shall first be a cut with an approved concrete saw to a
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minimum depth of one-half the depth of the existing concrete at the first score
line beyond the area to be replaced.

F. Where concrete removal is required, it shall be removed to the nearest score line
of joints.

G. Prior to placing concrete for concrete structures, Contractor shall first secure
approval of the forms and any required reinforcement.

PART 2- PRODUCTS
2.01 AGGREGATE FOR PORTLAND CEMENT CONCRETE

A. Aggregates for Portland Cement Concrete shall conform to the requirements of
Section 90-1.02C(2) and (3) of the State Standard Specification.

B. Unless otherwise specified or called for on the plans for the work, aggregate size
and gradation for Portland Cement Concrete shall conform to the requirements
of Section 90-1.02(4)(d) of the State Standard Specifications for one inch (1")
maximum combined aggregate.

2.02 WATER FOR PORTLAND CEMENT CONCRETE

A. Water for mixing and curing concrete and for washing aggregates shall conform
to the requirements of Section 90-1.02D of the State Standard Specifications.

2.03 CEMENT FOR PORTLAND CEMENT CONCRETE

A. Cement for Portland Cement Concrete to be placed in roadway improvements
such as curbs, gutters, walks, valley gutters, driveways, surface and subsurface
pads or slabs shall be Type V or Type Il (modified) cement conforming to the
requirements of ASTM Designation C150, with the following modifications:

1. The cement shall not contain more than 0.60% by weight of alkalies,
calculated as the percentage of Na20 plus 0.658 times the percentage of
K20 when determined by either direct 4 intensity flame photometry or by
the atomic absorption method. The instrument and procedure used shall be
qualified as to precision and accuracy in accordance with the requirements
of ASTM Designation C114.

2. The autoclave expansion shall not exceed 0.50%.

3. Mortar, containing the Portland Cement to be used and the sand, when
tested in accordance with Test Method No. Calif 527, shall not expand in
water more than 0.010% and shall have an air content less than 048%.

4. Allowable tri-calcium Aluminate (C3A) by weight shall not exceed 5%.
Allowable tetracalcium alumino ferrite plus twice the tricalcium aluminate
(C4AF+2C3A) by weight shall not exceed 25%. The sulfate expansion test
(ASTM C452) may be used in lieu of the above chemical requirements,
provided the sulfate expansion does not exceed 0.040% at 14 days (max).
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5. The Contractor may substitute pozzolan for Portland Cement in amounts
up to 15% of the required mix unless high early strength concrete is
specified. Pozzolan shall consist of Class F fly ash meeting the
requirements of ASTM C618.

B. Cement for Portland Cement Concrete to be placed in surface improvements
shall contain a coloring compound equivalent to 1/4 pound of lampblack per
cubic yard, added to the concrete at the central mixing plant.

C. Liquiblack may be used in lieu of lampblack. One pint of liquiblack shall be
considered equal to one pound of lampblack.

2.04 CLASSIFICATION OF PORTLAND CEMENT CONCRETE

A. Portland Cement Concrete shall be classified Class "A" or according to the
compressive strength requirements specified in Section 90 of the State Standard
Specifications.

B. Portland Cement Concrete not conforming to the above classification or having
required minimum compressive strengths other than those set forth above, shall
conform to requirements to be set forth for same noted on the plans or detail
drawings.

2.05 EXPANSION JOINT MATERIAL

A. Material for expansion joints in Portland cement concrete improvements shall be
premolded expansion joint fillers of the thickness called for on the plans and
conforming to the requirements of ASTM Designation D1751. Expansion joint
material shall be shaped to fit the cross section of the concrete prior to being
placed. Suppliers certificates showing conformance with this specification shall
be delivered with each shipment of materials delivered to the job site.

2.06 REINFORCEMENT AND DOWELS

A. Bar reinforcement for concrete improvements shall be deformed steel bars of the
size or sizes called for on the plans conforming to the requirements of ASTM
Designation A615 for Grade 60 bars. Size and shape for bar reinforcement shall
conform to the details shown or called for on the plans.

B. Slip dowels, where noted or called for on the plans or detail drawings shall be
smooth billet-steel bars as designated and conforming to the requirements of
ASTM Designation A615 for Grade 60 bars. Ends of bars inserted in new work
shall be covered with a cardboard tube sealed with cork; no grease or oil will be
used.

C. Mesh for reinforcement for concrete improvements shall be cold drawn steel wire
mesh of the size and spacing called for on the plans conforming to the
requirements of ASTM Designation A82 for the material and ASTM Designation
A185 for the mesh. Size and extent of mesh reinforcement shall conform to the
details shown or called for on the plans.
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D. Tie wire for reinforcement shall be eighteen (18) gauge or heavier black
annealed conforming to the requirements of ASTM Designation A82.

E. Suppliers certificates showing conformance with this specification shall be
delivered with each shipment of materials delivered to the job site.

2.07 ACCESSORY MATERIALS

A. Materials for water stops and other items required in the placement of Portland
Cement Concrete shall conform to the applicable requirements of Section 51 of
the State Standard Specifications unless otherwise specifically noted or called
for on the plans or detail drawings.

B. Curing compound for use on exposed surfaces of Portland Cement Concrete
shall be "Non-Pigmented Curing Compound - chlorinated Rubber Base-Clear"
conforming to the requirements contained in Section 90-1.03B(3) of the State
Standard Specifications.

2.08 MATERIAL FOR FORMS

A. Material for forms for cast-in-place concrete shall conform to the requirements of
Section 51-1.03C(2) of the State Standard Specifications.

PART 3 - EXECUTION
3.01 STRUCTURAL EXCAVATION

A. Structural excavation may be either by hand, or by machine and shall be neat to
the line and dimension shown or called for on the plans. Excavation shall be
sufficient width to provide adequate space for working therein, and comply with
CAL-OSHA requirements.

B. Where an excavation has been constructed below the design grade, the bottom
of the excavation shall be backfiled to grade with approved material and
compacted in place to 95% of the maximum dry density.

C. Surplus excavation material remaining upon completion of the work shall be
either removed from job site, or conditioned to optimum moisture content and
compacted as fill at the site.

3.02 FORMS FOR CONCRETE

A. Concrete improvements shall be formed with a smooth and true upper edge and
the side of the form shall be placed next to concrete with a smooth finish. Forms
shall be constructed or made rigid enough to withstand the pressure of the fresh
concrete to be placed without any distortion.

B. All forms shall have been thoroughly cleaned prior to placement and shall be

coated with an approved form oil sufficient to prevent adherence of concrete
prior to placing.
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C. Forms shall be carefully set to the alignment and grade established and shall
conform to the required dimensions. Forms shall be rigidly held in place by
stakes set at satisfactory intervals. Sufficient clamps, spreaders and braces shall
be installed to insure the rigidity of the forms.

D. Forms for back and face of curbs, lip of gutters and edge of walks, valley gutters
or other surface slabs shall be equal to the full depth of the concrete as shown,
noted or called for on the plans or detail drawings. Composite forms made up
from benders or thin planks of sufficient ply to ensure rigidity of the form in the
shape required may be used on curves and curb returns.

3.03 PLACING STEEL REINFORCEMENT

A. Bars shall be free of mortar, oil, dirt, excessive mill scale and scabby rust and
other coatings of any character that would destroy or reduce the bond. All
bending shall be done cold, to the shapes shown on the plans. The length of
lapped splices shall be as follows:

1. Reinforcing bars No. 8, or smaller, shall be lapped at least 45 bar
diameters of the smaller bar joined, and reinforced bars Nos. 9, 10, and 11
shall be lapped at least 60 bar diameters of the smaller bars joined, except
when otherwise shown on the plans.

2.  Splice locations shall be made as indicated on the plans.

B. Reinforcement shall be accurately placed as shown on the plans and shall be
firmly and securely held in position by wiring at intersections and splices and by
using precast mortar blocks or ferrous metal chairs, spacers, metal hangers,
supporting wires, and other approved devices of sufficient strength to resist
crushing under applied loads. Supports and ties shall be such as to permit
walking on reinforcing without undue displacement.

C. Reinforcing shall be placed so as to have the following minimum concrete over:

Surfaces exposed to water 4"
Surfaces poured against earth 3"
Formed surfaces exposed to earth or weather 2"
Slabs, walls, not exposed to weather or earth 1"

D. Minimum spacing, center of parallel bars shall be two and one half (2-1/2) times
the diameter of the larger sized bar. All reinforcing shall be securely tied in
place prior to pouring concrete. Placing of dowels or other reinforcing in the wet
concrete is not permitted.

3.04 MIXING CONCRETE

A. All concrete shall be transit mixed in accordance with the requirements of ASTM
Designation C94.  Transit mixed concrete shall be mixed for not less than
ten(10) minutes total, of which not less than three (3) minutes shall be on the site
just prior to pouring. Mixing shall be continuous with no interruptions from the
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time the truck is filled until the time it is emptied. Concrete shall be placed within
one hour of the time water is first added.

B. Hand mixing of concrete for use in concrete structures will not be permitted.

3.05 PLACING CONCRETE

A. Subgrade shall be thoroughly wetted prior to the placing of concrete for all
concrete placed directly on soil. All standing water shall be removed prior to
placing of concrete.

B. No concrete shall be placed until the subgrade and the forms have been
approved. Concrete shall be conveyed from mixer to final location as rapidly as
possible by methods preventing separation of the ingredients. Deposit concrete
as nearly as possible in final position to avoid re-handling.

C. Concrete shall be placed and compacted in forms without segregation by means
of mechanical vibration or by other means as approved by the Engineer.
Vibration shall continue until the material is sufficiently consolidated and absent
of all voids without causing segregation of material. The use of vibrators for
extensive shifting of fresh concrete will not be permitted.

D. All control and construction joints shall be as shown on the plans.

E. Concrete in certain locations may be pumped into place upon prior approval.
When this procedure requires redesign of the mix, such redesign shall be
submitted for approval in the same manner as herein specified for approval of
design mixes.

3.06 FORM REMOVAL

A. Forms shall be removed without damage to concrete. All forms below the
ground surface, together with all shores and braces, shall be removed before
backfilling.

B. Backfill against concrete shall not commence until the concrete has developed
sufficient strength to prevent damage.

C. Forms with cast-in-place walls shall remain in place at least 72 hours after
pouring.

D. Forms with suspended slabs shall remain in place at least 28 days after pouring.
E. Edge forms shall remain in place at least 24 hours after pouring.

3.07 EXPANSION JOINTS
A. Expansion joints incorporating premolded joint fillers shall be constructed at

twenty (20) foot intervals in all concrete curbs, gutters and sidewalks, and at the
ends of curb returns. At each expansion joint, one-half by twelve inch (1/2" x 12")
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smooth slip dowels shall be installed in the positions shown or noted on the detail
drawings.

B. Slip dowels shall be oriented at right angles to the expansion joint and shall be
held firmly in place during the construction process by means of appropriate
chairs.

C. Expansion joints and slip dowels shall be constructed in valley gutters and
driveway approaches in the positions indicated or called for on the detail
drawings.

3.08 CONTROL JOINTS

A. Control joints shall be constructed in concrete curbs, gutters, walkways and
pavements between expansion joints at ten (10) foot intervals throughout, or as
shown on the plans. Depth of joint score shall be a minimum of one-fourth (25%)
the thickness of the concrete.

3.09 FINISHING

A. Concrete curb and gutter shall be finished in conformance with the applicable
requirements of Section 73-2.03B and 73-1.03C of the State Standard
Specifications as modified herein.

B. Where monolithic curb, gutter and sidewalk is specified, separate concrete pours
will not be allowed.

C. C. Horizontal surfaces shall receive a medium broom finish unless otherwise
shown.

3.10 CONNECTING TO EXISTING CONCRETE IMPROVEMENTS

A. Whenever new curb, gutter, or sidewalk is to connect to existing improvements
to remain, sawcut to existing sound concrete at the nearest score line or
expansion joint. Drill and insert 2 " diameter by 12" long dowels at 24" on center
into existing improvements. Install pre-molded expansion joint filler at the
matching joint.

B. A “cold” joint to the existing curb, gutter or sidewalk is not permitted.

3.i1 FIELD QUALITY CONTROL
A. Finish subgrade for concrete improvements shall be subject to approval by the
AHJ or Special Inspector prior to placement of forms.
B. No concrete shall be placed prior to approval of forms.

C. Appearance and finish of all concrete 'improvements constructed shall not
contain "bird baths" or pond water and shall be smooth and ridge free.
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D. Finish grade at top of curb, flow line of gutter, and the finish cross section of
concrete improvements shall conform to the design grades and cross sections.

E. Variation of concrete improvements from design grade and cross section as
shown or called for on the plans shall not exceed the tolerances established in
Sections 73-1.03 and/or 73-3 of the State Standard Specifications, as applicable.

3.12 RESTORATION OF EXISTING IMPROVEMENTS

A. Existing pavement or other improvements removed or damaged due to the
installation of concrete improvements shall be replaced in kind.

B. Existing landscaping or planting removed, damaged or disturbed due to the
installation of concrete improvements shall be replaced in kind.

3.13 CLEANUP
A. Surplus material and debris remaining upon completion of the work shall be

segregated as to type, and transported from the job site and disposed of in a
legal manner.

* * *
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SECTION 02500

BUILDING DEMOLITION/RESTORATION
1.01 DEMOLITION
A.  See the project drawings for design for more details.

B. Except for items or materials indicated to be reused, salvaged, reinstalled, or
otherwise indicated to remain property of the Port of Redwood City, demolished
materials shall become the Contractor's property and shall be removed,
recycled, or disposed from Project site in an appropriate and legal manner.

a. Arrange a meeting no less than ten (10) days prior to demolition with
the Port of Redwood City and other designated representatives to
review any salvageable items to determine if the Port wants to retain
ownership, and discuss Contractor's waste management and
recycling plan.

1. Contractor shall provide the following information to the Port of Redwood
City prior to commencing any demolition work;

a. Proposed dust control measures.
b. Proposed noise control measures.
C. Schedule of demolition activities indicating the following:

i. Detailed sequence of demolition and removal work, including start
and end dates of each activity.

i. Dates for shutoff, capping, and continuation of utility services.
2. Contractor shall promptly salvage, recycle, or dispose of demolished

materials. Do not allow demolished materials to accumulate or be stored
on-site for more than three (3) days.

3. Storage or sale of removed items or materials on-site will not be
permitted without advanced written approval from the Port of Redwood
City.

4. Contractor shall adhere to Section 02060 CSI 2016 Specifications for
additional requirements if applicable.
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SECTION 03000

FURNISHINGS
PART 1 GENERAL
1.01 DELIVERY, STORAGE, AND HANDLING
A. Delivery: Deliver materials to site in manufacturer’s original, unopened
containers and packaging, with labels clearly identifying product name and

manufacturer.

B. Storage: Store materials in clean, dry area indoors in accordance with
manufacturer’s instructions.

C. Handling: Protect materials and finish during handling and installation to prevent
damage.

PART 2 PRODUCTS

The Contractor shall provide each facilities with specified product for each item
as shown on the following table, and shown on the Plans.

Construction and Installation

Install toilet partitions with 36" wide door Bobrick 1080/1180 series
Install grab bar Bobrick B-5806

Install laminate folding counter (33" high x 28" deep x | Standard decorative laminate
72" wide) by Wilsonart, color by Owner
Install laminate counter (33" high x 18" deep x 40" Standard decorative laminate
wide) by Wilsonart, color by Owner
Install toilet paper dispenser Bobrick B-265

Install shower curtain rod Bobrick B-6107x72

Install shower stall wall As shown on the Plans
Locate shower controls As shown on the Plans
Install fold down shower seat Bobrick B-5193

Install mirror Bobrick B-165 1836

Install 84" x 36" steel door with welded steel frame CECO Regent Weries,18 ga.

With welded steel frame -
CECO Series BQ.

Install water closet Kohler K-96057-SS

Install ADA shower Florestone model 400 barrier
free Terrazo shower receptor
(63x33) with ADA mixing
valve and handheld assembly

Install lavatory Kohler K-2032-O with lever
type valve handles

Install urinal Kohler K-5452-ER with flush
valve

Mount paper towel dispenser/waste receptacle Bobrick B-3949

FURNISHINGS 03000-1



Mount seat cover dispenser Bobrick B-221
Mount soap dispenser Bobrick B-2112
Mount hook strip (mounted in shower) Bobrick B-232 x 24
Install curtain hooks Bobrick B-204-1 (12 hooks
per shower curtain)
Install shower curtain Bobrick B204-3
* * *
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SECTION 09900

PAINTING

PART 1 - GENERAL

1.01

A

1.02

SCOPE

This section includes everything necessary for, or incidental to, executing and
completing the painting and coating of all metal frames and doors, interior and
exterior walls, ceilings, or other surfaces requiring painting, and epoxy coating
of both inside and outside at locations of removed floor, except as otherwise
hereinafter specifically excluded, complete.

SUBMITTALS

The Contractor shall submit the following items to the Engineer for review and
color selection:

1. Color Cards
Submit Color cards for all coatings proposed for use showing
full range of standard colors.

2 Product Data
Submit product data including generic description, complete
technical data, surface preparation and application instructions.

3. Coating System Data Sheets
Submit Coating System Data Sheets. A sample is included at
the end of this Section.

PART 2 - MATERIALS

2.01

A

GENERAL

All materials used, except as otherwise specified in carrying out the provisions
of this contract, shall be manufactured by the following companies, or approved
equals:

Devoe Coatings

TNEMEC

Rain Guard

Glidden Professional

Epoxy : Dex-o-Tex Elastaflake Rfs

hblt b el e

Alternate systems will be considered subject to the review of the Engineer.
Deviations from the specified paint systems must be reviewed by the Engineer
prior to use.

PAINTING 09900-1



coating from damage during shipping. ltems will be rejected for extensive
damage. Welding of coated segments will not be permitted.

Fusion bonding applicator shall submit to the Engineer the procedure to be
employed for surface preparation, liquid coating application, and holiday
inspection. Manufacturer's product data sheets shall be included. Alternates to
materials specified will be considered subject to the approval of the Engineer.

All sharp edges and corners shall be ground smooth and all weld spatter, slag
burrs, and other objectionable surface conditions must be removed prior to the
surface preparation for coating. Lightly abrade or sandblast the existing
Scotchkote 206N coating on either side of welds before application of the liquid
epoxy coating.

Finish shall be pinhole free and checked, after cure, for continuity using a
holiday detector in accordance with the coating manufacturer’s instructions. All
voids, cracks, and damaged areas will be touched up.

PART 3 - EXECUTION

3.01

3.02

3.03

GENERAL

No paint shall be reduced or applied in any way except as herein specifically
called for, or as recommended by the manufacturer. Should conflict occur
between specifications and manufacturer's recommendations and/or standard
practice, the Engineer shall be notified prior to bid submittal for clarification.

It is the responsibility of the Contractor to inspect and provide substrata
surfaces that are prepared in accordance with these Specifications and the
printed directions and recommendations of the paint manufacturer whose
product is to be applied.

MATERIAL DELIVERY AND STORAGE

All materials shall be new and shall be delivered to the worksite in unopened
containers that plainly show, at the time of use, the designated name, date of
manufacturer, and name of manufacturer. Materials shall be stored in a suitable
protected area that is heated or cooled as required to maintain temperatures
within the range recommended by the manufacturer.

Empty and dry paint containers may be disposed of onsite; however wet paint
containers or containers with unused product may not be disposed as general
debris and must be discarded as hazardous waste or taken back to Contractor’s
place of business for reuse. Washing of brushes in sinks that flow to sanitary
must only be allowed if permitted by the Owner or wash water collected and
disposed by Contractor.

AIR QUALITY

All coatings shall conform to the pertinent Volatile Organic Compound (VOC)
requirements and any other air quality regulations applicable at the location of
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3.04

use. Coating materials which cannot be guaranteed by the manufacturer to
conform, whether or not specified by product designation, shall not be used.

APPLICATION OF PAINT
General

Manufacturer's written instructions for applying each type of paint or protective
coating shall be furnished to the Engineer prior to application. Cleaned surfaces
and all coats shall be inspected prior to the succeeding coat. Schedule such
inspection with the Engineer in advance. Apply all coatings in strict accordance
with the paint manufacturer's recommendations, as approved by the Engineer.
Succeeding coats shall be painted in a different color to facilitate inspection.
Final colors shall be as selected by the Owner. Sufficient time shall be allowed
between coats to assure thorough drying of previously applied paint. Coating
shall be applied in a neat manner that will produce an even film of uniform and
proper thickness, with finished surfaces free of runs, sags, ridges, laps, and
brush marks. Units to be bolted together shall be painted prior to assembly or
installation, unless otherwise specified.

Shop Primed Surfaces

All shop primed items shall be inspected at the jobsite for compliance with these
Specifications. Schedule such inspection with the Engineer in advance. Areas of
chipped, peeled, or abraded primer shall be hand or power sanded feathering
the edges. The areas shall then be spot primed with the specified primer.

Manufacturer Applied Paint Systems

Abraded areas on factory finished items shall be repaired in strict accordance
with the manufacturer’s directions. Repaired areas shall be carefully blended
into the original finish.

Film Thickness

Coverage is listed as either total dry film thickness in mils (DFT) or the
spreading rate in square feet per gallon (sf/gallon). The number of coats is the
minimum required irrespective of the coating thickness. Additional coats may be
required to obtain the minimum required paint thickness, depending on method
of application, differences in manufacturers’ products, and atmospheric
conditions. Maximum film build per coat shall not exceed the coating
manufacturer’'s recommendations.

Damaged Coatings

Damaged coatings, pinholes and holidays shall have the edges feathered and
repaired in accordance with the recommendations of the paint manufacturer, as
approved by the Engineer. Recoat entire surface where touch-up result is visibly
different, either in sheen, texture, or color.

Unsatisfactory Application

PAINTING 09900-3



3.056

3.06

Work shall be free of runs, bridges, shiners, laps, delamination, wrinkling,
peeling, blistering, cracks, chips, abrasions or other imperfections. Evidence of
these conditions shall be cause for rejection. All visible areas of imperfections
shall be hand- or power-sanded feathering the edges. The areas shall then be
primed and finish coated in accordance with the Specifications. Depending on
the extent of repair and its appearance, a finish sanding and topcoat may be
required by the Engineer.

If the item has insufficient film thickness, the surface shall be cleaned, and then
prepared as required by the manufacturer taking into account the recoat
window, and top coated with the specified paint material to obtain the specified
appearance and coverage. Specific surface preparation requirements shall be
determined by the coating manufacturer, as approved by the Engineer.

All areas of overspray including floors, windows, and equipment shall be
cleaned or repainted if unable to be cleaned, to the satisfaction of the Engineer.

Leave all staging up until areas are inspected and approval is given by the
Engineer, for each surface or coating. Staging removed prior to inspection shall
be replaced.

Any defects in the coating system shall be repaired by the Contractor per written
recommendations of the coating manufacturer, at no additional cost to the
Owner.

SHIPPING

In all cases where pre-coated items are to be shipped to the jobsite, all efforts
shall be made to protect the coating from damage. Coated items shall be
battened to prevent abrasion. Contractor shall use nonmetallic or padded slings
and straps in handling. Items will be rejected for excessive damage.

TOUCH-UP PAINT

The Contractor shall leave a minimum of 1-gallon of paint for each type and
color used on the project for the Owner's use in future maintenance operations.
Appropriate touch- up paint for factory coated items including factory coated
electrical panels, gutters, and doors and window frames, shall be delivered to
the Owner.
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SCOPE OF WORK

1 DEMOUSH EXISTING INTERIOR NON-BEARING PARTITIONS, FIXTURES AND FINISHES AS SHOWN, REMOVE ALL INTERIOR WALL
TILE FINISHES

2 DEMOLISH EXTERIOR WALKWAYS AND PLANTERS AS SHOWN

3 PROTECT, PRESERVE AND REUSE ENTIRE ELECTRICAL SYSTEM

4 ABANDON PLUMBING CONNECTIONS AS SHOWN. REUSE AND/OR RELOCATE PLUMBING FIXTURE LOCATIONS AS SHOWN
PROVIDE NEW PLUMBING FIXTURES AND TOILET ROOM ACCESSORIES AS SHOWN

5 REMOVE FLOOR TILE BOTH INSIDE AND QUTSIDE OF RESTROOM STRUCTURE. PROVIDE NEW LIQUID APPLIED EPOXY FINISH AT
ALL INTECRIOR LOOR AREAS, DEX-O-TEX ELASTAFLAKE RFS OR EQUAL, APPLY PER MANUFACTURER'S RECOMMENDATION
PROVIDE EPOXY FINISH AT EXTSTING EXTERIOR CONCRETE SURFACES TO REMAIN

6 PAINT ALL INTERIOR NON-TILE SURFACES INCLUDING WALLS, CEILING, METAL FRAMES AND DOORS, ETC. MINIMUM 3 COATS,
COLOR SELECTED BY OWNER. PATCH, REPAIR AND PREP ALL SUKFACES PER MANUFACTURER'S RECOMMENDATION PRIOR TO

PROJECT LOCATION EEINTIG
°
GENERAL NOTES
1 ALL WORK SHALL BE IN CONFORMANCE WITH THE 2016 CALIFORNIA BUILDING CODE, PLUMBING CODE, ELECTRICAL CODE FIRE
CODE AND MECHANICAL CODE AND REDWOOD CITY REQUIREMENTS
2 PROVIDE ALL MATERIAL AND LABOR NECESSARY FOR A COMPLETE AND WORKABLE PROJECT REGARDLESS OF WRITTEN SCOPE
AND TNDICATIONS ON Pi ANS
TR ok 3 REMOVE AND DISPOSE ALL OF ALL DEMOLITION MATERIAL AND CONSTRUCTION WASTE PER APPLICABLE REQUIREMENTS
7 oie
1 4 ALL WORK SIALL DE IN ACCORDANCE WITH REDWOOD CITY STANDARD SPECIFICATIONS AND DETAILS
5  THE CONTRACTOR SHALL REPAIR ALL DAMAGED, REMOVED OR OTHERWISE DISTURBED SERVICES, UTILITIES, IMPROVEMENTS OR
AT TO 'S Wi
LOCATION MAP FINISHES OF WHATEVER NATURE, DUE TO CONTRACTOR'S WORK
NOT TO SCALE 6 CONTRACTOR Si IALL VERIFY ALL EXISTING CONDITIONS AND BRING DISCREPANCIES TO THE ATTENTION OF THE OWNER

DURING THE BIDDING PERIOD

ENGINEER'S STATEMENT
OWNER AND APPLICANT THESE IMPROVEMENT PLANS MAVE BEEN PREPARED BY ME OR UNDER

MY DIRECTION IN ACCORDANCE WITH STANDARD ENGINEERING PRACTICE
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INTERIOR ELEVATIONS - MEN
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INTERIOR ELEVATIONS - WOMEN

SCALE: 1/4'1-0

(E) CONCRETE SLAB

SHOWER PAN, SET
FLUSH WiTH FINISH FLOOR

SHOWER DRAIN

s 8 - 18 =4

#4 REBAR AT 12" 0.C.
EPOXY TO (E) SLAB

#4 REBAR AT 18" 0.C. EACH WAY

(E) CONCRETE SLAB

A1,

#4 REBAR AT 18" 0.C,

(SEE NOTES AT WOMEN)

[+]
[«]
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DEMOLITION PLAN

BCALE: 1/4"=1-0"

FLOOR PLAN

SCALE: 1/4'=1-0"
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REFERENCE NOTES

AT LOCATIONS THAT ARE NOT REUSEDL
2 REMOVE TOILET PARTITIONS AND STALL DOORS (TYP. FOR 4)

3 REMOVE FRAMED WALLS, DOORS AND ATTACHED FIXTURES

SHOWER DRAIN AS REQUIRED (TYP FOR 2) SEE DETAIL 1
5 SHOWER DRAIN - CAP AND SEAL (TYP. FOR 4)

6 RCMOVL SHOWCR CURS AND RAISLD SHOWLR FLOOR

LOCATIONS THAT ARE NOT REUSED,
B WATER HEATER TO REMAIN
9 REMOVE LAUNDRY SINK CAP AND SEAL DRAIN AND WATER SUPPLY

10 REMOVE WASHER AND DRYER

e
=

REMOVE COUNTER AND CABINET

12 REMOVE PLANTER

g

REMOVE CONCRETE RAMP

1

=

PLANTER TO REMAIN

1!

@

FLOOR DRAIN TO REMAIN
16 WALKWAY TO REMAIN
1

<

ADA, (TYP FOR 3)

RECETVE EPOXY FINISH PER MANUFACTURER'S RECOMMENDATIONS

1

o

CMU OR FRAME WALL TO REMAIN

2

S

EDGE OF (E) CONCRETE SLAB. SEE DETAIL 2

2

]

6" STER

2

N}

6" HIGH X 6* WIDE CONCRETE CURB

2;

&

NEW WALKWAY - 4" CONCRETE OVER 4" AB. WITH #4 REBAR AT 18" EACH WAY. LIGHT

BROOM FINISH

24 24 GA STEEL STUD WALL, 8' HIGH WITH CEMENT BACKERBOARD BOTH SIDES,
PROVIDE BLOCKING AS REQUIRED FOR ALL WALL MTG. FIXTURES

25 TOILET PARTITION WITH 36 WIDE DOOR - BOBRICK 1080/1180 SERIES

26 GRAB BAR PER CBC CHAPTER 118 REQUIREMENTS - BOBRICK B-5806 SERIES

27 FOLDING COUNTER, 33° HIGH X 28" DEEP X 72" WIDE PROVIDE MIN, KNEE CLEARANCE
OF 277, TOP SHALL BE STANDARD DECORATIVE LAMINATE BY WILSONART, COLOR BY
OWNER.

28 TOILLT PAPLR DISPENSCR - BOBRICK B-265

29 SHOWER CURTAIN ROD - BOBRICK 8-6107%72, SHOWER CURTAIN HOOKS - BOBRICK

204-1 {12 HOOKS PER CURTAIN) SHOWER CURTAIN - BOBRICK B204-3

30 TILL WALL - DALTILC SEMI GLOSS GLAZED CCRAMIC 4 25x4 25, COLOR BY OWNER
INSTALL PER MANUFACTURER'S RECOMMENDATIONS, INCLUDE ALL TRIM PIECES AS
REQUIRED FOR COMPLETE INSTALLATION,

w
1

LOCATE SHOWER CONTROL AND SPRAY UNIT HANDLE WITHIN AREA INDICATED, SEE
CBC 11B-60B5

32 FOLD DOWN SHOWER SEAT - BOBRICK B-5193

w
@

MIRROR - BOBRICK B-165 1836

w
¥

84"x36" STL. DOOR - CECO REGENT SERIES, 18 GA. WITH WELDED STL FRAME - CECO
SERIES BQ. PROVIDE 15 PAIR HINGES, SELF CLOSER, SILENCER AND KEY LOCK,
CONFIRM LOCK FUNCTION WITH OWNER  MATCH HARDWARE WITH EXISTING
DOORS, SEE NOTE 17 (TYP.FOR 2)

N
b

PROVIDE 3" PVC SLEEVE UNDER FLATWORK FOR FUTURE IRRIGATION LINE

36 NEW WASHER AND DRYER BY OWNER CONTRACTOR TO RELOCATE DRYER VENT AS
REQUIRED

w
=

REMOVE DRINKING FOUNTAIN. CAP AND SEAL DRAIN AND WATER SUPPLY.

38 PAPER TOWEL DISPENSER/WASTE RECEPTACLE - BOBRICK B-3949 MOUNT WITH
PAPER DISPENSER AT 39" AFF

w
<}

PROVIDE DOOR AND ROOM SIGNAGE PER CBC 118-703

40  EXISTING WATERLINE TO EXTERIOR HOSE BIBB, RELOCATE TIGHT TO WALL

41 NO TILE WHERE INDICATED BY SOLID LINE
42 HOOK STRIP - BOBRICK B-232x24
43 SEAT COVER DISPENSER - BOBRICK B-221

44 SOAP DISPENSER - BOBRICK B-2112

4

@

GAL WELDED WIRE MESH BETWEEN TOP OF WALLS AND CEILING, 2°x2 'x0 250

FIXTURE SCHEDULE

RECEIVE ALL EXPOSED EDGES IN GAL CHANNEL AND SECURE TO WALL AND CEILING
AT12°0C

@ WATER CLOSET - KOHLER K-86057-55 WITH FLUSHVALVE

46 SAWCUT AND REMOVE SLAB FOR NEW DRAINLINE. REPLACE SLAB FLUSH WITH FINISH
FLOOR, SIMILAR TO DETAIL 1

4" SLAB WITH #4 REBAR AT EPOXY TO (E) SLAB NOTE: PROVIDE TiLE FROM B8 ADA SHOWER - FLORESTONE MODEL 400 BARRIER FREE TERRAZZO SHOWER
" . RECEPTOR [63x33) WITH ADA MIXING VALVE AND HANDHELD SHOWER ASSEMBLY 47 COUNTER, 33" HIGH X 18" DEEP X 40° WIDE PROVIOE MIN KNEE CLEARANCE OF 27"
12" 0.C. EACH WAY. DEPRESS NEW CONC. WALK OVER 4"AB FLOOR TC 8 AFF AT ALL TOP SHALL BE STANDARD DECORATIVE LAMINATE BY WILSONART, COLOR BY OWNER.
FOR NEW SHOWER PAN . b INTERIOR RESTROOM WALLS € LAVATORY - KOHLER K-2032-0 WITH MIXING VALVE WITH LEVER TYPE VALVE PROVIDE STAINLESS STEEL BRACKETS TO SUPPORT A 300 LB LOAD ON COUNTER
EXCEPT AS NOTED. HANDLES
DETA"_ 1 DETAIL 2 D URINAL - KOHLER K-5452-ER WITH FLUSHVALVE
SCALE: T=1-0° BCALE; T-1-0° B WATER HEATER - EXISTING 10 HEMAIN
| DATE: SUBMITTED DATE: REVIEWED DATE: P RT F R E D l Sheet No.
T APPROVED DATE: REVIEWED DATE: 255 SIORCLNC DRIVE, SUITE 200 RESTROOM PLAN 3-00
REDWOOD CITY, CALIFORNIA B kr asomrr Er i
PHDNE 650) 4B2-6300 i
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B | EwEe | REVSONT B SHECHED FIELD BOOK: SCALE AS SHOWN CORRESPONDENCE FILE IMPROVEMENT PROJECT oF 3 Sheets
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REMOVE WATER CLOSET AN LIRIMAL {TYP. FOR 6} CAP AND SEAL DRAINS AND WATER SUPPLY

4 SAWCUT AND REMOVE SLAB TO RECEIVE DEPRESSED SLAB FOR NEW SHOWER PAN, RELOCATE

7  REMOVE LAVATORIES AND MIRRORS (TYP, FOR 4) CAP AND SEAL DRAIN AND WATER SUPPLY AT

METAL DOOR TO REMAIN, PROVIDE NEW LEVER HARDWARE AND CLOSER TO COMPLY WITH

18 REMOVE TILE FLOOR AT INTERIOR AND EXTERIQR. PREPARE ALL SURFACES TO RECEIVE NEW
EPOXY FINISH. GRIND SURFACES TO BE SMOOTH AND FLUSH AND FILL VOIDS A5 REQUIRLD TO






